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Summary of Findings and Issues

The 2023 Annual Report on the
Implementation Status of Proposition
400 (Prop 400) has been prepared by the
Maricopa Association of Governments
(MAG) in response to Arizona Revised
Statute (ARS) 28-6352. This statute
requires MAG to annually issue a report
on the status of projects funded by the
half-cent sales tax for transportation
through Prop 400. The report addresses
project construction status, project
financing, and changes to the investment
plan. In addition, background
information is provided on the overall
transportation planning, programming
and financing process. The key findings
and issues from this 2023 Annual Report
are summarized below.
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SUMMARY

REGIONAL
INVESTMENT PLAN

On June 23, 2021, the MAG Regional
Council approved the Regional Strategic
Transportation Infrastructure Investment
Plan (RSTIIP), which replaced the Regional
Transportation Plan (RTP) as the document
that houses the region’s funding policy.
The RSTIIP includes the freeway and
highway, major arterial street, and public
transportation system elements that had
first been identified in the 2003 RTP and
subsequently funded as part of the Prop
400 program through the end of 2025. It
is important to note that Prop 400 applies
only to the Maricopa County portion of
MAG and all expenditures related to Prop
400 are on projects within the Maricopa
County area.
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Plan Updates and Changes

Each of the three life cycle programs
(freeway/highway, arterial street, and
public transportation) are updated
annually to reflect changes in revenues,
costs, and schedules while ensuring that
fiscal constraint requirements are met.
Minor changes are also made throughout
the fiscal year through the approval of
amendments to the plan and the
Transportation Improvement Program
(TIP). During FY 2023, amendments to
the MAG TIP were made by the MAG
Regional Council at ten of its meetings.
Details of these actions may be accessed
on the MAG website at http://www.
azmag.gov/TIP.
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HALF-CENT SALES TAX AND
OTHER TRANSPORTATION
REVENUES

The half-cent sales tax for transportation
approved through Prop 400 is a key
funding source for the RSTIIP,
representing nearly half the regional
revenues for the plan. In addition, there
are other RSTIIP funding sources,

primarily from state and federal agencies.

FY 2023 Prop 400 Receipts

FY 2023 receipts from the Prop 400
half-cent sales tax were 10.1 percent
higher than receipts in FY 2022.

The receipts from the Prop 400 half-cent
sales tax in Fiscal Year (FY) 2023 totaled
approximately $732.2 million, an increase
of $67.4 million over the total of $664.8
million collected in FY 2022. This
represents the thirteenth consecutive year
of higher revenues since FY 2010.

The revenue

generated by Prop

400 accounts for
over half of the region’s funding to
implement projects established in
the RSTIIP.
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FY 2023 Prop 400 Forecasts

Forecasts of Prop 400 half-cent
revenues are 7.5 percent higher for FY
2024-FY 2026, compared to the 2022
Annual Report estimate.

Future half-cent revenues for the period
FY 2024-FY 2026 are currently forecasted
to total $2.0 billion. This amount is
$139.0 million higher than the forecast
for the same period presented in the
2022 Annual Report.

FY 2023 Arizona Department of
Transportation Funds Forecasts

Forecasts of total Arizona Department
of Transportation funds dedicated to
the MAG area for FY 2024-FY 2026 are
27.6 percent higher from the 2022
Annual Report estimate.

The forecast for Arizona Department of
Transportation (ADOT) funds for FY
2024-FY 2026 totals $1.4 billion, which is
$313.2 million higher than the 2022
Annual Report forecast.

These amounts reflect funding included
as part of the Infrastructure Investment
and Jobs Act (IlJA).
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FY 2023 MAG Federal
Transportation Funds Forecasts

Forecasts of total MAG federal
transportation funds for FY 2024-FY
2026 are essentially unchanged from
the 2022 Annual Report estimate.

Total MAG federal funding for the period
FY 2024-FY 2026 is forecasted to total
approximately $687.4 million. This is an
increase of $1.6 million from the amount
forecasted for the same period in the
2022 Annual Report, and reflects
additional funding associated with the
[IJA. It should be noted that additional
federal funds are received in the MAG
region and applied to other
transportation program areas, which are
not covered by this report.

Federal Transportation
Funding Under Infrastructure
Investment and Jobs Act (I1JA)

On November 15, 2021, President Biden
signed legislation known as the IlJA. The
IIJA reauthorized the surface
transportation program for an additional
five years and significantly increased
funding above the baseline levels under
the Fixing America’s Surface
Transportation (FAST) Act. The MAG
region saw an increase of approximately
27 percent to the federal transit program.
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FREEWAY LIFE CYCLE
PROGRAM

The Freeway Life Cycle Program (FLCP)
extends through FY 2026 and is
maintained by ADQOT to implement
freeway/highway projects listed in the
MAG RSTIIP. The program utilizes
funding from three primary revenue
sources: Proposition 400 half-cent sales
tax, known as the Regional Area Road
Fund (RARF); Arizona Department of
Transportation (ADOT) federal funds; and
Highway User Revenue Funds (HURF).
Funding also comes from the issuance of
RARF and HURF bonds.

Several major freeway/highway
construction projects were completed,
underway, or advertised for bid during
FY 2023.

» 1-10 (Papago): SR 85 to Verrado Way
(Completed)

» SR 24: Ellsworth Road to Ironwood
Drive (Completed)

» SR 202 (Santan): Lindsay Road
(Completed)

» 1-10 (Maricopa): I-17 (Black Canyon)
Split to SR 202 (Santan) (Underway)

» 1-17 (Black Canyon): Peoria Avenue
- Greenway Road (Underway)
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» 1-17 (Black Canyon): Anthem Way to
Yavapai County Line (Underway)

» SR 101 (Pima): Princess Drive to Shea
Boulevard (Underway)

» SR 303 (Estrella): 43rd/51st Avenues
(Underway)

Freeway Life Cycle
Program Financial Status

State statutes require that estimated
costs do not exceed the amount of
forecasted program revenues. The FY
2024 FLCP was developed using forecasts
from the IlIJA. Forecasts for the other
funding sources, RARF and HURF, have
also been updated using econometric
models comprised of independent
variables populated using a Risk Analysis
Process (RAP) developed with a panel of
economists. The FY 2024 FLCP update
utilizes the RARF and HURF forecasts that
were generated in the fall of 2022, which
showed an increase of seven percent and
a decrease of four percent over the
previous forecast, respectively.
Additionally, project costs were updated
to reflect the most recent labor and
material estimates and inflated to Year of
Expenditure (YOE) basis using a
Construction Cost Index developed by
ADOT on an annual basis.
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On May 24, 2023, the MAG Regional
Council approved the fiscally-balanced
FY 2024 FLCP.

ARTERIAL LIFE CYCLE
PROGRAM

The Arterial Life Cycle Program (ALCP)
extends through FY 2026 and is maintained
by MAG to implement arterial street
projects in the MAG RSTIIP. The ALCP
receives significant funding both from the
Prop 400 half-cent sales tax and federal
highway programs, as well as a local match
component. Although MAG is charged
with the responsibility of administering the
overall program, the actual construction of
projects is accomplished by local
government agencies. MAG distributes the
regional share of the funding on a
reimbursement basis.

ALCP Project Expenses
Reimbursement

During FY 2023, nearly $50.3 million in
ALCP project expenses were reimbursed
or obligated to implementing agencies.
This included reimbursements to nine
individual agencies. Since the beginning
of the program in FY 2006, a total of
$1.16 billion in reimbursements or
obligations has been provided.
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Progress on Program projects

Continuing progress on projects in the
ALCP has been maintained.

Over the past year, a series of high-
profile ALCP projects progressed. A
number of notable arterial construction
projects were completed, underway or
advertised for bid during FY 2023.

These include:

» Northern Parkway: Dysart Road and El
Mirage Road Overpasses (Completed)

» Scottsdale Road: Jomax Road to
Dixileta Drive (Completed)

» Southern Avenue at Stapley Drive
(Underway)

» Cooper Road: Alamosa Drive to Riggs
Road (Underway)

» Dysart Road: Northern Avenue to
Peoria Avenue (Underway)

TRANSIT LIFE

CYCLE PROGRAM

The Prop 400 Transit Life Cycle Program
(TLCP) is maintained by the Regional
Public Transportation Authority (RPTA)/
Valley Metro and implements transit
projects identified in the MAG RSTIIP.
Valley Metro maintains responsibility for
administering half-cent sales tax
revenues deposited in the Public
Transportation Fund (PTF) for use on
transit projects and light rail/streetcar
projects. Although Valley Metro
maintains responsibility for the
distribution of half-cent sales tax funds
for light rail projects, the nonprofit
corporation of Valley Metro Rail, Inc.
(VMR), was created to oversee the
design, construction and operation of the
light rail starter segment, as well as
future corridor extensions planned for
the system.

Service improvements and
routes funded during FY 2023

» Route 61: Route extended to 51st
Avenue.

» Route 77: Route extended to West
Mesa park-and-ride.
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Nine individual agencies
requested $50.3 million in
ALCP project reimbursements
or obligations in FY 2023.
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Estimated future costs

Estimated future costs for the TLCP
are in balance with projected future
funds for the period of FY 2024
through FY 2026.

Estimated future costs for the period of
FY 2024—-FY 2026 are in balance with
projected future funds available with a
remainder of approximately $137.3
million (2023$). Valley Metro continually
works with its members to find the
optimal mix of local, regional and federal
funds for the projects in the TLCP. The
life cycle process requires a balance to be
maintained through effective financing
and cash flow management, value
engineering of projects and program
adjustments as necessary.

Federal discretionary funding
for transit continues to

be an important issue.

A significant portion of the funding for
the light rail/high capacity (LRT/HCT)
transit system is awarded by the U.S.
Department of Transportation through
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the discretionary Capital Investment
Grants (CIG) Program. The MAG region is
subject to a highly-competitive process
with other regions for this federal
funding, resulting in uncertain timing and
amounts of CIG monies over the long
term. Therefore, prospective CIG awards
require careful monitoring. Beyond the
CIG program for the LRT/HCT system,
other revenues from the Federal Transit
Administration (FTA) are a key source of
funding for the bus capital program.

Valley Metro continually works
with its members to find the
optimal mix of local, regional,
and federal funds for the
projects in the TLCP.
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1.0 INTRODUCTION

This report covers progress on
transportation projects implemented
under Prop 400, through FY 2023. The
report also addresses the future outlook
for the Prop 400 program through the
expiration of the tax.

Prop 400 was passed by the voters of
Maricopa County on November 2, 2004,
authorizing a 20-year extension of a
dedicated half-cent sales tax for
transportation projects in Maricopa
County. The extension was initiated on
January 1, 2006, and will be effective
through December 31, 2025.

1.1 ANNUAL REPORT
BACKGROUND
AND PURPOSE

Arizona state statutes mandate that MAG
prepare a report annually on the status
of projects funded with the dedicated
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half-cent transportation sales tax. This
report reflects the status of projects
funded through the life of Proposition
400, including information on the project
status, financing, and changes.

All projects for the major transportation
modes (freeways/highways, arterial
streets, public transit), as defined in the
investment plan, are included in this
report regardless of if they receive half-
cent sales tax funding or not. This
ensures that progress on the entire
RSTIIP is monitored and trends for all
revenue sources are tracked.

1.2 ENABLING
LEGISLATION

Maricopa County requires state
legislation to enable a vote on the
continuation of the county’s dedicated
half-cent sales tax for transportation.
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On July 31, 2023, the Arizona State
Legislature passed Senate Bill (SB)
1102. SB 1102 was signed by Governor
Hobbs on August 1, 2023. In addition
to authorizing a 2024 vote to consider
the extension of Proposition 400, SB
1102 also details a framework to guide
the implementation of the last few
years of the Proposition 400 program
and 20-year extension following an
affirmative vote.

It should be noted that SB 1102 does not
change the Proposition 400 modal
allocations to freeways/highways, arterial
streets, and public transportation.
Moreover, the legislation does not
change the eligibility of expenditures
within each classification.
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1.3 REGIONAL STRATEGIC
TRANSPORTATION
INFRASTRUCTURE
INVESTMENT

PLAN (RSTIIP)

On June 23, 2021, the MAG Regional
Council approved the RSTIIP to serve as
the basis for the extension of Proposition
400, Maricopa County's dedicated half-
cent sales tax for transportation. In
addition to the half-cent sales tax for
transportation, the RSTIIP also guides the
distribution of other revenue sources
available to the region, including Federal
Highway Administration (FHWA) formula
funds, Federal Transit Administration
(FTA) formula funds, and Highway User
Revenue Funds (HURF). The RSTIIP
replaced the Regional Transportation
Plan (RTP) as the document that houses
the region’s funding policy, enabling the
RTP to be restored to its intended
purpose as the long-range transportation
vision for the entirety of the MAG
planning area.
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1.4 TRANSPORTATION
POLICY COMMITTEE

Arizona House Bill 2292, signed by
Governor Napolitano on May 14, 2003,
codified MAG's establishment of a
Transportation Policy Committee (TPC).
The TPC is tasked with development and
oversight of the investment plan.
Currently, the TPC is made up of 23
members representing cities and towns
across the region, the business
community, the Arizona Department of
Transportation, Maricopa County Board
of Supervisors, Native nations, and cities
and towns in MAG.

The TPC has a prescribed membership
that has been recognized in state law. Six
members must represent regionwide
business, one of whom must represent
transit interests, one of whom must
represent freight interests, and one of
whom must represent construction
interests. Three of the business members
are appointed by the President of the
Senate and the other three by the
Speaker of the House.

As part of SB 1102, TPC membership will
be expanded to include an additional six
members: one MAG member agency, two
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members representing unincorporated
Maricopa County (one appointed by the
President of the Senate and one
appointed by the Speaker of the House),
one member representing a taxpayer
organization (jointly appointed by the
President of the Senate and Speaker of
the House), one member representing
residential housing development (jointly
appointed by the President of the Senate
and Speaker of the House), and one
member representing resiliency interests
(appointed by the Governor).

1.5 MODAL ALLOCATIONS
AND LIFE CYCLE

PROGRAMS

The revenue generated by Prop 400
accounts for nearly half the region’s
funding to implement projects established
in the investment plan, with the remaining
funding coming from primarily state and
federal agencies (see table 1.1).

[ ]
cannot be moved across
transportation modes
(freeway/ highway,
arterial and transit).

Half-cent revenues
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Table 1.1 Regional Revenues Summary (YOE Revenue Distribution

Dollars in Millions) o .
e T As specified by ARS 42-6105, the allocation of revenues from the half-

Sources - 2023 2026 Total cent sales tax must be distributed into the following categories:

Historical Forecast

O 56.2%

Half-Cent Sales $7,424.4 $2,003.0 $9,427.4
Tax Extension Regional area road fund for freeways and other
routes in the State Highway System, including

capital expenses and maintenance.

ADOT Funds $5,057.1 $1,447.8 $6,504.9

American
Recovery and

Reinvesiment $112.3 0.0 $112.3
Act (Freeways) * o o)
10.5%
American g ] c
Recovery and Regional area road fund for major arterial
$11.9 0.0 $11.9

Reinvestment
Act (Arterials) **

street and intersection improvements,
including capital expenses and
implementation studies.

American

Recovery and $39.6 00 $39.6 G 33.3%

Reinvestment . . c ¢
Act (Transit) *** Public transportation fund for capital construction,

maintenance and operations of public transportation
classifications, as well as capital costs and utility.

Statewide
Transportation

. $141.1 0.0 $141.1
Acceleration
Needs (STAN . . .
cecs GTAN Figure 1.1 Revenue Timeline

Federal

Highway $1,580.4 $250.7 $1,831.1 $2.0 B

Federal Transit $7.4B more sales tax

e §16528  $4367  $2,0895 Sales tax generated in revenue projected  Prop 400 sales
becomes the region in the region tax revenue

Total $16,019.6 $4,138.2  $20,157.8 effective through from 7/1/2023 to  collection ends
1/1/2006 6/30/23 12/31/2025 12/31/2025

* Represents amount applied to FLCP projects only.
** Represents amount applied to ALCP projects only.
*** Represents amount applied to TLCP projects only. 2006 202 5
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Life CYCIE Prog rams Source: Arizona Department of Transportation

ARS 28-6352 requires that agencies implementing the regional
freeway, arterial and transit programs adopt a budget process
ensuring that the estimated cost of the program of
improvements does not exceed the total amount of revenues
available. Table 1.2 outlines life cycle programs that are
management tools used by the implementing agencies to
ensure that transportation program costs and revenues are in
balance and that project schedules can be met. Responsibilities
for maintaining these programs are as follows:

Table 1.2 Life Cycle Program Details

LIFE CYCLE RESPONSIBLE PURPOSE OF PROGRAMS

PROGRAMS AGENCY

Freeway/ Develop a schedule of projects

. ADOT/MAG through the life of the half-cent
Highway
sales tax.
Arterial MAG Monltpr progress (?n project
implementation.
Transit Valley Metro* Balance annual and total program

costs with estimated revenues.
Source: Valley Metro

* Valley Metro responsible for the transit program through the end of the Proposition 400
program through an agreement with MAG.

The MAG Annual Report draws heavily on life cycle program data and other life cycle progress
documentation.

ARS 28-6352 requires life cycle

Q programs adopt a fiscally constrained
budget process ensuring costs and

revenues are in balance.
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1.6 ROLES AND RESPONSIBILITIES

The responsibility for implementing and monitoring projects and programs funded through Prop 400 is shared by several regional
and state entities, as described in Table 1.3 below.

Table 1.3 Prop 400 Roles and Responsibilities

Agency Role Responsibilities
MAG* Designated Metropolitan «  Coordinates planning for multimodal transportation, air quality, wastewater, solid waste, human services
Planning Organization and socioeconomic projections.

(MPO) for the Phoenix

. »  Oversees the Prop 400 ALCP.
metropolitan area.

*  Prepares RTP in conjunction with the TPC.
- Establishes project priorities and budgets for the FLCP.
«  The MAG Regional Council (the decision-making body of MAG) approves the RTP, TIP and RSTIIP.

ADOT State transportation agency «  Oversees implementation of the MAG Freeway Life Cycle Program.
that plans, implements and
maintains the State Highway

«  Manages design, engineering, right-of-way acquisition, construction and maintenance activities in the

region.
System.
«  Maintains the arterial street fund and issues bonds on behalf of the MAG Arterial Life Cycle Program.
State Transportation Board Entity with statutory «  Approves the ADOT Five-Year Highway Construction Program for statewide projects and the MAG freeway/
authority over the State highway system.
Highway System. «  Has authority to issue bonds and other forms of debts.
«  Sets priorities for the State Highway System, including projects in Maricopa County that are not part of the
MAG Freeway Life Cycle Program.
Valley Metro and Valley A political subdivision of the »  Provides a viable public transportation system to promote regional mobility, ease traffic congestion and
Metro Rail state of Arizona that ensures improve air quality.

a viable public

transportation system is

provided. «  Operates and maintains regional and local transit, paratransit and light rail and streetcar services in the
region.

*  Oversees the Prop 400 TLCP.

Note: Prop 400 only applies to the Maricopa County portion of the MAG region, and all expenditures related to Prop 400 are on projects within the Maricopa County area.
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1.7 CLARIFICATIONS REGARDING DATA, TERMINOLOGY, & OTHER METHODOLOGY
Table 1.4 Report Clarifications

a0

Accounting
Objectives

The Annual Report is intended to identify overall progress and future trends in the Prop 400 program, as opposed to providing detailed
financial documentation. Estimates of past expenditures and revenue receipts, as well as future costs and revenue collections, are included for
use as an aid in assessing past program progress and future program outlook. These figures should not be interpreted as an official, year- by-
year financial accounting record of program activities.

e
llII

Data Consistency

In preparing the Annual Report, every effort is made to use data sources that are consistent with other documents that publish similar data,
such as the RTP, TIP, RSTIIP, and life cycle programs. However, these reports are issued at different times and serve different purposes, meaning
that each report may not contain exactly the same set of data presented in the other reports.

Nominal vs.
Real Dollars

Revenue projections are expressed in “Year of Expenditure” (YOE) dollars, which reflect the actual number of dollars collected/expended in a
given year and do not factor in discounting for inflation. An allowance for inflation is applied when comparing project costs and revenues. In
these chapters, costs reflect currently available, real dollars estimates as of the current year, but may not have been factored in every case, to a
current dollar base year.

Fourth Quarter
Estimates

Expenditure data may include estimates for the fourth quarter of the most recent FY included in the Annual Report. These estimates are
updated later to reflect actual expenditures when that data is available and are provided in subsequent annual reports. In certain cases, this
may result in total expenditures reported for a given facility/service in one year being less than that reported in the previous year.

Expenditure Data
Adjustments

Close coordination is maintained with the agencies that supply expenditure data for the Annual Report in an effort to ensure that cost
items are treated consistently from year to year. However, due to the timing of billing receipts, collection of other financial information
and posting of necessary accounting adjustments, anomalies may be present in the expenditures reported by the agencies for a given
project from one year to the next.

Project Schedules

In describing project status, both “open to traffic” and “program group for construction” are used. The term “open to traffic” is used if the
specific date when a facility has been opened, or will be open with some certainty, is known. The term “program group for construction” is
utilized to indicate the period in which funding has been identified for construction of the facility.

Freeway/
9 Highway Project Beginning with thg 2013 Annual Il%eport, the frgeway/highway facility segments listed in the appendix tables were revised to correspond more
closely to those utilized by ADOT's cost reporting system rather than the 2003 RTP.
QJ Segment
Transit Since light rail operating expenses were excluded at the inception of Prop 400, only capital expenditures and costs are reported for light rail
Expenditure projects. These expenditures and costs are reported to reflect total capital costs and include all funding sources to offset those costs. For bus
Reporting services, the Prop 400 program covers both capital and operating expenses.
Freeway/

7N \:'
l:\(;//Q,

Highway Future
Sources and Uses
of Funds
Adjustments

An adjustment is made in the comparison of future sources and uses of funds for the Freeway Life Cycle Program that reconciles the net of
sources and uses with the projected ending balance estimated by the ADOT Cash Flow Analysis (CFA) for the Freeway Life Cycle Program.

’ﬁ’iix

Bus Ridership
Reporting

Beginning with the 2013 Annual Report, ridership data relates to all Public Transit Fund (PTF) supported routes or portions of routes. This
includes existing routes receiving PTF funding that predate Prop 400 and may not have been reported on previously. This approach is used to
ensure that the broadest disclosure possible is provided. As a result of this approach, total ridership on some routes may stay the same from
year to year because PTF funds no longer pay for the service.
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2.0 REGIONAL INVESTMENT PLAN

On June 23, 2021, the MAG Regional
Council approved the RSTIIP, which
replaced the RTP as the document that
houses the region’s funding policy. The
RSTIIP includes the freeway and highway,
major arterial street, and public
transportation system elements that had
first been identified in the 2003 RTP and
subsequently funded as part of the Prop
400 program through the end of 2025. It
is important to note that Prop 400 applies
only to the Maricopa County portion of
MAG and all expenditures related to Prop
400 are on projects within the Maricopa
County area.

2.1 2003 RTP AND
PROP 400 HISTORY

On November 25, 2003, the MAG
Regional Council approved the RTP,
which became the basis for the Prop 400
ballot initiative approved by Maricopa
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County voters in 2004. The 2003 RTP set
the framework for the implementation
of Prop 400 and established the region’s
financial policy that is still largely in
place today.

The 2003 RTP included $15.8 billion in
proposed projects (2002%). Of this total,
approximately $8.5 billion, or 53.8
percent, came from forecasted half-cent
sale tax revenues. The remaining portion
comprised of MAG federal highway
funds ($1.275 billion or 8.1 percent),
federal transit funding ($1.89 billion or
12.0 percent) and ADOT highway funds
($4.121 billion or 26.1 percent).
Revenues generated from the half-cent
sales tax were allocated to the region'’s
three modal programs: 56.2 percent to
the freeway/highway program, 33.3
percent to the transit program and 10.5
percent to the arterial streets program.
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These allocations were later codified in
state statute and firewalls were
established to prohibit the transfer of
sales tax funds between, or outside of,
those programs.

In addition to the half-cent sales tax, the
2003 RTP also allocated portions of
MAG federal highway funds, federal
transit funds and ADOT funds to the
three modal programs. Figure 2.1 on the
next page displays how the funding
associated with Prop 400 was allocated
by life cycle program.

As shown in Tables 2.1 and 2.2, the
half-cent sales tax was anticipated to
provide approximately 54 percent of the
total funding; ADOT funds 26 percent;
and federal transit and highway funding
the remaining 20 percent. Details on the
current funding composition and
outlook are provided in Chapter 3.
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Figure 2.1 Source of Prop 400 Funding by Percentage (2003 RTP)

FREEWAY LIFE CYCLE PROGRAM

2% MAG Federal Highway
(Congestion Mitigation and Air
Quality or CMAQ)

45% ADQT (inc. Highway User
Revenue Fund [HURF] & Federal)

53% Prop 400: Half-Cent
Sales Tax Extension

ARTERIAL LIFE CYCLE PROGRAM

o1

7% MAG Federal Highway (CMAQ)

34% MAG Federal Highway (MAG
Surface Transportation Block Grant
Program or STBGP)

59% Prop 400: Half-Cent Sales
Tax Extension
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TRANSIT LIFE CYCLE PROGRAM

5% MAG Federal Highway (CMAQ)
—— 19% Federal Transit (5307)

I ml F 19% Federal Transit (5309)

56% Prop 400: Half-Cent Sales
Tax Extension

OTHER

89% MAG Federal Highway
(CMAQ)

11% Prop 400: Half-Cent Sales
Tax Extension
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Table 2.1 2003 Regional Transportation Plan Funding (millions, 2002$) Allocation by Source: FY 2006 - FY 2026

Funding Source Highways/Freeways Arterial Streets Transit Regional Programs
Prop 400: Half-Cent Sales Tax $4,774.0 $862.7 $2,830.6 $30.8 $8,498.1
Extension
ADOT Funds (includes HURF and $4.120.6 N - B $4.120.6
federal)
Federal Transit (5307) -- -- $946.3 -- $946.3
Federal Transit (5309) - -- $945.0 - $945.0
MAG Federal Highway (MAG STBGP) -- $497.1 -- -- $497.1
MAG Federal Highway (CMAQ) $148.7 $104.6 $279.0 $245.7 $778.1

TOTAL $9,043.4 $1,464.5 $5,000.9 $276.5 $15,785.2

Table 2.2 2003 Regional Transportation Plan Funding Allocation by Percentage by Category: FY 2006 — FY 2026

Funding Source

Highways/Freeways

Arterial Streets

Transit

Regional Programs

Prop 400: Half-Cent Sales Tax Extension 52.8% 58.9% 56.6% 11.1% 53.8%
ADOT Funds (includes HURF and federal) 45.6% - -- -- 26.1%
Federal Transit (5307) -- -- 18.9% -- 6.0%
Federal Transit (5309) -- -- 18.9% -- 6.0%
MAG Federal Highway (MAG STBGP) -- 33.9% -- -- 3.1%
MAG Federal Highway (CMAQ) 1.6% 7.1% 5.6% 88.9% 4.9%
TOTAL 100.0% 100.0% 100.0% 100.0% 100.0%

SUMMARY

1.0 INTRO

2.0 REGIONAL

3.0 REGIONAL

PLAN REVENUES

4.0 FREEWAY

5.0 ARTERIAL

6.0 TRANSIT

APPENDIX




2.2 PLAN UPDATES
AND CHANGES

Each of the three life cycle programs
(freeway/highway, arterial street, and
public transportation) are updated
annually to reflect changes in revenues,
costs, and schedules while ensuring that
fiscal constraint requirements are met.
Minor changes are also made
throughout the fiscal year through the
approval of amendments to the plan
and Transportation Improvement
Program (TIP). During FY 2023,
amendments to the MAG TIP were made
by the MAG Regional Council at ten of
its meetings. Details of these actions
may be accessed on the MAG website at
http://www.azmag.gov/TIP.

FISCAL YEAR 2024
FREEWAY LIFE CYCLE
PROGRAM

On May 24, 2023, the MAG Regional
Council approved the FY 2024 FLCP
contingent on a finding of air quality
conformity. Notable project updates in
the FY 2024 FLCP included:
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» State Route 303 (Estrella Freeway):
Maricopa County (MC) 85 to Van
Buren Street. The FY 2024 FLCP
includes a revision to the scope of the
Loop 303 (Estrella Freeway): MC 85 to
Van Buren Street project. Specifically,
the revision includes an extension of
Loop 303 (Estrella Freeway) further
south along the future Loop 303/
State Route 30 (SR 30) southbound/
eastbound ramp. Loop 303 will
continue as an arterial street past its
original limit at Lower Buckeye Road
and provide an interim connection to
MC 85. These updates will help to
improve regional connectivity, as
higher traffic volumes are projected
and can serve as a long-term, end-of
freeway condition, if needed. This
change also advances a portion of the
future Loop 303/SR 30 connection.

» Interstate 10 (Papago Freeway):
Jackrabbit Trail. As part of the FY
2024 FLCP annual update, funding
has been programmed for the final
design of the interchange
improvements along Interstate 10
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(Papago Freeway) at Jackrabbit Trail.
Funding for scoping/environmental
work for the interchange had been
previously funded, with construction
funding included in Phase | of the
extension of Proposition 400. This
additional funding will allow final
design to be completed, creating a
‘shovel-ready’ project that can
seamlessly transition to construction
upon the approval of the extension.

Interstate 10 (Papago Freeway):
State Route 85 (SR 85) to Citrus
Road. As part of the FY 2024 FLCP
update, $10 million has been
programmed for the Interstate 10
(Papago Freeway): SR 85 to Citrus
Road project. The state has
appropriated an additional $113
million towards the project and the
City of Buckeye has contributed $3
million. The $10 million programmed
in the approved FY 2024 FLCP satisfies
MAG's required contribution to the
project specified as part of the
legislative appropriation and is a fixed
funding commitment.
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http://www.azmag.gov/TIP

FISCAL YEAR 2024
ARTERIAL LIFE CYCLE
PROGRAM

On June 28, 2023, the MAG Regional
Council approved the FY 2024 ALCP. As
part of the FY 2024 ALCP, several project
deletions and substitutions were
approved in accordance with the
approved program policies and
procedures.

These changes include:

» Mesa: Replace Pecos Road: Ellsworth
Road to Meridian Road Phase | with a
new project on Sossaman Road from
Velocity Way to Germann Road.

» Mesa: Replace Signal Butte Road: Ray
Road to Williams Field Road with a
new project on Mountain Road from
State Route 24 to Pecos Road.

» Scottsdale: Replace Hualapai Drive:
Hayden Road to 83rd Street with the
existing project on Carefree
Highway from Cave Creek Road to
Scottsdale Road.

Scottsdale: Replace the project on
Miller Road: Princess Boulevard to
Legacy Boulevard with the existing
project on Scottsdale Road from

Dixileta Drive to Carefree Highway.

Scottsdale: Replace the project on
Pima Road: Jomax Road to Dynamite
Boulevard with the following existing
projects: (1) Pima Road from
Dynamite Boulevard to Las Piedras,
(2) Pima Road from Las Piedras to
Stagecoach Pass, and (3) Scottsdale
Road from Dixileta Drive to Carefree
Highway.

Scottsdale: Replace the project on
Hayden Road at the Loop 101
Interchange with the following
existing projects: (1) Carefree
Highway: Cave Creek Road to
Scottsdale Road, (2) Happy Valley
Road: Pima Road to Alma School
Road, and (3) Scottsdale Road:
Dixileta Drive to Carefree Highway.

FISCAL YEAR 2024 TRANSIT
LIFE CYCLE PROGRAM
UPDATE

On April 20, 2023, the Valley Metro Board
of Directors approved the 2024 TLCP
update. As part of the TLCP update
several route extensions and capital
improvements are planned to be
underway or completed:

» Procure 225 replacement and
expansion transit vehicles.

» 5.5-mile light rail extension south
along Central Avenue to Baseline
Road (South Central Extension/
Downtown Hub).

» 1.6-mile light rail extension to
Metrocenter mall (Northwest
Extension Phase II).

» 1.5-mile light rail extension to 17th
Avenue/Jefferson (Capitol Extension).
Note that additional restrictions on
this project were placed as part of SB
1102. The impacts of those
restrictions are still being assessed.
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3.0 HALF-CENT SALES TAX AND OTHER
REGIONAL REVENUES

The half-cent sales tax for transportation
approved through Proposition 400 is the
major funding source for the RSTIIP,
providing over half the revenues for the
plan. In addition to the half-cent sales
tax, there are a number of other RSTIIP
funding sources, which are primarily from
state and federal agencies. These
revenue sources and the half-cent tax
have been termed regional revenues in
the RSTIIP. The specific regional revenue
sources are:

» Half-Cent Sales Tax

» ADOT Funds

» MAG Area Federal Highway Funds
» MAG Area Federal Transit Funds

In addition to regional revenues, local
governments provide funding that
supports implementation of the RSTIIP.
These resources provide matching funds

2.0 REGIONAL
PLAN

SUMMARY

1.0 INTRO

for capital projects in the arterial streets
and light rail transit/high-capacity transit
programs; subsidize certain transit
operating costs; and, in the form of transit
farebox revenues, contribute funding for
transit operations.

Two other funding sources were also
available during the life of the previous
investment plan that are no longer used.
The Statewide Transportation
Acceleration Needs (STAN) Account was
available for a time beginning in 2007,
but in January 2009 the remaining funds
were discontinued by the legislature in
order to balance the FY 2009 state
budget. The American Recovery and
Reinvestment Act (ARRA) was signed into
law in 2009 to help the country recover
from the Great Recession. All funding
associated with ARRA had been fully
expended by 2014. Revenue projections
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are expressed in YOE dollars, which
reflects the actual number of dollars
collected/expended in a given year.
Therefore, there is no correction or
discounting for inflation. The effect of
inflation is accounted for separately
through an allowance for inflation that is
applied when comparing project costs
and revenues, which is included in the
modal sections. In these sections, costs
reflect currently available, real dollar
estimates as of 2023, but may not have
been specifically factored, in every case,
to a 2023 base year. In addition, both
actual and forecasted revenues have
been updated from previous reports.

" (Costs reflect currently
available, real dollar
estimates as of 2023
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3.1 HALF-CENT SALES TAX (MARICOPA
COUNTY TRANSPORTATION EXCISE TAX)

The half-cent sales tax revenues are collected by the Arizona
Department of Revenue. Based on ARS 42-6105, the revenue
generated by the sales tax is distributed as follows:

» 66.7 percent is allocated to the Maricopa County Regional
Area Road Fund (RARF).

» 33.3 percent is directed to the Public Transportation
Fund (PTF)

The use of PTF monies must be separately accounted for based
on allocations to: (1) light rail transit, (2) capital costs for other
transit, and (3) operation and maintenance costs for other
transit. ADOT is responsible for administering the RARF funds
while the PTF funds are administered by Valley Metro.

Figure 3.1 Source of Revenue Generated by the Sales Tax
66.7%

Regional Area

33.3%

Public
Transportation
Fund (PTF)
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Road Fund (RARF)
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As displayed in the Table 3.1 on the next page, actual receipts
from the Prop 400 half-cent sales tax totaled $7.4 billion through
Fiscal Year (FY) 2023. Collections for FY 2023 were 10.1 percent
higher than those in FY 2022. Future half-cent revenues for the
period FY 2024-FY 2026 are forecasted to total $2.0 billion. This
amount is 7.5 percent higher than the forecast for the same
period in the 2022 Annual Report, due to continued strong
growth in the retail sector. Of the $2.0 billion total included in the
current forecast, $1.1 billion will be allocated to freeway/highway
projects; $210.3 million to arterial street improvements; and
$667.0 million to transit projects and programes. It should be
noted that the current estimate of total 20-year revenues from
the half-cent sales tax is approximately 36.4 percent lower than
the estimate of $14.8 billion prepared in November 2004, largely
due to the impact of the Great Recession. The Prop 400 half-cent
revenue forecasts will be updated again in the fall of 2023.

Receipts from the Prop 400
half-cent sales tax totaled

$7.4 billion

THROUGH FY 2023
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Table 3.1 Maricopa County Transportation Excise Tax: FY 2006-2026

(YOE Dollars in Millions)

Fiscal Year

RARF Freeways
(56.2%)

RARF Arterial
Streets (10.5%)

Historical (2)

Public
Transportation
Fund (PTF) (33.3%)

(1) Represents Prop 400 tax revenues, which began on
January 1, 2006.

(2) Fiscal Year totals reflect the lag in actual receipt of
revenues by the fund.

(3) Beginning in Fiscal Year 2016 and ending in Fiscal
Year 2021 approximately $1.5 M in RARF proceeds were
withheld on an annual basis to cover administrative
costs incurred by the Arizona Department of Revenue
for collection of the tax (HB2617/SB1827)

(4) Beginning in Fiscal Year 2023 and ending in Fiscal
Year 2028 approximately $400 K in RARF proceeds
will be withheld on an annual basis to cover costs
associated with the Arizona Department of Revenue
Integrated Tax System Project (HB 2871/SB 1738).

5) Reflects end of Prop 400 half-cent
sales tax on December 31, 2025.

2006 (1) 86.3 16.1 51.1 153.6
2007 219.7 41.1 130.2 391.0
2008 213.2 39.8 126.3 3794
2009 184.0 344 109.0 3274
2010 167.7 31.3 994 298.4
2011 173.3 324 102.7 3084
2012 182.1 34.0 1079 324.0
2013 192.0 35.9 113.8 341.7
2014 205.5 384 121.8 365.7
2015 214.9 40.1 127.3 382.3

2016 (3) 221.5 414 131.3 394.2
2017 231.2 432 137.0 411.3
2018 245.0 458 145.2 436.0
2019 2624 49.0 155.5 466.9
2020 275.1 514 163.0 489.6
2021 313.3 58.5 185.6 557.5
2022 373.6 69.8 2214 664.8

2023 (4) 405.9 85.8 240.5 732.2

Subtotal 4,166.7 788.4 2,469.0 7.424.4
2024 4175 78.0 2474 742.9
2025 438.9 82.0 260.0 7809
2026 269.3 50.3 159.6 479.2

Subtotal 1,125.7 210.3 667.0 2,003.0
Totals 5,292.4 998.7 3,136.0 9,427.4
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In April 2015 then Governor Ducey signed
into law House Bill 2617 which provided for
the diversion of sales tax funds for
transportation to the Arizona Department of
Revenue. Approximately $1.5 million per year
was withheld to offset the department’s
expenses associated with collecting the tax.
This decreased the amount of funds available
for transportation improvements. The law
was repealed by Senate Bill 1827 in 2021,
beginning with Fiscal Year 2022.

In June 2022 then Governor Ducey signed
into law HB 2871 which allows the Arizona
Department of Revenue to diverted Prop 400
sales tax revenues for the agency's Integrated
Tax System Project. Approximately $400,000
per year will be distributed for Fiscal Years
2023 through 2028.
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HURF funds can only
be used on highways
and streets; therefore,
HURF funds cannot
be used for transit

purposes.

3.2 ARIZONA
DEPARTMENT OF

TRANSPORTATION FUNDS

ADQT funding sources include the
Arizona State HURF monies allocated to
ADQT to support the State Highway
System, ADOT Federal Aid Highway
Funds and other miscellaneous sources.

ADOT Funding Overview

ADOT relies on funding from two primary
sources: the HURF and federal
transportation funds. The HURF is
comprised of funds from gasoline and
use fuel taxes, a portion of the vehicle
license tax, registration fees and other
miscellaneous sources. According to the
Arizona constitution, HURF funds can
only be used on highways and streets;
therefore, HURF funds cannot be used
for transit purposes.
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ADQT, Arizona counties, cities and towns
and the Department of Public Safety
(DPS) receive an allocation from HURF.
Of the funds remaining after the
allocation for DPS, ADOT receives 50.5
percent; 19 percent is allocated to
counties; and 27.5 percent is allocated to
cities and towns. The remaining 3
percent is allocated to cities with
populations over 300,000. For the
purposes of revenue forecasting, total
HURF funds are projected based on
forecasted population and economic
growth, assuming that there would be no
change in tax rates. Total forecasted
HURF funds are then distributed to
ADQT, and the other entities based on
the current statutory formula and policy.

From the ADOT HURF allocation, state
statute provides that 12.6 percent of the
HURF funds flowing to ADOT are reserved
for the MAG region, and the region
comprising the Pima Association of
Governments (PAG). In addition, the State
Transportation Board established a policy
that an additional 2.6 percent of ADOT
HURF funds are allocated to the two
regions. The 12.6 and 2.6 percent funds
are divided so that 75 percent goes to the
MAG region and 25 percent is for the PAG
region. These funds are commonly
referred to as “15 Percent Funds".
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The 15 Percent Funds allocated to the
MAG region, must be spent exclusively
for improvements on limited access
facilities on the State Highway System in
the MAG area.

After the deduction of the 15 Percent
Funds, ADOT must pay for operations,
maintenance, and debt service on
outstanding bonds. This includes funds
for the Motor Vehicle Division,
department administration, highway
maintenance and additional funding
for DPS.

ADQT also receives federal transportation
funds which are allocated to Arizona
through various federal programs and
allocation formulas. This block of funds is
often referred to as ADOT Discretionary
Funds; the MAG region receives a 37
percent share of these funds. ARS 28-304
C.1 states that the percentage of ADOT
discretionary monies allocated to the
MAG region in the RTP shall not increase
or decrease unless the State
Transportation Board, in cooperation with
the regional planning agency, agrees to
change the percentage of the
discretionary monies.
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ADOT Funding in the MAG Area
Table 3.2 summarizes ADOT funds applicable to projects in

Table 3.2 ADOT Funding in MAG Region: FY 2006-2026
(YOE Dollars in Millions)

the MAG RTP. Actual receipts from ADOT funds through FY 15% Funds ADOT Total
Discretionary Funding

- Fiscal Year
2023 totaled $5.1 billion and forecasted revenues for the
Historical

period FY 2024-2026 total $1.4 billion, representing a 27.6

percent increase from the 2022 Annual Report forecast for 2006-07 149.7 262.5 412.2
the same period. 2008 76.9 2480 3249
3.3 MAG AREA FEDERAL o = - B
TRANSPORTATION FUNDS o o 209 200
In addition to the half-cent sales tax revenues and ADOT 012 457 5237 2693
funding, federal transportation funding directed to the MAG
region is available for use in implementing projects in the 2013 °07 l 204
RSTIIP. The MAG area federal transportation funding forecasts 2014 636 1732 2368
included in the 2023 Annual Report correspond to the 2015 695 1994 2689
programs as structured in the [UJA. 2016 726 2893 361.9
MAG region federal transportation funding sources are on i 2230 i
summarized in Table 3.3, which displays actual and forecasted 2018 805 3063 3868
revenues. It is important to note that the federal funds 2019 805 678 1484
estimates are only for those sources that are utilized in the life 2020 856 144.2 2298
cycle programs. 2021 89.4 199.5 288.9
Additional federal funds are received in the MAG region and 2022 %o 269> 2650
applied to other transportation program areas, which are not 2023 99.0 348.7 aar7
covered by this report. Federal funding for the period FY Subtotal 1.327.0 3,730.0 5,057.1
2024-2026 is forecasted to total $687.4 million. This forecast
is essentially unchanged from the amount forecasted for the 2024 102.5 4265 529.0
same period in the 2022 Annual Report. 2025 106.2 408.6 514.8
2026 109.9 294.1 404.0
Subtotal 318.6 1,129.2 1,447.8
Totals 1,645.6 4,859.2 6,504.9

2.0 REGIONAL = 3.0 REGIONAL

SUMMARY 1.0 INTRO

PLAN REVENUES

*FY 2023 represents forecasted amounts

4.0 FREEWAY

5.0 ARTERIAL

6.0 TRANSIT

APPENDIX



Table 3.3 MAG Federal Transportation Funds: FY 2006-2026 (YOE Dollars in Millions)

Fiscal FTA Transit  Transit Transit A il Lilg L3S A e i s
Year Formula ETA Discr. Total STBGP STBGP STBGP CMAQ CMAQ CMAQ CMAQ
Fwy/Hwy  Arterial Total Fwy/Hwy  Arterial Transit Total
Historical
2006 14.1 0.0 14.1 38.1 0.0 381 0.0 0.0 1.0 1.0 53.2
2007 15.7 7.8 23.6 423 0.0 42.3 0.0 0.0 0.5 0.5 66.3
2008 712 18.6 89.8 38.0 0.2 38.2 59 11.7 0.0 17.7 145.6
2009 26.8 8.9 35.7 344 17.5 519 0.0 16.3 2.4 18.7 106.4
2010 17.1 1.6 18.7 393 19.6 589 29.1 9.3 0.6 39.0 116.6
2011 31.3 1.2 325 339 394 73.2 43 3.5 5.6 13.3 119.1
2012 293 1.0 30.3 34.1 24.5 58.6 10.6 16.2 5.9 327 121.5
2013 21.8 18.2 40.0 341 24.1 58.2 8.2 244 10.0 426 140.8
2014 823 20.7 103.0 341 21.8 559 8.8 22.1 6.8 37.6 196.5
2015 14.0 29.6 43.6 337 84 421 8.7 6.0 15.6 30.3 116.1
2016 412 6.5 47.7 12.6 422 54.8 8.6 14.3 17.9 40.7 143.2
2017 97.1 0.0 971 0.0 60.9 60.9 8.9 7.5 453 61.7 219.7
2018 46.7 0.5 472 0.0 426 426 9.0 124 77.6 99.0 188.8
2019 37.2 229 60.1 0.0 46.8 46.8 9.2 5.8 50.1 65.1 1721
2020 73.6 27.8 101.4 0.0 471 471 9.7 3.0 38.2 50.9 199.4
2021 78.1 147.0 2251 0.0 40.9 40.9 0.0 7.2 324 39.6 305.6
2022 57.0 275.5 3325 0.0 54.8 54.8 0.0 14 323 337 421.0
2023 457 264.7 3104 0.0 493 493 0.0 04 413 417 4014
Subtotal 800.2 852.5 1,652.8 374.6 540.1 914.6 121.0 161.5 383.5 665.8 3,233.3
2024 115.2 88.6 203.8 0.0 51.6 516 0.0 2.8 28.9 31.7 287.1
2025 58.9 25.0 83.9 0.0 56.2 56.2 0.0 5.9 24.9 30.8 170.9
2026 74.0 75.0 149.0 0.0 63.2 63.2 0.0 7.2 10.0 17.2 2294
Subtotal 248.1 188.6 436.7 0.0 171.0 171.0 0.0 15.9 63.8 79.7 687.4
Totals 1,048.3 1,041.1 2,089.5 374.6 7111 1,085.6 121.0 177.4 447.3 745.5 3,920.7

Values in Table 3.3 represent the use of federal funds in life cycle programs, only.
Values in Table 3.3 represent obligation authority available during the fiscal year, except for FTA funds and CMAQ transit funds, which are the amounts actually expended.
Forecasted STBGP and CMAQ revenues are based on a 91.9% Obligation Authority.
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Federal Transit Funds

The Federal Transit Administration (FTA)
is an agency within the U.S. Department
of Transportation that provides financial
and technical assistance to local public
transit systems, including buses and light
rail transit. The federal government,
through the FTA, provides financial
assistance to develop new transit systems
and improve, maintain, and operate
existing systems. The FTA funding
includes both formula and discretionary
programs.

Formula Programs: Funding is
apportioned to areas based on legislative
formulas. The formulas include factors
such as bus revenue vehicle miles, bus
passenger miles, fixed guideway revenue
vehicle miles and fixed guideway route
miles, as well as population and
population density.

Several FTA funding programs that cover
a range of uses fall into this category.
Individual programs have specific
restrictions regarding eligible
expenditures. These programs include:

» 5307/5340 Funds - Capital and
planning needs, as well as operating
expenses in certain circumstances;

» 5310 Funds - Seniors and individuals
with disabilities
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» 5337 Funds - Replacement and
rehabilitation or capital projects
required to maintain public
transportation systems in a state of
good repair;

5339 Funds - Capital funding to
replace, rehabilitate and purchase
buses and related equipment and to
construct bus-related facilities; and,

» STBGP-AZ Funds - STBGP Flexible
Funds that ADOT makes available for
transit purposes in urban and rural
Arizona. It should be noted that
STBGP-AZ funds are not included
under Formula Programs in Table 3.3,
but are listed separately in Section
6.0 Transit.

v

Discretionary Programs: Transit 5309
funds are available through discretionary
grants from the FTA, and applications are
on a competitive basis. They include
funds for Capital Investment Grants (CIG)
and expanded rail and bus rapid transit
systems that reflect local priorities to
improve transportation options in key
corridors.

Table 3.3 indicates that a total of $248.1
million is anticipated to be expended
from the Formula Programs category and
$188.6 million will be expended from the
Discretionary Programs category during
FY 2024-2026.
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The forecast for Formula Programs is
approximately 25.4 percent higher, and
the forecast for Discretionary Programs
is approximately 19.8 percent lower, due
to the advancement of CIG
apportionments under IlJA, than the
amounts forecasted for the same period
in the 2022 Annual Report.

Federal Highway Funds

The Federal Highway Administration
(FHWA) is an agency within the U.S.
Department of Transportation that
supports state and local governments in
the design, construction and
maintenance of the nation’s highway
system and various federally and tribal
owned lands. Funding mostly comes
from the federal gasoline tax. FHWA
oversees projects using these funds to
ensure that federal requirements for
project eligibility, contract administration
and construction standards are adhered
to. The FHWA funding programs
applicable to the MAG area are described
below. Table 3.3 indicates the FHWA
program funding levels forecasted for
the period FY 2024-2026.

Surface Transportation Block Grant
Program Funds (STBGP): STBGP funds
are the most flexible federal
transportation funds and may be used
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for highways, transit or streets. During the period from FY
2024-2026, it is estimated that $171.0 million will be available
from STBGP funds. This funding will be directed to the ALCP.
This funding level is unchanged from the 2022 Annual Report
estimate for the same period.

CMAQ funds are available for projects
that improve air quality in areas that do
not meet clean air standards

Table 3.4 Regional Revenues Summary (YOE Dollars in

Congestion Mitigation and Air Quality Improvement
ges L gatt ir Quality Imp Millions)

Program (CMAQ): CMAQ funds are available for projects that

improve air quality in areas that do not meet clean air standards ST F_YZZOOZ%G Fngg?-
(“non-attainment” areas). Projects may include a wide variety of Historical Forecast
highway, transit and alternate mode projects that contribute to Prop 400: Half-Cent Sales Tax 74244 2003.0 9.427.4
improved air quality. While they are allocated to the state, Extension
Arizona's funds have been dedicated primarily to the MAG ADOT Funds 5,057.1 14478 6,504.9
Region, due to the high congestion levels and major air quality American Recovery and 1123 00 1123
issues in the area. MAG CMAQ funds are projected to generate Reinvestment Act (Freeways) *
$79.7 million from FY 2024-2026 for the Life Cycle Programs. American Recovery and 11.9 0.0 11.9
This represents a 2.6 percent decrease from the 2022 Annual Reinvestment Act (Arterials) **
Report estimate for the same period. This is tied to adjustments American Recovery and 396 0.0 396
made in CMAQ funding used for transit projects. Reinvestment Act (Transit) ***

Statewide Transportation 141.1 0.0 141.1
3.4 REGIONAL REVENUES SUMMARY Acceleration Needs (STAN)
Actual and forecasted regional revenue sources for the Life Cycle Federal H'ghv.vay 15804 2207 18311
Programs between FY 2006-FY 2026 are summarized in Table 3.4. Federal Transit Funds 16528 4367 20895
Actual receipts from all regional revenue sources through FY 2023 Total 16,019.6 4,138.2 20,157.8
total $16.0 billion. Future regional revenues are projected to total
$4.1 billion for the period FY 2024-2026. Total revenues for the " Represents amount applied to FLCP projects only.

period FY 2006-2026 amount to $20.2 billion, which is 3.3 percent R;p rese”t'; ”mount:’p P liﬁddt‘; A;L(’;;p mj‘?cf O"IJI/
. . . ke r n
higher than what was listed in the 2022 Annual Report. epresents amount AppRed to TECE projects omy

In addition to the funding sources listed in the table, bonding and
other debt financing assumptions, as well as allowances for
inflation, are applied in each modal life cycle program. These
amounts are listed in the respective modal sections (Freeway,
Arterial, Transit).
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4.0 FREEWAY LIFE CYCLE PROGRAM (FLCP)

The FLCP is the management tool for the
implementation of freeway and highway
projects identified in the MAG Prop 400
program. ADOT maintains and
implements the program priorities
established by MAG. The FLCP extends
through December 31, 2025 (FY 2026),
also known as the funding horizon, and
utilizes funding from the Prop 400 half-
cent sales tax, state and federal revenue
sources.

The 2003 RTP included $9.0 billion
(20029%) of funding allocated to freeway
and highway projects, including
construction, maintenance, right of way
and noise mitigation. Since the adoption
of the original plan, there have been four
major program updates: 2008, 2012,
2016 and 2019. As part of the most
recent program rebalance effort, a
commitment was made to update the

2.0 REGIONAL
PLAN

SUMMARY

1.0 INTRO

program on an annual basis. On May 24,
2023, the MAG Regional Council
approved the FY 2024 FLCP; the FY 2024
FLCP included updates to project scopes,
budgets and schedules, which are
described later in more detail.

The FLCP includes both new facilities
and improvements to the existing
system. The freeway/highway system
serving the MAG region is shown on the
map in Figure 4.1. The FLCP is a program
of projects located throughout this
network, on interstate routes, urban
freeways and highways, as well as rural
highways. All the facilities in this system
are part of the State Highway System,
which is constructed, maintained and
operated by ADOT. The construction
projects active in FY 2023 are outlined
on the figure.
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Due to the complexity of these large
projects, the work is typically broken
into multiple phases to facilitate
implementation. The first phase consists
of predesign activities, which include
scoping, development and selection of
alternative builds. This phase also
includes environmental considerations
as required by the fund source utilized
on the project. This work is finalized in
the second phase, which consists of final
design tasks and clearances. The third
phase, right of way and utilities, ensures
the required area for the project is
acquired. The timing of this phase can
vary, depending on different land use
factors, and often occurs simultaneous
to the other noted phases. However,
acquisition must be completed prior to
the final phase, construction, in which
the project is implemented. Further,
there is also funding allocated for
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operations and maintenance and other
minor projects that support the
implementation of the freeway program
priorities.

From a high level, the types of FLCP
projects can be grouped into six main
categories:

» New facilities (NEW): includes
developing and implementing new
freeway corridors and segments.

» Widening of existing facilities
(WIDEN): includes improvements to
existing freeway system.

» Freeway/highway traffic
interchanges (TI): includes
improvements to existing and
construction of new intersections,
interchanges (grade-separated), and
freeway to freeway interchanges
(system interchanges).

» Maintenance & Operations (M&O):

includes work under three main areas:

litter pick-up, landscaping and
sweeping.

» Other programs (OTHER): includes
minor improvements, such as
drainage, noise mitigation and traffic
control.

» Administrative program (ADMIN):
also referred to as regionwide
subprograms,, includes funding for a
number of steps that are necessary to
project development and
implementation such as preliminary
engineering and property
management.

With the adoption of the RTP in 2006, a
series of freeway corridors and project
types were identified. To implement these
from a cash flow perspective, the work
within the corridors were broken into
segments.

Figure 4.2 Corridor Construction Funding Phases

PHASE |

YEAR OF
PROGRAMMED
CONSTRUCTION

FY 2005-2010
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PHASE Il PHASE Il

FY 2011-2015 FY 2016-2020
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Funding for the construction of the
segments were broken into phases to
reflect the period in which the
construction would occur:

» Phase I: Construction programmed
from FY 2005-2010.

» Phase II: Construction programmed
from FY 2011-2015.

» Phase Ill: Construction programmed
from FY 2016-2020.

» Phase IV: Construction programmed
from FY 2021-2026.

» Phase V: Construction deferred out
of the funded program.

Each completed, active, planned, and
deferred segment identified as part of
the Proposition 400 program is listed in
Table A-1 in the Appendix along with its
current status. The limits are reflected in
the title of each segment.

PHASE IV PHASE V

Deferred

FY 2021-2026
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Figure 4.1 FLCP 2023 Progress
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4.1 STATUS OF THE
FREEWAY PROGRAM

FY 2024 FLCP

As part of the FLCP annual update
process, ADOT coordinates with their
program management consultant to
update construction and right of way
costs twice a year. Project costs in the FY
2024 FLCP reflect estimates that were
generated in December 2022. These
estimates reflect the latest labor and
material costs available at the time.
Notable changes include:

» State Route 303 (Estrella Freeway):
Maricopa County (MC) 85 to Van
Buren Street. The FY 2024 FLCP
includes a revision to the scope of
the Loop 303 (Estrella Freeway): MC
85 to Van Buren Street project.
Specifically, the revision includes an
extension of Loop 303 (Estrella
Freeway) further south along the
future Loop 303/State Route 30 (SR
30) southbound/eastbound ramp.
Loop 303 will continue as an arterial
street past its original limit at Lower
Buckeye Road and provide an interim
connection to MC 85. These updates
will help to improve regional
connectivity, as higher traffic
volumes are projected and the
extended facility can better serve as

a long-term, end-of-freeway
condition, if needed. This change
also advances a portion of the future
Loop 303/SR 30 connection.

Interstate 10 (Papago Freeway):
Jackrabbit Trail. As part of the FY
2024 FLCP annual update, the FY
2023-2024 legislative appropriation
has been programmed for the final
design of the interchange
improvements along Interstate 10
(Papago Freeway) at Jackrabbit Trail.
Funding for scoping/environmental
work for the interchange had been
previously programmed, with
construction funding included in
Phase | of the extension of
Proposition 400. This additional
funding will allow final design to be
completed, creating a ‘'shovel-ready’
project that can seamlessly transition
to construction upon the approval of
the extension.

Interstate 10 (Papago Freeway): State
Route 85 (SR 85) to Citrus Road.

As part of the FY 2024 FLCP update,
$10 million has been programmed for
the Interstate 10 (Papago Freeway):
SR 85 to Citrus Road project. The
state has appropriated an additional
$113 million towards the project and
the City of Buckeye has contributed

$3 million. The $10 million
programmed in the approved FY 2024
FLCP satisfies MAG's required
contribution to the project specified
as part of the legislative appropriation
and is a fixed funding commitment.

Freeway Project Status Updates

Over the past year, a series of high
profile FLCP projects have progressed. As
shown in the map on the previous page,
a number of major construction projects
were completed, or underway, during FY
2023. These include:

Completed
» 1-10 (Papago): SR 85 to Verrado Way
» SR 24: Ellsworth Road to Ironwood Drive

» SR 202 (Santan): Lindsay Road

Underway

» 1-10 (Maricopa): I-17 (Black Canyon) Split
to SR 202 (Santan)

» 1-17 (Black Canyon): Peoria Avenue -
Greenway Road

I-17 (Black Canyon): Anthem Way to
Yavapai County Line

» SR 101 (Pima): Princess Drive to Shea
Boulevard

» SR 303 (Estrella): 43rd/51st Avenues
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In the following sections, details on each project are highlighted to Tables 4.2 and 4.3 summarize the future funding sources and
demonstrate the benefit they provide to the region. uses for the FLCP between FY 2024-2026. Expenses are
deducted from these sources, which includes transfers for plan
implementation identified in legislation, estimated future debt

Table 4.1 provides a summary of past expenditures, estimated service and repayment of other financing.
future costs and total costs by category for the FLCP. Detailed

cost data is included in Table A-1 in the Appendix. In the FLCP,

future costs are in YOE dollars.

Freeway Program Funding and Costs

Table 4.1 Freeway/Highway Life Cycle Program Summary of Expenditures and Estimated Future Costs:
FY 2006-2026 (2023 and YOE Dollars in Millions)

Design Right-of-Way Construction Total SR G Total Cost:

Costs:

q * A * A * A * -
Expenditures Expenditures Expenditures Expenditures FY 2024-2026 FY 2006-2026

Category

New Corridors 228.2 1,023.6 1,942.8 3,194.5 680.3 3,874.8
Widen Existing Facilities 269.4 76.8 2,341.1 2,687.3 1,241.7 3,929.0
Traffic Interchanges 1004 142.1 822.2 1,064.8 863.0 1,927.8
Maintenance - - 245.2 245.2 36.6 281.8
Other Projects 22.0 5.7 149.9 177.6 20.6 198.2
Admin 37 336.3 182.0 522.0 63.3 585.4
Total 623.7 1,584.5 5,683.2 7,891.4 2,905.5 10,797.0

*through FY 2023
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Table 4.2 Freeway/Highway Life Cycle Program Future Table 4.3 Freeway/Highway Life Cycle Program Future Uses

Sources of Funds: FY 2024-2026 (YOE Dollars in Millions) of Funds: FY 2024-2026 (YOE Dollars in Millions)
Pro;ecteq Fu.ture Estimated Future Costs:
Source Funding: Category FY 2024-2026
FY 2024-2026
Proposition 400: Half-Cent Sales Tax 1,125.7 New Corridors 680.3
ADOT Funds 14478 Widen Existing Facilities 1,241.7
MAG CMAQ and STBGP (Federal Highway) 0.0 Traffic Interchanges 863.0
Other Income 106.7 -
Maintenance 36.6
Bond and Loan Proceeds -
Minor/Other Projects 20.7
Plus Beginning Balance 955.1
Less Debt Service and Other Expenses (362.3) Admin. 633
Less Inflation Allowance - Cash Flow Adjustment* 367.4
Total 3,273.0 Total 3,273.0

* This amount reconciles the net of sources and uses in Table 4-2 with the projected ending
balance estimated by the ADOT Cash Flow Analysis (CFA) for the Freeway Life Cycle Program
and the project costs contained in the ADOT Regional Transportation Plan Freeway Program
(RTPFP) Expenditures Report (YOE dollars).
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1-10 (Papago Freeway): SR 85 to Verrado Way
Completed

The scope of this project added one general purpose lane in each
direction in the median of I-10 (Papago Freeway) between SR 85
and Verrado Way, and reconstructed the traffic interchanges at
Miller Road and Watson Road. The reconstruction also included
bridge replacement to accommodate three through lanes in each
direction at each interchange. As part of this project, new concrete
pavement at the cross streets, new asphaltic pavement on the
freeway mainline, sound walls, drainage improvements, signing
and striping, freeway management system (FMS), ramp gore
lighting, Americans with Disabilities Act (ADA) improvements and
seeding were also included. This project is located in the City of
Buckeye.
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g November 2018: Final
~ | March 2016: Final Updated Design Concept
- Envi Report Completed
w nvironmental
E Clearance Completed
May 2019: Final
|.|>-J Environmental
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SR 24 (Gateway Expressway) Interim Phase lI:
Ellsworth Road to Ironwood Drive

Elliot Rd ' A

) o

Completed g‘

SR 24 (Gateway Expressway) is a new freeway extending from SR 202L Agggﬁé,mer R
(Santan Freeway) to Ironwood Drive. This phase of the project included M%f
extending the existing interim freeway by five miles from Ellsworth \

Road to Ironwood Drive. The interim facility has two lanes in each
direction and bridges over Ellsworth and Mountain Roads.
Construction of the ultimate freeway is included in the extension of
Proposition 400. SR 24 is located within the City of Mesa and the Town
of Queen Creek.
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SR 202L (Santan Freeway): Lindsay Road N
Completed

This project constructed a new full access traffic interchange at Lindsay
Road and SR 202L (Santan Freeway) and a frontage road system on the Pecos Rd
north side of the freeway between Lindsay Road and Gilbert Road. The
improvements include new entry/exit ramps, traffic signals and minor
modifications to the freeway mainline and the surrounding roadway

%
N\

\

\

3 s

network to accommodate the Tl. The new interchange is located within the 2 g {ﬁg’f 2

Town of Gilbert, who contributed additional funding towards the project. 2 z = s
77‘2: = ﬂa = :i. == ~§:§ﬁ*’°&§
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1-10 (Maricopa Freeway): 1-17 (Black Canyon Freeway)
Split to SR 202L (Santan Freeway) ——

Underway

The scope of this project, also known as I-10 Broadway Curve, is to add
one general purpose lane in each direction to I-10 (Maricopa Freeway)
from Ray Road to 24th Street, and add one high occupancy vehicle
lane from west of US 60 to I-17 (Black Canyon Freeway). The project
includes collector-distributor roads between Baseline Road and 40th
Street, reconstruction of the Salt River Bridge, reconstruction of the SR
143 (Hohokam) Bridge, reconstruction of the Broadway Road bridge,
the addition of new direct HOV lanes at SR 143 to and from the east,
and pedestrian bridges at Alameda Drive, the Western Canal, and
Guadalupe Road. This project is located in the cities of Phoenix, Tempe
and Chandler.
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1-17 (Black Canyon Freeway): Peoria Avenue to
Greenway Road

Underway

ADQT is constructing improvements to the cross-street drainage
system along I-17 (Black Canyon Freeway) between Peoria Avenue and
Greenway Road. The improvements will include a new gravity-powered
storm drain system and new drainage basins. This project is located in
the City of Phoenix.
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1-17 (Black Canyon Freeway): Anthem Way to Yavapai
County Line

Underway

The scope of this project is to add one general purpose lane on I-17
(Black Canyon Freeway) in each direction from the Anthem Way traffic
interchange to the Maricopa/Yavapai County line. The project includes
New River overpass widening to accommodate an additional lane on ;
I-17, rubberized asphalt overlay, lighting, FMS, landscaping
improvements, ADA improvements, signing, and striping. This project

is located in the City of Phoenix and is a component of a larger project -
funded by ADOT and federal discretionary grants that includes the
addition of one general purpose lane in each direction to Black Canyon [
City and then two flex lanes from Black Canyon City to Sunset Point.
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Z

SR 101L (Pima Freeway): Princess Drive to Shea Boulevard N\ &
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SR 303L (Estrella Freeway): 43rd & 51st Avenues = \ CarefreeHx‘y
Underway \

The scope of this project is to construct two traffic interchanges, one
each at 51st Avenue and 43rd Avenue on SR 303L (Estrella Freeway).
The project includes construction of the two Tl bridges and two
general purpose lanes between the interchanges areas, a westbound
frontage road connecting 51st Avenue to 43rd Avenue, as well as
reconstruction of the drainage channel west of 51st Avenue. This
project also includes installation of signing, pavement marking, and
ramp gore lighting. This project is located in the City of Phoenix.
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4.2 FREEWAY PROGRAM
OUTLOOK

As part of the FLCP annual update, MAG
and ADQOT coordinate to perform a formal
cash flow analysis using updated forecasts
and YOE estimates to ensure the new
program falls within fiscal constraint
guidelines. Prior cash flow revenues are also
updated to reflect actual RARF and HURF
collections; FY 2023 revenues for RARF were
higher than forecasted whereas revenues
collected for HURF were slightly lower than
what had been forecasted. The cash flow
analysis for the FY 2024 FLCP shows a
positive year-over-year fund balance
through FY 2026; the ending program fund
balance is $390 million.
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5.0 ARTERIAL LIFE CYCLE PROGRAM (ALCP)

The ALCP extends through FY 2026 and is
maintained by MAG to implement arterial
street projects identified in the MAG Prop
400 program. The program meets the
requirements of state legislation calling
on MAG to conduct a budget process to
ensure the estimated costs of the
programmed arterial street improvements
do not exceed the total amount of
revenues available for these
improvements.

The ALCP provides MAG with a
management tool to administer regional
funding for arterial street improvements.
The ALCP receives funding from both the
Prop 400 half-cent sales tax extension and
federal highway programs. Although MAG
is charged with the responsibility of
administering the overall program, the
actual construction of projects is
accomplished by local government
agencies that provide funding to match
regional level revenues.
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5.1 PROGRAM

COMPONENTS

The ALCP provides regional funding to
widen existing streets, improve
intersections and construct new arterial
segments. The program also provides
resources for MAG planning studies and
implementation of arterial intelligent
transportation system (ITS) projects. It
should be noted that the funding for the
construction of arterial improvements is
spread throughout the 20-year period
covered by the life cycle program.

In certain cases, local governments plan
to construct projects sooner than
scheduled in the most recently approved
RSTIIP in response to local priorities and
development constraints. When this
occurs, the local jurisdiction
implementing the project will be
reimbursed according to the current
fiscal year's arterial streets program
schedule identified in the RSTIIP, even
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though construction occurs earlier. In
cases when a project is deferred, the
reimbursements do not occur until work
is completed.

Funding substitutions among an
individual jurisdiction’s projects and the
allocation of “closeout” funds may alter
the reimbursement sequence for certain
projects. In some cases, advanced
projects will not be reimbursed unless
sales tax or other program revenues in
the future are higher than currently
projected.

The map on the next page depicts the
location of ALCP projects in the MAG
region that were completed or underway
during FY 2023.
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Figure 5.1 ALCP FY2023 Projects Map
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5.2 THE ARTERIAL

PROGRAM OVER THE
PAST FISCAL YEAR

Over the past year, a series of high
profile ALCP projects progressed. Several
notable arterial construction projects
were completed, underway or advertised
for bid during FY 2023. These include:

4

Northern Parkway: Dysart Road and El
Mirage Road Overpasses (Completed)

Southern Avenue at Stapley Drive
(Completed)

Cooper Road: Alamosa Drive to Riggs
Road (Underway)

Dysart Road: Northern Avenue to
Peoria Avenue (Underway)

Scottsdale Road: Jomax Road to
Dixileta Drive (Underway)

Source: City of Mesa
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Northern Parkway: Dysart Road and El Mirage Road N
Overpasses A

Completed

Olive Ave

As part of the scope of the Northern Parkway: Dysart Road to 111th
Avenue project, portions of the mainline along Northern Parkway
between Dysart Road and 111th Avenue were built. At Dysart Road and
El Mirage Roads, instead of constructing the mainline, the ramps and
frontage roads for the future facility were built. The Northern Parkway:
Dysart Road and El Mirage Road Overpasses project constructs grade
separated overpasses and the mainline between Dysart Road and El

7
thern pky Northern Ave

lE Mirage Rd
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Southern Avenue at Stapley Drive Broadway Rd "
Completed

This project will improve the capacity and safety of one of Mesa'’s
busiest intersections, Southern Avenue and Stapley Drive. Both roads
are primary transit routes within the City of Mesa and the area
surrounding the intersection includes medium-intensity commercial
space. The scope of the project includes construction of raised
medians, an additional through-lane, deceleration lanes, right-turn

Mesa Dr
Stapley Dr

lanes, and bicycle lanes. Southern Ave o z
(60— —
Baseline Rd
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w
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> 2018: Design Began 2020: Construction Began August 2022:
> Completion
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Cooper Road: Alamosa Drive To Riggs Road ocotillo Rd
Underway A

Cooper Rd

This City of Chandler project widens Cooper Road from two thru lanes
(one lane each direction) to four thru lanes (two lanes each direction)
between Alamosa Drive to Riggs Road. The widening includes turn
lanes and 5" wide bicycle lanes. Additional improvements will include
widening the sidewalk, installing curb and gutter, raising the landscape
median, and installation of streetlights. Traffic signal fiber interconnect Chandler Heights Rd
is included to link traffic signals at Chandler Heights Road and Riggs
Road. Sidewalks and ramps will be ADA compliant.

Mcqueen Rd

Gilbert Rd

Riggs Rd

KEY MILESTONES (CY)

i PLANNING DESIGN ~ CoNsTRUCTION [Tl

Schedule _ 2020 2020-2021 2023
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Dysart Road: Northern Avenue to Peoria Avenue X
Un derway Peoria Ave A

The City of El Mirage is set to begin construction on Dysart Road:
Northern Avenue to Peoria Avenue. The corridor has become a vital
component within the arterial network within El Mirage and connects to
its neighboring jurisdictions in Glendale and Surprise. The scope
includes roadway widening from one lane in each direction to two lanes
in each direction, new raised medians, sidewalks and bike lanes. The
project will bring improvements to overall traffic access and mobility to
the area as well as, making it a safe environment for the public.

Dysart Rd

Olive Ave

Litchfield Rd
El Mirage Rd

Northern Ave Northern Pky

KEY MILESTONES (CY)

i PLANNING DESIGN ~ CoNsTRUCTION [Tl

Schedule - 2018-2021 2021 2024
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Scottsdale Road: Jomax Road to Dixileta Drive | "
Underway Dixileta Dr A

This project includes the construction of a four-lane arterial complete
street. Project features include a raised landscaped median, capacity,
and safety improvements at approximately 13 intersections, drainage
improvements, improved bike lanes, and a new sidewalk/shared-used
path/trail. At the Scottsdale Road/Dynamite Boulevard intersection, the
City of Scottsdale has been awarded a Highway Safety Improvement
Program (HSIP) grant to install a multi-lane roundabout, if determined
to be feasible through a detailed technical analysis.

64th St

Dynamite Blvd

Scottsdale Rd

Jomax Rd
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Intelligent Transportation Systems

The 2003 RTP allocated funding to assist the implementation
of the projects identified in the Regional ITS Plan. ITS projects
improve traffic flow and help the transportation system
operate more efficiently. The focus of the arterial ITS program
is to assist MAG member agencies with the development of
their arterial traffic management systems to better address
jurisdictional needs. The process to identify and recommend
arterial ITS projects for funding was overseen by the MAG ITS
Committee. The ITS Committee used an objective project
rating system, which is linked to the region’s ITS Strategic Plan
and Regional ITS Architecture, to provide guidance in
prioritizing projects.

A total of $66 million in reimbursements was provided to ITS
projects through FY 2019. Additional funding for ITS
improvements after FY 2019 were identified and funded as part
of the Systems Management and Operation Plan. The funding
is now managed outside of the ALCP.

5.3 ARTERIAL PROGRAM
REIMBURSEMENTS AND FISCAL STATUS

Program Reimbursements

The ALCP is based on the principle of project budget caps. Under
this approach, regional funding allocated to a specific project is
fixed, as originally identified in the MAG 2003 RTP. The budgeted
amount must be matched by the implementing, or lead, agency
with a 30 percent minimum contribution to the total project costs.
Any project costs above the amount budgeted are the
responsibility of the lead agency. Under this funding structure,
program administration focuses on tracking actual project
expenditures and determining the corresponding regional share.
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As a result, data monitoring is primarily directed at regional
funding reimbursements and total project expenditures.

During FY 2023 $50.3 million in ALCP project expenses were
reimbursed or obligated to implementing agencies. This included
reimbursements to nine individual agencies. Since the beginning
of the program in FY 2006, a total of $1.16 billion in
reimbursements or obligations have been provided ($1.09 billion
for arterial street and $66 million for ITS projects). An additional
$26.9 million has been provided for MAG implementation Studies
for a grand total of $1.18 billion.

Table 5.1 provides a summary of project reimbursements and
obligations that have occurred through FY 2023. Table 5.1 also
indicates the anticipated level of future reimbursements for the
period FY 2024 — 2026. As indicated, a total of $560.5 million is

Table 5.1 Summary of ALCP Past and Estimated Future
Reimbursement from Regional Funding: FY 2006-2026
(Dollars in Millions)

Estimated Future et
Reimbursements Reimbursements: 2006-2026
Category through FY 2023 *  Reimbursements:
(YOE Dollars) Y 2024-2026 = 5053 2nd YOE
(2024 Dollars)
Dollars)
Capacity/
Intersection 1,093.8 553.2 1,647.0
Improvements
Intelligent
Transportation 66.0 - 66.0
Systems
MAG
Implementation 26.9 7.3 34.2
Studies
Total 1,186.6 560.5 1,747.1
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anticipated to be reimbursed during this period for all ALCP
categories. Appendix tables B-1 and B-2 provide detailed
information on reimbursements and obligations associated with
individual ALCP projects. The appendix tables also compile total
project expenditures, which include local funding on the projects.
This local funding, to date, has represented approximately 32
percent of total project costs.

Future Fiscal Status

Table 5.2 summarizes the future funding sources and uses
applicable to the ALCP for FY 2024-2026. Sources for the
ALCP include the Prop 400 half-cent sales tax ($210.3 million),
federal highway CMAQ STBGP funds ($194.5 million).
Including a beginning balance of approximately $282.6
million this yields a net total of $687.4 million (2023$) for use
on arterial street projects (including implementation studies)
through FY 2026.

The tables also list the estimated future regional funding
reimbursements totaling $560.5 million, identified in the ALCP
for the period of FY 2024-2026. As shown, projected ALCP
revenues are above estimated future reimbursements, with a
$126.9 million surplus.

5.4 ARTERIAL PROGRAM OUTLOOK

On June 28, 2023, the MAG Regional Council approved the FY
2024 ALCP. The RARF forecast released by ADQT in fall 2022,
indicated an increase in half-cent revenues. It should be noted
that on December 2, 2020, the MAG Regional Council approved
changes to the ALCP program rebalance. As a result, no inflation
is assumed part of the ALCP.
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Table 5.2 ALCP Future Source of Funds: FY 2024-2026
(2023 and Year of Expenditure Dollars in Millions)
Projected Future Regional

Funding FY 2024-2026
(YOE Dollars)

Source

Prop 400: One-Half Cent Sales Tax Extension 210.3
Federal Highway/MAG CMAQ 16.6
Federal Highway/MAG STBGP 1779
Other Income 0
Bond and Loan Proceeds 0
Plus Beginning Balance 282.6
Less Debt Service 0
Less Inflation Allowance 0
Total (YOE dollars) 687.4

Table 5.3 ALCP Future Use of Funds: FY 2024-2026
(2023 and Year of Expenditure Dollars in Millions)
Estimated Future Regional

Disbursements:
FY 2024-2026 (2020 Dollars)

Category

Capacity/Intersection Improvements 553.2

Intelligent Transportation Systems 0

MAG Implementation Studies 7.3
Total (YOE dollars) 560.5
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6.0 TRANSIT LIFE CYCLE PROGRAM (TLCP)

The TLCP is the management tool for the
implementation of transit service and
transit capital projects identified in the
Prop 400 program. The Regional Public
Transportation Authority (RPTA)
maintains and implements the program
priorities. The TLCP extends through
December 31, 2025 (FY 2026) and utilizes
funding from the Prop 400 half-cent
sales tax, known as the Public
Transportation Fund (PTF), local, and
federal revenue sources. The 2003 RTP
included $1.0 billion (2002$) of funding
allocated to bus operations, $1.5 billion
(20029%) for bus fleet and capital facilities,
and $2.3 billion (20029%) in light rail route
construction and support infrastructure.

SUMMARY

1.0 INTRO

2.0 REGIONAL
PLAN

On April 20, 2023, the Valley Metro RPTA
Board of Directors approved the FY
2023 TLCP; the FY 2023 TLCP included
updates to project scopes, budgets and
schedules which are described later in
more detail. The TLCP meets the
requirements of ARS 28-6352 calling on
a budget process that ensures the
estimated cost of the Regional Public
Transportation System does not exceed
the total amount of revenues expected
to be available. This includes expenses
such as bus purchases and operating
costs, passenger facilities, maintenance
facilities, park-and-ride lot construction,
light rail construction and other transit
projects.
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The TLCP includes ongoing commitments
to transit operations, new facilities, and
improvements to existing facilities. The
transit system serving the MAG region is
shown on the maps in Figures 6.1-6.3 on
the following pages. From a high level,
the types of TLCP projects can be
grouped into two main categories of bus
projects and rail projects. Bus projects
are subdivided into facilities, fleet, and
operations. Rail projects are subdivided
into route construction and support
infrastructure; half-cent sales tax funds
collected under Prop 400 are not used to
operate the light rail system.
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Figure 6.1 FY 2023 Express Bus Funding Sources
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Figure 6.2 FY 2023 Local Bus Funding Sources
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6.1 TRANSIT PROGRAM
OVER THE LAST

FISCAL YEAR

The TLCP includes funding for express
bus, supergrid and other bus services
and capital projects. This includes
operations, vehicle fleet and new capital
facility improvements to the regional bus
network. An overview of the status of the
bus operations and capital projects in the
TLCP are included below.

Bus Projects

The TLCP represents ongoing
commitments to transit service in the
MAG region. In the past year, and
throughout the life of the program,
several service types have been in
operation including express service,
supergrid service, paratransit service,
rural routes, and commuter vanpools.
Service type definitions can be found in
Appendix C.

BUS OPERATIONS
Complete:

» Route 61: Route extended to 51st
Avenue.

» Route 77: Route extended to West
Mesa park-and-ride.

2.0 REGIONAL
PLAN

SUMMARY

1.0 INTRO

Planned:

» None

BUS CAPITAL: FACILITIES
Underway:
» None

Planned:
» North Glendale Park and Ride

BUS CAPITAL: FLEET

FY 2023 vehicle purchases include both
replacement and expansion buses:

Underway:

» 124 vehicles (includes expansion and
replacement buses and vans).

Planned:

» 438 vehicles (includes expansion and
replacement buses and vans),
including 225 planned in FY 2024.

Rail Projects

The TLCP includes funding for the
construction of HCT/LRT projects.

HIGH CAPACITY/LIGHT RAIL
TRANSIT: CORRIDORS

Complete:
» None

3.0 REGIONAL

REVENUES 4.0 FREEWAY

5.0 ARTERIAL

Underway:

» 5.5-mile light rail extension south
along Central Avenue to Baseline
Road (South Central Extension/
Downtown Hub).

» 1.6-mile light rail extension to
Metrocenter mall (Northwest
Extension Phase II).

Planned:

» 1.5-mile light rail extension to 17th
Avenue/Jefferson (Capitol Extension).
Note that additional restrictions on
this project were placed as part of SB
1102. The impacts of those
restrictions are still being assessed.

HIGH CAPACITY/LIGHT RAIL TRANSIT:
SUPPORT INFRASTRUCTURE
Complete:

» None

Underway:

» None

Planned:
» None
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6.2 SUMMARY OF TRANSIT
PROGRAM FUNDING AND COSTS

Transit Life Cycle Program Update

The FY 2023 Transit Life Cycle Program (TLCP) update was
approved at the April 20, 2023, Valley Metro Board Meeting. The
TLCP includes Guiding Principles, policies, procedures, and
financial forecasts to ensure that the program is balanced.

Prior to this update, the most recently approved update to the
TLCP was in September 2019. The COVID-19 pandemic created
heightened uncertainty and risks related to revenue forecasts and
expenses. As a result, no TLCP update was completed between
2020 and 2022. Since the start of the pandemic, revenues have far

2022 Annual Report Total

Table 6.1 Transit Life Cycle Program Cost Changes 2022, 2023 and Year of Expenditure (Dollars in Millions)

2023 Annual Report Total

exceeded projections. Although fare revenue collections have
decreased, these losses have been more than offset by higher-
than-expected PTF collections, a higher PTF forecast, and a large
amount of federal COVID relief money.

ADOT released its most recent official forecast in October 2022.
The 2023 TLCP Update, which used the updated forecast had
an increase of $129.7 million in total RPTA PTF revenues and
$99 million in total Valley Metro Rail PTF revenues compared
to the 2019 update.

Change in Total Costs: Percent Change in Total

Category Costs: FY 2006 - 2026 Costs: FY 2006 - 2026 :
(2022 and YOE Dollars) (2023 and YOE Dollars) AV e AV Costs: 2022 \vs. 2023

Bus Operations: BRT/Express 80.9 80.5 -04 -0.6%
Bus Operations: Regional Grid 827.0 877.5 50.5 5.8%
Bus Operations: Other 847.5 840.5 -7.0 -0.8%
Bus Capital Projects: Facilities 276.0 286.2 10.2 3.6%
Bus Capital Projects: Fleet 962.5 927.8 -34.8 -3.7%
Light Rail Transit: Support 6977 7045 6.8 10%
Infrastructure

Light Rall Transit Capital: Route 27013 26925 87 -0.3%
Extensions

Total 6,393.0 6,409.6 16.6 .0

As noted in the transit appendix tables, the “funding start date” for a number of bus routes shifted beyond FY 2026, due to TLCP adjustments made in FY 2009, FY 2010, and FY 2012. Additionally, in
FY 2011, four BRT/Express routes were eliminated and the City of Phoenix assumed funding for four other BRT/Express routes already in service.
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Table 6.2 Transit Life Cycle Program Summary of Expenditures and Estimated Future Costs: FY 2006-2026
(2023 and Year of Expenditure Dollars in Millions)

Operations Capital Investment Total Expenditures Estimated Future Total Costs: FY 2006
Category Expenditures Expenditures throu I":FY 2023+ Costs: FY 2024-2026 - 2026 (2023 and YOE
through FY 2023* through FY 2023* 9 (2023 Dollars) Dollars)

Bus Operations: BRT/Express 75.0 .0 75.0 55 80.5
Bus Operations: Regional Grid 673.6 .0 673.6 203.9 877.5
Bus Operations: Other 673.5 0 673.5 167.0 840.5
Bus Capital Projects: Facilities 0 272.6 272.6 13.6 286.2
Bus Capital Projects: Fleet 0 719.7 719.7 208.1 927.8
Light Rail Transit: Support Infrastructure 0 649.4 649.4 55.1 704.5
Light Rail Transit Capital: Route 0 2,157.3 2,157.3 5353 2,692.5
Extensions

Total 1,422.2 3,799.0 5,221.2 1,188.5 6,409.6

Table 6.3 TLCP Future Sources of Funds: FY 2024-2026 Table 6.4 TLCP Future Uses of Funds: FY 2024-2026

Projected Future
Funding: FY 2024-2026
(YOE Dollars)

Projected Future
Funding: FY 2024-2026
(YOE Dollars)

Projected Future Category Funding: FY Projected Future Category Funding:

2024-2026 (YOE Dollars) FY 2024-2026 (YOE Dollars)

Prop 400: One-Half Cent Sales Tax Extension 667.0 Bus Operations: BRT/Express 55
Regional Area Road Fund 16.0 Bus Operations: Regional Grid 203.9
Federal Transit/Formula Program Funds 217.2 Bus Operations: Other 167.0
Federal Transit/Discretionary Program Funds 1574 Bus Capital Projects: Facilities 13.6
Federal Highway/ MAG CMAQ 59.6 Bus Capital Projects: Fleet 208.1
STBGP-AZ 10.2 Light Rail Transit: Support Infrastructure 55.1
Other Income 2477 Light Rail Transit Capital: Route Extensions 535.3
Bond and Loan Proceeds 0 Total (YOE dollars) 1,188.5
Bus Farebox Revenues 13.7
Plus Beginning Balance 55.6
Less Debt Service -45.6
Less Inflation Allowance -73.0

Total (YOE dollars) 1,325.8
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Table 6.5 Capital Funding Sources by Project (Year of Expenditure Dollar, Millions)

Project Segment Local Funding FTA Formula Regional/PTF
gg:;? Operating 560.5 59.7 - 198.7 587.2 1,406.2
Mesa Drive - 51.0 - 70.7 75.0 196.7
Northwest Phase | 89.7 - - 236.5 - 326.2
Gilbert Road Extension 10.2 169.5 - - - 179.8
Tempe Streetcar*** 13.0 114 - 75.6 924 1924
South Central/HUB*** 346.0 108.0 - 280.0 611.1 1,345.1
Northwest Phase [I*** 213.2 - - 30.0 158.1 401.3

*South Central CMAQ includes $5.5 M from STBGP-Flex.
**Includes American Rescue Plan Act (ARP) money for South Central Extension ($81.3 M) and the Tempe Streetcar ($17.4 M).

***Does not include expenses for Concurrent Non-Project Activities (CNPA).

6.3 TRANSIT PROGRAM OUTLOOK

Estimated future costs for the period of FY 2024-2026 (see Table
6.2) are in balance with projected future funds available with a
remainder of approximately $137.3 million (2023$). The life cycle
process requires a balance to be maintained through effective
financing and cash flow management, value engineering of
projects, and plan and program adjustments as necessary.
Achieving operating efficiencies by consolidating contracts also
helps to improve the financial position. Valley Metro will
continue to work with its members and MAG to program
additional improvements.
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APPENDIX
A|B|C|D

APPENDIX A - FREEWAY/HIGHWAY LIFE CYCLE PROGRAM

FLCP Corridor Maps and Descriptions

Table A-1: Expenditures and Future Costs

2.0 REGIONAL 3.0 REGIONAL

SUMMARY 1.0 INTRO PLAN REVENUES 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




APPENDIX
A|B|C|D

FLCP CORRIDOR MAPS AND DESCRIPTIONS
1-10 (Papago Freeway)

Beginning at SR 85, I-10/Papago traverses through the

communities of Goodyear, Avondale and Tolleson, and

intersects both the SR 303L (Estrella Freeway) and SR [
101L (Agua Fria Freeway) interchanges. Heading w ( | ‘
further east into Phoenix the roadway intersects the W O
SR 202L (South Mountain). As it makes its way /
towards downtown, the highway meets with I-17 and . WT!_———- =
US 60. Moving through the Deck Park Tunnel in ~
downtown Phoenix, the freeway continues eastpast [ L A I (e s e
the intersection of SR 51 and SR 202L then turns i -

southbound and ends at the system interchange with

[-17 (also known as the 1-17/1-10 Split).

N

o
.........

July 2010: Sarival Road to SR 101L
llﬁ (Agua Fria Freeway) (GPL/HOV)
(z) July 2007: Perryville Road (TI) August 2011: Verrado Way to Summer 2024
- August 2007: Sarival Road (GPL) SR 85 to Citrus
‘,ﬁ Bullard Avenue (TI) October 2014: Sarival Road to Road (HOV)
= April, 2008: Dysart Road (GPL)
= Avondale Boulevard (Tl) July 2020: Fairway Drive (TI)
E October 2008: 43rd Avenue Summer 2023: SR 85 to
X and 51st Avenue (Tl) Verrado Way (GPL)

Status COMPLETE UNDERWAY ~ PLANNED

SUMMARY 10INTRO  2OREGIONAL  3.0REGIONAL o rorewway 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES
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I1-10 (Maricopa Freeway)

Beginning at the stack interchange of SR 51 and SR 202L, I-10

continues southeast over the Salt River and heading east, enters Tempe

and meets with SR 143. At the Broadway Curve, the freeway turns ..t f
southward running along the city borders of Phoenix on the west, and

Tempe, Guadalupe, and Chandler on the east. Immediately north of the

Gila River Indian Community, I-10 intersects with SR 202L. Finally

turning to a more southeast direction going through the Gila River

Indian Community and entering Pinal County.

N

w0 Spring 2027: SR 202L
> May 2007: Ray Road Fall 2024: 1-17 Split to (Santan Freeway) to Riggs Rd
g (TI Improvements) SR 202L (Santan Freeway) (Widening)
4 fE;Z‘:;"r’faﬁgng:‘;?g/ S Winter 2027: Gila River
| v : . Indian C it
= October, 2008: Southern Avenue to SR Spring 2026: :ccls_:s I;r;rr:)]\tj:r;};nts
143 (Hohokam Expressway) (GPL) Sky Harbor West T
E Access (TI)
>
Status COMPLETE UNDERWAY

SUMMARY 1.0 INTRO 2.0 REGIONAL = 3.0 REGIONAL 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES




1-17 (Black Canyon Freeway): I-10 (Maricopa
Freeway) to SR 101L (Agua Fria Freeway)

I-17 begins at the interchange with 1-10, and travels
westward south of Downtown Phoenix. At the Durango
Curve, the roadway turns north and intersects again
with 1-10 at an area known regionally as “the Stack”.
Going further north, the freeway intersects with US 60
(Grand Avenue). This segment of |-17 eventually ends
at the interchange with SR 101L (Agua Fria Freeway).

APPENDIX
AIBICID

g = 'ﬂ%?r{@’ﬁﬁ\% A
| N

~a—.

~— "?

ga ‘*L

% 'Qﬂupx
o
Z September 2007: Bethany
8 Home Road (NB) (Half TI)
(7)) . . Winter 2028:
= October 2008: Cactus Road (TI) Winter 2023: Peoria A\{enue Spring 2026: Indian Camelback Road (T1)
= to Greenway Road (Drainage School Road (Tl)
= December 2021: . Improvements)
> Central Avenue (Bridge
§ Improvements)
Status COMPLETE UNDERWAY

2.0 REGIONAL 3.0 REGIONAL
PLAN REVENUES

SUMMARY 1.0 INTRO

4.0 FREEWAY

5.0 ARTERIAL

6.0 TRANSIT APPENDIX




1-17 (Black Canyon Freeway): SR 101L (Agua
Fria/Pima Freeway) to Yavapai County Line

This section of I-17 begins at the interchange at SR
101L and continues north through the City of Phoenix.
[-17 further north is the eastern terminus of SR 303L
(Estrella Freeway), and continuing north it is also the
eastern terminus of SR 74. This section eventually ends
at the Maricopa-Yavapai County line.

KEY MILESTONES

Status

December 2006: SR
74/Carefree Highway
to Anthem Way (CPL)

April 2010:
April 2008: Jomax Road and
Dove Valley Dixileta Road (TI)
Road (TI)

November 2009: SR
101L to Jomax Road
(GPL/HOV)

COMPLETE

2.0 REGIONAL

SUMMARY 1.0 INTRO

PLAN

July 2010: SR 74/
Carefree Highway (Tl)

August 2010: Jomax
Road to SR 74/
Carefree Highway
(GPL/HOV)

3.0 REGIONAL
REVENUES

March 2021: Happy

Valley Road and

Pinnacle Peak Road (TI)

UNDERWAY

4.0 FREEWAY

5.0 ARTERIAL

6.0 TRANSIT

APPENDIX
A|B|C|D

Winter 2025: Anthem
Way - Yavapai County
Line (GPL)

APPENDIX
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SR 24 (Gateway Expressway)

The SR 24 (Gateway Expressway), formerly Williams Flotrd 5 A
Gateway, is a new freeway which is ultimately planned
to be five lanes in each direction, extending from SR
202L (Santan Freeway) to the Pinal County line at
Meridian Road. Federal funding was used to extend the
facility one mile into Pinal County to Ironwood Road.
Pinal County is conducting an additional study to
define the connection with a future freeway east of
Ironwood Drive.

Warner Rd

Signal Butte Rd

_I=Meridian Rl = TH U UL 0 HU LT

illiams Field Rd

Ellsworth Rd

Pecos Rd

Ironwood Dr

Germann Rd

June 2014: SR 202L (Santan Freeway)

to Ellsworth Rd (New Roadway)

August 2022: Ellsworth Rd to
Ironwood Rd (Interim Freeway)

KEY MILESTONES

Status COMPLETE UNDERWAY ~ PLANNED

SUMMARY 10 INTRO 2.0 REGIONAL 3.0 REGIONAL

PLAN REVENUES 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX
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SR 30 (Tres Rios Freeway) | NG { EE;
The SR 30 (Tres Rios Freeway) i i iti | %““w / | A

y) is located in the cities of % K g
Buckeye, Goodyear, Avondale, Phoenix and, | NG %
unincorporated Maricopa County. SR 30 is planned as C \\ n
an east-west facility south of I-10 (Papago Freeway), | %“%Q L]
extending from I-17 to SR 85. The corridor is ultimately g j ;
planned to be a six-lane freeway implemented in three el * C R 2 iR H,,,,,,,Mf%

segments, identified as the eastern segment (I-17 to SR
202L), center segment (SR 202L to SR 303L), and the
western segment (SR 303L to SR 85).

Right of Way Acquisition

w0

T

Z

o

&

"'_.‘ 2020: Final Location/Design 2026: SR 202L (South Mountain)

E Concept Report Freeway to SR 303L (Estrella Freeway)
>

1M

4

Status COMPLETE UNDERWAY ~ PLANNED

2.0 REGIONAL 3.0 REGIONAL

PLAN REVENUES 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

SUMMARY 1.0 INTRO
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SR 51 (Piestewa Freeway)

SR 51 (Piestewa Freeway) begins at the interchange
of 1-10 (Maricopa Freeway) and SR 202L (Red
Mountain Freeway) often called the "Mini Stack”. It
heads north from the interchange through the
Camelback Corridor area of Phoenix. The highway
then begins to climb to the top of the Dreamy Draw,
a mountain passage between Piestewa Peak and
North Mountain, before descending into North
Phoenix. It reaches its northern terminus at an
interchange with SR 101L (Pima Freeway).

February 2009: Shea Boulevard
to SR 101L (Pima Freeway) (HOV
and Ramp)

Status COMPLETE UNDERWAY ~ PLANNED

KEY MILESTONES

SUMMARY 1.0 INTRO 2.0 REGIONAL = 3.0 REGIONAL 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES
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SR 74 (Carefree Highway)

SR 74 (Carefree Highway) is a state highway that
stretches east to west from its junction with US 60 just
south of Wickenburg to its junction with 1-17 (Black
Canyon Freeway) in North Phoenix. It serves as a
northern bypass around the often congested stretches
of US 60 through the northwest suburbs of the Phoenix
metropolitan area. From end to end, it is 30.4 miles
(48.9 km) long.

February 2010: US 60 (Grand

Avenue) to SR 303L (Estrella

Freeway): MP 13 to MP 15

(Passing Lane) October 2018: US 60 (Grand
Avenue) to SR 303L (Estrella
Freeway): MP 20 to MP
22(Passing Lane)

Status COMPLETE UNDERWAY ~ PLANNED

KEY MILESTONES

SUMMARY 1.0 INTRO 2.0 REGIONAL = 3.0 REGIONAL 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES
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SR 85

SR 85 in the MAG region begins in Gila Bend and travels
north towards the Phoenix Metropolitan Area. SR 85
continues northward to a crossing of the Gila River as it
nears Buckeye. The highway intersects Buckeye Road
which is where the original routing of US 80 and later
SR 85 followed into Phoenix before being rerouted onto
its current alignment. The highway continues towards
the north, crossing over the Buckeye Canal before
reaching its northern terminus at exit 112 on 1-10
(Papago Freeway).

ws

.
-----

o

May 2008: MC 85 to
Southern Avenue (GPL) July 2011: Southern
Avenue to I-10 (Papago
November 2008: Freeway) (GPL) Winter 2026: Warner Street
MP 139.01 to MP January 2013: Gila (Bridge Improvements)
141.71 (GPL) January 2010: Bend Phase 1 (GPL)

MP 130.7 to MP
137.0 (GPL)

Status COMPLETE UNDERWAY ~ PLANNED

KEY MILESTONES

SUMMARY 1.0 INTRO 2.0 REGIONAL = 3.0 REGIONAL 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES
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SR 101L (Agua Fria Freeway) ; @

SR 101L (Agua Fria Freeway) begins west of Phoenix in
Tolleson at a three-level interchange with 1-10. From that
point, it heads north entering Phoenix, then Glendale.

Continuing northward through Peoria, it passes into S
northwestern Glendale and eventually heads eastward on “\&%
the Beardsley Road alignment. The freeway enters @

northern Phoenix, and at milepost 23 intersects I-17.

2 :‘dvﬁﬁ

ﬁ%%$£§¢; A = —— M\?g = =
October 2008:
v Thunderbird Road (TI) Winter 2025: 75th Avenue
T} - Oli :
> November 2008: July 2009: Olive Avenue (TI) to 1-17/ Black Canyon
g Bethany Home December 2010: I-10 Freeway (GPL)
v Road (NB) (Half TI) (Papago Freeway) to Tatum Winter 2027: 1-10/
= July 2009: Boulevard (Widening) . . Papago Freeway(Tl)
= Maryland May 2011: Union Hills Road .
> Avenue (HOV and Beardsley Road (TI) Klv(;?tthe;rﬁozr
X ramps) Avenue (TI)
Status COMPLETE UNDERWAY

SUMMARY 1.0 INTRO 2.0 REGIONAL = 3.0 REGIONAL 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES
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SR 101L (Pima Freeway)

SR 101L (Pima Freeway) begins at the intersection with
I-17 heading east past the terminus of SR 51 at milepost
29. East of SR 51, the freeway curves south through
Scottsdale in the northeast valley on the Pima Road
alignment, and continues onto the Salt River Pima-
Maricopa Indian Community just south of Via Linda.
Continuing south, the Pima section of SR 101L ends at
the interchange with the Red Mountain Freeway portion
of SR 202L in Tempe at milepost 51. This system
interchange is partially built over the Salt River.

W September 2007: Tatum Boulevard
E to Princess Drive (HOV) December 2016: Shea Winter 2025: Princess
Boulevard to SR 202L (Red : ’
E October 2010: 64th Street (TI) Mountain Freeway) (GPL) (DGFIPVLE; to Shea Boulevard
(7]
w
= May 2011: | nmarch 2014: Winter 2021: |-17 (Black Winter 2026: Pima
= Chaparral Princess Drive to SR Canyon Freeway) to Pima Road Extension (JPA)
> Road (TI) 202L (Red Mountain Rd (GPL & Miller Road
~ Freeway) (HOV) Underpass)
Status COMPLETE UNDERWAY

SUMMARY 1.0 INTRO 2.0 REGIONAL = 3.0 REGIONAL 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES
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SR 101L (Price Freeway)

SR 101L (Price Freeway) begins at the interchange with
the SR 202L (Red Mountain Freeway). Heading south,
the freeway crosses through the interchange with the
US 60 (Superstition Freeway), continuing further south
into Chandler. The freeway ends at the interchange with
SR 202L (Santan Freeway).

N

A

July 2011: SR 202L (Red Mountain

Freeway) to SR 202L (Santan Freeway)

(HOV)
August 2020: Baseline Road to
SR 202L (Santan Freeway) (GPL)

KEY MILESTONES

Status COMPLETE UNDERWAY ~ PLANNED

SUMMARY 1.0 INTRO 2.0 REGIONAL = 3.0 REGIONAL 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES
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SR 143 (Hohokam Expressway) E

Mcdowell Rd,

SR 143 (Hohokam Expressway) is a north—south and access-controlled
freeway in Maricopa County, that runs from a junction with I-10 at 48th
Street in Phoenix to McDowell Road. The only other major junction
along the 3.93-mile route is with SR 202L (Red Mountain Freeway),
which is located one half-mile south of McDowell Road and the
northern terminus.

=)
>
Q
S
(&)

Sky Harbor ¢ e ———

Rio Salado PYY

Priest Dr

peh Ave

July 2012: Sky Harbor
Boulevard (Tl and Ramps)

Status COMPLETE UNDERWAY ~ PLANNED

KEY MILESTONES

2.0 REGIONAL 3.0 REGIONAL
PLAN REVENUES

4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

SUMMARY 1.0 INTRO
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SR 202L (Red Mountain Freeway) { L "
The SR 202L (Red Mountain Freeway) begins at the Mini Stack ’ 4@
interchange of 1-10 (Papago Freeway) and SR 51 (Piestawa Freeway). It S & ﬁfﬁ%
passes over the Salt River and through Tempe and Mesa, including an j g f
interchange with Loop 101 in Tempe. Eventually the roadway moves ;’ { /
south through Mesa where it ends at the interchange with US 60 { J: fﬁ,@f?
(Superstition Freeway) and SR 202L (Santan Freeway). {% | /,f’f

| MNP
| 311 ‘

W )
\%‘&:ﬂ:-}f% | |
\ 1
] |
— e —— (s0)- B 4
| | | \
j I ‘ l
e |
© (
— A~ A 2,
\ N R
4\“‘%
ﬁ¢‘§§§¢%
April 2009: Mill Avenue to
g‘) Washington Street (GPL)
Z August 2010: SR 101L (Pima) to
g Gilbert Road (GPL) and Gilbert Road
m to Broadway Road (HOV)(TI)
= January 2011: 1-10 December 2015:
= (Maricopa Freeway) and SR SR 101L (Pima) to
E 51/Piestewa Tl to SR 101L/ Gilbert Road (HOV)
v Pima (GPL)

SUMMARY

1.0 INTRO

2.0 REGIONAL
PLAN

3.0 REGIONAL
REVENUES

4.0 FREEWAY

5.0 ARTERIAL

6.0 TRANSIT

APPENDIX
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SR 202L (Santan Freeway)

The SR 202L (Santan Freeway) begins at the interchange with US 60

(Superstition Freeway) and SR 202L (Red Mountain Freeway) in Mesa. ﬁ\k

The freeway runs south and turns westward in Gilbert near the S
Gateway airport. The facility continues through Chandler, where it has —

a junction with SR 101L (Price Freeway). Following this interchange, the Nﬁl
Santan Freeway terminates at the system interchange with I-10 |
(Papago Freeway) and the SR 202L (South Mountain). j

©

Winter 2026: Val
Vista Drive to
SR 101L (GPL)

August 2022
October 2011: Gilbert Road to Lindsay Road (TI)
[-10 (Maricopa Freeway) (HOV

and Ramps)

KEY MILESTONES

COMPLETE UNDERWAY

Status

SUMMARY

1.0 INTRO

2.0 REGIONAL
PLAN

3.0 REGIONAL
REVENUES

4.0 FREEWAY

5.0 ARTERIAL

6.0 TRANSIT
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SR 202L (South Mountain Freeway)

SR 202L (South Mountain) is a 22 mile freeway loop connecting the
western terminus of the SR 202L (Santan Freeway) in the East Valley
with 1-10 (Papago Freeway) at 59th Avenue in the West Valley. It has
three general purpose lanes and one HOV lane in each direction. SR
202L (South Mountain) is located entirely within the City of Phoenix.

(7))

w

2

(@)

=

(7))

=

E December 2019: I-10 (Papago 2019-2026: I-10 (Papago

Freeway) to I-10 (Maricopa Freeway) to I-10 (Maricopa

E Freeway) (New Freeway) Freeway) (Capital Maintenance)
~

Status COMPLETE UNDERWAY ~ PLANNED

SUMMARY 1.0 INTRO 2.0 REGIONAL = 3.0 REGIONAL 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES




SR 303L (Estrella Freeway): MC 85 to US 60
(Grand Avenue)

SR 303L (Estrella Freeway) begins at Van Buren Street, south of I-10 in
Goodyear. At I-10 it becomes a six-lane freeway with a stack
interchange. It heads north under McDowell and Thomas Roads, then
over an interchange with Indian School Road. It passes over a BNSF
Railway spur line near Olive Avenue. At the interchange with Greenway
Road, SR 303L (Estrella Freeway) turns northeast. The route heads over
a bridge above US 60 (Grand Avenue) and a second BNSF railroad
crossing. This segment of the corridor traverses through the Cities of
Goodyear, Glendale and Surprise.

March 2011: Camelback November 2013: Northern Parkway

4 Road to Glendale Avenue (Interim Interchange)

pd (New Freeway)
o) September 2014: SR 303L (Estrella Freeway)
o November 2013: Glendale and I-10 (Papago Freeway), Phase 1 & 2 (Tl)

w Avenue to Peoria Avenue

— (New Freeway) March 2015: Cactus Road, Waddell

S Road and Bell Road (New TI)

E Egzgﬁiljvtifetswia?]elbxk August 2016: Peoria Avenue to Mountain
X y View Road (New Freeway)

Status COMPLETE UNDERWAY

2.0 REGIONAL 3.0 REGIONAL

SUMMARY 1.0 INTRO 4.0 FREEWAY 5.0 ARTERIAL

PLAN REVENUES

APPENDIX
A|B|C|D

Winter 2027: MC 85 to Van
Buren St (New Freeway)

6.0 TRANSIT

APPENDIX
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SR 303L (Estrella Freeway): US 60 (Grand Avenue) to I-17
(Black Canyon Freeway)

This segment of SR 303L (Estrella Freeway) begins at the interchange
with US 60 (Grand Avenue), then turns eastward and continues as a
six-lane freeway until Lake Pleasant Parkway. Near the Happy Valley
Parkway interchange the freeway heads north and then east again past
Lake Pleasant Parkway, where the facility currently exists as an interim
freeway with two lanes in each direction until it comes to an end at the
at-grade, signalized intersection with I-17. This segment of the corridor
traverses through the Cities of Surprise, Peoria and Phoenix.

May 2011: El Mirage Road (TI) September 2014: US

January 2022: Happy Valley Road
to Lake Pleasant Parkway (GPL)

Status COMPLETE UNDERWAY ~ PLANNED

7]

E May 2014: Lake Pleasant Parkway | 60 (Grand Avenue) to

) to I-17 (Black Canyon Freeway) Happy Valley Road (New

= (Interim Freeway Freeway)

= Happy Valley Road to Lake Pleasant August 2015: us September 2023: 43rd Ave
E Parkway (Interim Freeway) 60 (TI - Interim) and 51st Ave (TI)

>

w

4

SUMMARY 1.0 INTRO 2.0 REGIONAL = 3.0 REGIONAL 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES
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US 60 (Grand Avenue)

The US 60 (Grand Avenue) corridor begins north of SR 303L at the
Town of Wickenberg, where it connects to US 93. It continues south to
the traffic interchange with SR 303L in the City of Surprise and ends at
the Willetta Street intersection in the City of Phoenix. The corridor is
oriented northwest-southeast and passes through portions of City of
Surprise, City of El Mirage, Town of Youngtown, unincorporated
Maricopa County, City of Peoria, City of Glendale, and City of Phoenix.
The six-lane facility provides connections between the downtown cores
of most of the municipalities it passes through.

.....
.t
wus”
B P S ETL L, ) )

July 2007: 83rd Avenue

W October‘2006: SR 101L and Peoria Avenue (Tl March 2017: SR 303L (Estrella
o (Agua Fria Freeway) to 71st Improvements) Freeway) to 99th Avenue (GPL)
= Avenue (GPL) March 2018: G
et July 2014: arc - Greenway . . .
» May 2007: Thompson Ranch 7153,: Avenue Road to Thompson Ranch (Tl \SNLHtGII':OZdl_I:’]Séh 'zvegue/lnd.lan
| Road (Tl Improvements) to McDowell Improvements/Frontage Road) e
E 71Sdt Avenude to Grand Canal :?;);?o(jie?;r;?\?sg July 2019: 99th Avenue to 83rd

Bridge (Bridge Improvements) i
§ g g P Bell Road (T) Avenue (Bridge Improvements)

Status COMPLETE UNDERWAY ~ PLANNED

SUMMARY 1.0 INTRO 2.0 REGIONAL = 3.0 REGIONAL 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES
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US 60 (Superstition Freeway) . J .
The US 60 (Superstition Freeway) is an east-west freeway corridor \ /f’ A
beginning at I-10/US 60 system interchange in Tempe and ends at US @
60 at Mountain View Road in Apache Junction. The corridor provides | e

connections between the east valley and southeast valley cities to
downtown Phoenix, Arizona State University, and Phoenix Sky Harbor
International Airport. US 60 (Superstition) is a regional facility that is
identified as part of the National Highway System, connecting to three
important regional freeways (I-10, SR 101L, SR 202L) as well as the
future North-South corridor in the far east valley of the region.

March 2010: Higley Road (TI)

April 2011: Gilbert Road to Power
Road (GPL/HOV)

Meridian Road (Half TI)

June 2017: 1-10 (Maricopa Freeway)
to SR 101L (Price Freeway) (GPL)

Status COMPLETE UNDERWAY ~ PLANNED

KEY MILESTONES

SUMMARY 1.0 INTRO 2.0 REGIONAL = 3.0 REGIONAL 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX

PLAN REVENUES
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GLOSSARY AND ACRONYMS

Project Work Description Crosswalk

Subprogram Work Type Description of Work

NEW NEW New Freeway or Highway

WIDEN GPL Addition of General Purpose Lanes

WIDEN HOV Addition of HOV Lanes

WIDEN GPL HOV Addition of General Purpose Lane
Widening & HOV Lane Widening

Tl NEW TI New TI

Tl IMP TI Existing Tl Improvement

Tl DHOV Direct HOV Ramps

M&O LS Landscaping

WIDEN IMP Improvements to Existing Roadway

ADMIN MINOR Minor Improvements to Existing Roadway

WIDEN WIDENING Minor lane widening improvement,
shoulder widening, turn lanes

M&O HMM Habitat Mitigation Monitoring

ADMIN FMS Freeway Management System

ADMIN FSP Freeway Service Patrol

OTHER PED BR Pedestrian Bridge

OTHER NOISE Noise Mitigation Project

ADMIN RW Right of Way Administration

ADMIN RW PROT Right of Way Protection

M&O SWEEP Sweeping

M&O MAINT Maintenance

OTHER P R LOTS Park and Ride Lots

OTHER DRAINAGE Drainage

ADMIN DESIGN Design Administration

ADMIN RISK Risk Analysis Administration

ADMIN ADMIN Administrative Tasks or Functions

2.0 REGIONAL 3.0 REGIONAL

SUMMARY 1.0 INTRO PLAN REVENUES 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




Table A.1 Expenditures and Future Costs Table

Facility

Subprogram

Segment/Project

Maricopa County Line to SR
51: Papago Corridor

Project
Work
Description

Const.
Costs
(FY2006-
2023)
2023%’

Design
Costs
(FY2006-
2023)
2023%’s

Right of
Way Costs
(FY2006-
2023)
2023%’s

Corridor Route 1-10

Total
Costs
(FY2006-
2023)
2023$%’s

Costs

2026)
YOE$

(FY2024-

Total
Costs
(FY2006-
2026)
23 +
YOE$

Deferred
Costs
(FY2027-
2040)
YOE$

APPENDIX
A|B|C|D

Const. Open to
Group Traffic Date

Papago Freeway Management Consultant ADMIN 0.74 0.27 0.29 1.30 - 1.30 - -
Oversight
SR 303L to I-17: Corridor

Papago Freeway =~ Management Consultant ADMIN - - - - - - - -
Oversight
I-17 to SR 51: Corridor

Papago Freeway =~ Management Consultant ADMIN - - - - - - - -
Oversight
SR 85 to SR 303L: Design

Papago Freeway  Concept Report & Right of WIDEN 1.46 0.50 - 1.96 - 1.96 - -
Way

Papago Freeway 21 8o o Verrado Way: WIDEN 10.93 221 10124 11438 2133 135.71 4 5/1/2023
General Purpose Lane

Papago Freeway SR 85 to Citrus Road WIDEN 77.20 77.20 4

Papago Freeway ~ verrado Way to Sarival Road: WIDEN 261 . 2816 3077 - 3077 1 8/16/2011
General Purpose Lane

Papago Freeway /'i\f;ﬁ[fe():ﬁek Lane (323rd i - - - - 20,40 20.40 4 -

Papago Freeway 2.1 Avenue (Belmont Road) Tl - - - - 20.40 20.40 4 -

Papago Freeway  Perryville Road: Tl Tl 1.69 4.02 23.81 29.52 - 29.52 1 7/13/2010
SR 303L to SR 101L (Agua
Fria Freeway) Median: Design )

Papago Freeway Concept Report & Right of WIDEN 2.73 0.24 0.00 2.97 2.97 1 7/30/2020
Way
Sarival Avenue to Dysart

Papago Freeway Road: General Purpose Lane WIDEN 2.90 - 35.83 38.73 - 38.73 2 10/19/2014
Sarival Road to SR 101L

Papago Freeway ~ /\9ua Fria Freeway) Median: WIDEN 559 - 96.99 10258 . 10258 1 7/30/2010

General Purpose Lane & High
Occupancy Vehicle Lane

SUMMARY

1.0 INTRO

2.0 REGIONAL
PLAN

3.0 REGIONAL
REVENUES

4.0 FREEWAY

5.0 ARTERIAL

6.0 TRANSIT

APPENDIX




Facility

Subprogram

Segment/Project

Fairway Drive (El Mirage

Project
Work
Description

Design
Costs
(FY2006-
2023)
2023%’s

Right of
Way Costs
(FY2006-

2023)
2023$'s

Const.
Costs
(FY2006-
2023)
2023%’

Total
Costs
(FY2006-
2023)
2023%’s

Total
Costs
(FY2006-
2026)
23 +
YOE$

Deferred
Costs
(FY2027-
2040)
YOE$

APPENDIX
A|B|C|D

Const.
Group

Open to
Traffic Date

Papago Freeway Road) TI Tl 235 3.83 24.84 31.02 - 31.02 - 3 7/30/2020
Papago Freeway  Avondale Boulevard Tl Tl 0.07 0.00 2.76 2.83 - 2.83 - 1 4/11/2008
Papago Freeway  Bullard Road Tl Tl 1.22 5.60 9.73 16.55 - 16.55 - 1 8/8/2007
SR 101L (Agua Fria Freeway)
Papago Freeway  to |-17: Design Concept WIDEN 3.21 0.61 - 3.82 - 3.82 - - -
Report & Right of Way
Papago Freeway  43rd Avenue Tl Tl 0.41 - 132 1.73 - 1.73 - 1 FY2011
Papago Freeway  51st Avenue Tl Tl 0.06 0.04 132 1.42 - 1.42 - 1 8/8/2007
Papago Freeway  Jackrabbit Trail: Design Tl 0.36 - - 0.36 4.64 5.00 - - -
PAPAGO SUBTOTAL - 36.33 1732 32629 37994 14397 52391 0.00 - -
FREEWAY ) ) : ) ) ) .
Maricooa SR 51 to SR 202L (Santan
Freewap Freeway): Design Concept WIDEN 12.89 15.34 0.27 28.50 - 28.50 - - -
y Report & Right of Way
Maricopa Sky Harbor West Airport Tl ) ) ) ) 100.00 100.00 ) 4 )
Freeway Access
[-17 Split to SR 202L (Santan
Maricooa Freeway): General Purpose
F P Lane/High Occupancy Vehicle WIDEN 57.55 34.48 365.51 457.54 381.51 839.05 - 4 U
reeway
Lane/Traffic Interchange
System
Maricooa Baseline Road to Riggs Road:
Freewap Corridor Management ADMIN 0.00 - - 0.00 - 0.00 - - -
y Consultant Oversight
Maricopa salt River to Baseline Road: ADMIN 0.03 137.05 12,69 14977 226 152,03 - - -
Freeway Right of Way
Maricopa Southern Avenue to SR 143: WIDEN 030 ) 335 365 ) 365 . 1 1/15/2011
Freeway General Purpose Lane
SR 143 (Hohokam
Maricopa Expressway) to SR 202L OTHER 220 2381 051 5.52 - 5.52 - - -
Freeway (Santan Freeway): National
Technical Information Service
E/Iarlcopa Knox Road Pedestrian Bridge OTHER - - - - - - 14.76 5 -
reeway

2.0 REGIONAL
PLAN

3.0 REGIONAL
REVENUES

SUMMARY

1.0 INTRO 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




APPENDIX

A|B|C|D
Design Right of Const. Total Deferred
Facilit Project Costs Way Costs  Costs Costs Costs Const Open to
Subpro yam Segment/Project Work (FY2006- (FY2006- (FY2006- (FY2006- (FY2027- Grou : Trafr:"lc Date
prog Description  2023) 2023) 2023) 2023) 2040) P
2023%'s  2023%'s 20239’ 2023%’s YOE$
E"a”COpa Ray Road Tl Tl 0.76 - 9.62 10.38 - 10.38 - 1 8/8/2007
reeway
SR 202/Santan to SR 387
Maricopa (Wild Horse Pass Corridor): ) . ) ) )
Freeway General Purpose Lane & High WIDEN 246 246 0.60 3.06
Occupancy Vehicle Lane
SR 202L/Santan to Riggs
Maricopa Road (Maricopa County
Freewap Section): General Purpose WIDEN - - - - 217.93 217.93 - 4 -
y Lane & High Occupancy
Vehicle Lane
Maricona Gila River Indian Community
Freewap Access Improvements Tl - - - - 50.00 50.00 - 4 -
y (Chandler Heights Road) TI
Maricopa Baseline Road: Predesign & Tl 022 . ) 022 203 295 ) ) )
Freeway Scoping
MARICOPA
FREEWAY SUBTOTAL - 76.41 189.68 391.95 658.04 754.33 1,412.37 14.76 - -
1-10 TOTAL - 112.74 207.00 718.24 1,037.98 898.30 1,936.28 14.76 = =
Corridor Route 1-17
1-10 (Papago Freeway) to I-10
Black Canyon (Maricopa Freeway): Corridor ADMIN 0.00 ) 0.00 0.00 ) 0.00 ) ) )
Freeway Management Consultant
Oversight
Black Canvon I-10 Split to 19th Avenue:
Freewa y Design Concept Report & WIDEN 8.22 0.31 8.53 - 8.53 - - -
y Right of Way
Black Canyon I-10 Split to 19th Avenue: ) ) ) ) ) ) )
Freeway High Occupancy Vehicle Lane WIDEN 49083 >
Black Canyon I-10 Split to 19th Avenue: WIDEN 431 ) ) 431 205 6.36 9534 5 )
Freeway Auxiliary Lanes
Black Canvon 19th Avenue to Indian School
F y Road: General Purpose/High WIDEN - - - - - - 1,379.31 5 -
reeway .
Occupancy Vehicle Lane
Elzce'\jvgjny"” Central Avenue Bridge OTHER 1.98 - 17.74 19.72 2.01 2173 - 3 12/2021

2.0 REGIONAL
PLAN

3.0 REGIONAL
REVENUES

SUMMARY

1.0 INTRO 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




Facility

Subprogram

Segment/Project

McDowell Road to Arizona

Project
Work
Description

Design
Costs
(FY2006-
2023)
2023%’s

Right of
Way Costs
(FY2006-
2023)
2023$'s

Const.
Costs
(FY2006-
2023)
2023%’

(FY2006-

2023%’s

Total

Costs Costs

(FY2024-
2026)

2023) YOE$

Total
Costs
(FY2006-
2026)
23 +
YOE$

Deferred
Costs
(FY2027-
2040)
YOE$

APPENDIX
A|B|C|D

Const. Open to

Group Traffic Date

Black Canyon Canal: Corridor Management ADMIN 0.58 . 0.03 061 . 061 . - .
reeway .
Consultant Oversight
Black Canyon Peoria Avenue to Greenway OTHER 122 0.17 3642 37.81 0.66 3847 - 3 u
Freeway Road: Drainage
Black Canvon Indian School Road to Dunlap
Freewa y Avenue: General Purpose/ WIDEN - - - - - - 1,379.31 5 -
y High Occupancy Vehicle Lane
Black Canvon Arizona Canal to SR 101L
F y (Agua Fria Freeway): Design WIDEN 0.61 - - 0.61 - 0.61 - - -
reeway
Concept Report
Dunlap Avenue to SR 101L
Black Canyon (Agua Fria Freeway): General WIDEN ) ) . } ) ) 54109 5 )
Freeway Purpose/High Occupancy
Vehicle Lane
Black Canyon SR 101L (Agua Fria Freeway) Tl ) ) . ) ) ) 189.01 5 )
Freeway System Interchange
E'ad‘ Canyon Cactus Road Tl Tl 0.78 0.30 6.77 7.85 - 7.85 - 1 10/1/2008
reeway
Black Canyon Bell Road TI Tl - - - - - - 185.03 5 -
Freeway
Black Canyon 1, derbird Road TI T : : . : . . 143.87 5 .
Freeway
Black Canyon 10 4ale Avenue TI Tl - - - - - - 90.96 5 -
Freeway
Black Canyon Northern Avenue Tl Tl - - - - - - 100.85 5 -
reeway
Black Canyon Camelback Road TI Tl 0.03 - - 0.03 110.21 110.24 - 4 -
Freeway
E'ad‘ Canyon Indian School Road TI Tl 2.73 0.09 - 282 61.11 63.93 - 4 -
reeway
SR 101L (Agua Fria Freeway)
Black Canyon to SR 74: Design Concept WIDEN 379 . 0.00 379 . 379 . - .
reeway R
eport
Black Canvon SR 101L (Agua Fria Freeway)
Freeway y to Black Canyon Freeway TI: ADMIN - 77.12 0.15 77.27 - 77.27 - - -

Right of Way

SUMMARY
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Facility

Subprogram

Black Canyon

Segment/Project

SR 101L (Agua Fria Freeway)
to Jomax Road: General

Project
Work
Description

Design
Costs
(FY2006-
2023)
2023%’s

Const.
Costs
(FY2006-
2023)
2023%’

Right of
Way Costs
(FY2006-
2023)
2023%’s

Total
Costs
(FY2006-
2023)
2023%’s

Costs

(FY2024-

2026)
YOE$

Deferred

Costs

(FY2027-

2040)
YOE$

APPENDIX
A|B|C|D

Const.
Group

Open to
Traffic Date

Freeway Purpose Lane & High WIDEN 491 - 76.69 81.60 - 81.60 - 1 11/8/2009
Occupancy Vehicle Lane
Black Canvon Jomax Road to SR 74: General
F y Purpose Lane & High WIDEN 4.62 - 92.95 97.57 - 97.57 - 1 7/30/2010
reeway X
Occupancy Vehicle Lane
Black Canyon Pinnacle Peak Road/Happy TI 6.80 0.00 62.76 69.56 - 69.56 . 3 3/12/2021
Freeway Valley Tl
Elzzl\jvg;”y"“ Jomax Road/Dixileta Road Tl Tl 4.06 274 40.79 4759 - 4759 - 1 4/21/2010
E'ad‘ Canyon SR 74Tl Tl 1.56 - 2272 24.28 - 24.28 - 1 5/15/2010
reeway
Black Canyon SR 74 to Anthem Way. WIDEN 353 0.70 13.67 17.90 ; 17.90 . 1 12/3/2006
Freeway General Purpose Lane
Black Canvon Anthem Way to Yavapai
F y County Line (New River): WIDEN 0.00 - 17.02 17.02 32.98 50.00 - 4 U
reeway
General Purpose Lane
Black Canyon SR 74 to Anthem Way: High WIDEN ) ) . ) ) ) 7353 5 )
Freeway Occupancy Vehicle Lane
1-17 TOTAL 49.73 81.43 387.71 518.87 209.02 727.89 4,669.13 - -
Corridor Route SR 24
Gateway SR 2021 (Santan Freeway) to NEW 14.84 2720 79.69 12173 - 12173 - 3 5/4/2014
Expressway Ellsworth Road: New Freeway
Gateway Ellsworth Road to Ironwoad NEW 8.80 50.81 101.63 161.24 94.78 256.01 - 4 8/1/2022
Expressway Drive: Interim Freeway
EII§W(_)rt‘h Road to lronwood NEW ) ) . ) ) ) 148.40 5 )
Drive: Final Freeway
GATEWAY TOTAL - 23.64 78.01 181.32 282.97 94.78 377.75 148.40 - -
Corridor Route SR 30
Tres Rios SR 303L to SR 85: Design NEW 352 ) 017 369 ) 369 ) ) )
Freeway Concept Report
Tres Rios SR 202L (South Mountain) to NEW 18.83 289.70 ; 308,53 247,09 55562 2,12921 5 ;
Freeway SR 303L: New Freeway

2.0 REGIONAL
PLAN

3.0 REGIONAL
REVENUES

SUMMARY

1.0 INTRO 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




Facility

Subprogram

Tres Rios

Project
Work
Description

Segment/Project

SR 303L to SR 85: Right of

Design
(FY2006-

2023%’s

Total
Costs
(FY2006-
2023)
2023%’s

Const.
Costs
(FY2006-
2023)
2023%’

Right of
Way Costs
(FY2006-
2023)
2023%’s

Costs
(FY2024-
2026)
YOE$

Costs

2023)

Total
Costs
(FY2006-
2026)
23 +
YOE$

Deferred

Costs

(FY2027-

2040)
YOE$

APPENDIX
A|B|C|D

Const.
Group

Open to
Traffic Date

F Way Preservation & Interim NEW - - - - - - 878.26 5 -
reeway F
reeway
TRES RIOS TOTAL 22.35 289.70 0.17 312.22 247.09 559.31 3,007.47 - -
Corridor Route SR 51
SR 202L (Red Mountain
IF:’lestewa Freeway) to SR 101L (Pima): ADMIN 0.00 ) . 0.00 ) 0.00 ) ) )
reeway Corridor Management
Consultant Oversight
Shea Boulevard to SR 101L
Piestewa (Pima Freeway): High ) ) )
Freeway Occupancy Vehicle Lane & WIDEN 4.00 48.74 52.74 52.74 1 2/13/2009
Ramp
Piestewa Shea Boulevard to SR 101L
F (Pima Freeway): General WIDEN - - - - - - 93.65 5 -
reeway p
urpose Lane
PIESTEWA TOTAL - 4.00 0.00 48.74 52.74 0.00 52.74 93.65 - -
Corridor Route US 60
SR 303L to I-10 (Papago
Grand Avenue Freeway)(Van Bgren Street). WIDEN - - - - - - 299.31 5 -
Corridor Capacity
Improvements
Grand Avenue >R 303L to 95th Avenue: WIDEN 730 1.20 24,80 33.30 . 33.30 . 3 3/7/2017
General Purpose Lane
Grand Avenue Bell Road TI Tl 3.17 20.89 54.36 7842 - 7842 - 2 7/14/2014
Greenway Road to Thompson
Grand Avenue 1 anch Road: Intersection Tl 0.03 518 521 . 521 . 3 9/1/2018
mprovements (Frontage
Road)
Thompson Ranch Road
Grand Avenue (Thunderbird Road) TI Tl 4.00 5.71 7.26 16.97 - 16.97 - 1 5/15/2007
SR 101L (Agua Fria Freeway)
Grand Avenue [0 McDowell Road: Right of WIDEN 101 8.58 0.66 10.25 . 10.25 . - .

Way & Major Investment
Study

SUMMARY

2.0 REGIONAL
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Facility

Subprogram

Segment/Project

SR 101L (Agua Fria Freeway)

Project
Work
Description

Design
(FY2006-

2023%’s

Costs

2023)

Right of
Way Costs
(FY2006-
2023)
2023$'s

Total
Costs
(FY2006-
2023)
2023%’s

Total
Costs

(FY2006-

2026)
23 +
YOE$

Deferred
Costs
(FY2027-
2040)
YOE$

APPENDIX
A|B|C|D

Const. Open to
Group Traffic Date

Grand Avenue to Van Buren Road: Design WIDEN 1.20 - - 1.20 - 1.20 - - -
Concept Report
SR 101L (Agua Fria Freeway)
Grand Avenue to 71st Avenue: General WIDEN 5.30 2.40 24.10 31.80 - 31.80 - - 10/4/2006
Purpose Lane
Grand Avenue gi’itdhgﬁ"e”“e to 83rd Avenue: OTHER 130 120 9.50 12.00 : 12.00 ; 3 7/12/2019
Grand Avenue  537d Avenue/Peoria Avenue: TI 0.10 - 2.00 2.10 . 2.10 . 1 7/24/2007
Intersection Improvements
Grand Avenue ! \st Avenue to McDowell WIDEN - . 6.40 6.40 - 6.40 . 2 2014
Road: Capacity Improvements
Grand Avenue 1St Avenue to Grand Canal OTHER 0.10 . 3.60 3.70 . 3.70 - 1 2006
Bridge: Bridge Improvements
Indian School Road/35th
Grand Avenue Avenue: Intersection Tl 1.82 - - 1.82 182.33 184.15 - 4 -
Improvements
Grand Avenue Northern Avenue TI T - - - - - - 159.53 5 -
Grand Avenue Bethany Home TI Tl - - - - - - 108.55 5 -
Grand Avenue McDowell Road TI T - - - - - - 133.81 5 -
GRAND SUBTOTAL - 25.30 40.01 137.86 203.17 182.33 385.50 701.20 - -
[-10 (Maricopa Freeway) to
}S:.uperstltlon Meridian Road: Corridor WIDEN 043 ) 056 0.99 ) 0.99 ) ) )
reeway Management Consultant
Oversight
Superstition I-10 (Maricopa Freeway) to
F P SR 101L (Price Freeway): WIDEN 2.26 - 26.73 28.99 - 28.99 - 3 6/2/2017
reeway
General Purpose Lane
ouperstition Lindsay Road T! T - - - - - - 13.03 5
reeway
- Gilbert Road to Power Road:
ﬁfepeigt't'on General Purpose Lane & High WIDEN 470 - 88.10 92.80 - 92.80 - 1 4/30/2011
y Occupancy Vehicle Lane
E“pe“t't"’” Higley Road TI TI 0.40 0.20 5.00 5.60 - 5.60 - 1 3/29/2010
reeway

SUMMARY
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Facility

Subprogram

Segment/Project

Ellsworth Road (Power Road)

Project
Work
Description

Design
(FY2006-

2023%’s

Total
Costs
(FY2006-
2023)
2023%’s

Const.
Costs
(FY2006-
2023)
2023%’

Right of
Way Costs
(FY2006-
2023)
2023%’s

Costs Costs
2026)

2023) YOE$

(FY2024-

Deferred
Costs
(FY2027-
2040)
YOE$

APPENDIX
A|B|C|D

Open to
Traffic Date

Superstition to Crismon Road: General
Freeway Purpose Lane & High WIDEN ) ) ) ) ) ) 63.30 > )
Occupancy Vehicle Lane
Crismon Road to Meridian
Superstition Road: General Purpose Lane B B _ _
Freeway & High Occupancy Vehicle WIDEN 193 193 193 44.08 >
Lane
E“pe“t'“on Meridian Road (West) TI Tl 1.80 1.20 10.20 13.20 - 13.20 - 1 4/1/2011
reeway
SUPERSTITION
EREEWAY SUBTOTAL 11.52 1.40 130.59 143.51 0.00 143.51 120.41 - -
US 60 TOTAL 36.82 41.41 268.45 346.68 182.33 529.01 821.61 - -
Corridor Route SR 74
Eﬁrefree Mile Post 13 - 15: Pass Lane OTHER 0.50 0.10 350 4.10 - 4.10 - 1 4/1/2011
ighway
ﬁlagrﬁf/rv‘;‘; Mile Post 20-22: Pass Lane OTHER 0.50 1.10 2.90 4.50 - 4.50 - 3 10/20/2010
Carefree US 60 (Grand Avenue) to SR
Highway 303L: Right of Way Protection ADMIN 040 ) ) 040 ) 040 2.00 ) )
CAREFREE TOTAL - 1.40 1.20 6.40 9.00 0.00 9.00 2.00 = =
Corridor Route SR 85
SR 85 SR 85: Corridor Management ADMIN 0.25 . 0.02 0.27 . 0.27 ; - ;
Consultant Oversight
I-10 (Papago Freeway) to |-8/ ) . ) ) )
SR 85 Reliever: Right of Way ADMIN 0.11 32.75 32.86 32.86
SR 85 Broadway Road to Hazen WIDEN 234 - - 234 - 234 - - -
Road: Design
I-10 (Papago Freeway) to
SR 85 Southern Avenue: General WIDEN 1.60 - 11.10 12.70 - 12.70 - 1 7/27/2011
Purpose Lane
Broadway Road to Lower
SR 85 Buckeye Road: Connecting OTHER - - 4.70 4.70 - 4.70 - 1 FY2009
Road
SR 85 southern Avenue to MC 85: WIDEN 050 . 9.20 9.70 . 9.70 . 1 2008

General Purpose Lane

SUMMARY
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Facility

Subprogram

Segment/Project

Mile Post 139.01 - 141.71:

Project
Work
Description

Design
Costs

(FY2006-
2023)

2023%’s

Const.
Costs
(FY2006-
2023)
2023%’

Right of
Way Costs
(FY2006-
2023)
2023%’s

Total
Costs
(FY2006-
2023)
2023%’s

Costs
(FY2024-
2026)
YOE$

Deferred
Costs
(FY2027-
2040)
YOE$

APPENDIX
A|B|C|D

Const. Open to
Group Traffic Date

SR 85 WIDEN 0.30 - 22.90 23.20 - 23.20 - 1 11/26/2008
General Purpose Lane
SR 85 Mile Post 130.7 - 137.0. WIDEN 0.30 - 24.90 2520 - 2520 . 1 1/29/2010
General Purpose Lane
SR 85 SR 85 to Gila Bend: General WIDEN 3.30 336 1821 2487 - 2487 : 2 1/8/2013
Purpose Lane Phase 1
SR 85 Warner Street Bridge TI Tl 0.01 - - 0.01 5.50 5.51 - 4 -
SR 85 TOTAL 8.71 36.11 91.03 135.85 5.50 14135 0.00 - -
Corridor Route SR 87
Duthie Martin Forest Boundary to New Four WIDEN 3.05 0.63 2264 2632 - 2632 . 1 9/30/2008
Freeway Peaks Road
FD”th'e Martin Mile Post 211.8 - 213.0: OTHER 032 0.08 0.99 139 - 139 - 1 5/9/2011
reeway Drainage
Duthie Martin New Four Peaks Road to Dos WIDEN 2,69 016 13.66 16.51 - 1651 - 1 5/9/2011
Freeway South Ranch
DUTHIE
VIARTIN TOTAL - 6.06 0.87 37.29 44.22 0.00 44.22 0.00 - -
Corridor Route SR 88
épache Trail Fish Creek Hill: Retaining OTHER 056 ) 003 059 ) 059 ) ) FY2012
xpressway Walls
APACHETRAIL  TOTAL - 0.56 0.00 0.03 0.59 0.00 0.59 0.00 - -
Corridor Route US 93
\F’V'Cke”b“rg Wickenburg Bypass: New NEW 275 1546 3577 53.98 - 53.98 - 3 2/26/2010
reeway Freeway
US 93 TOTAL - 2.75 15.46 35.77 53.98 0.00 53.98 0.00 - -
Corridor Route SR 101L
Aqua Fria I-10 (Papago Freeway) to
Fg Tatum Boulevard: High WIDEN 3.05 1.03 136.32 140.40 - 140.40 - 1 12/19/2010
reeway .
Occupancy Vehicle Lane
ﬁgua Fria I-10 System Interchange Tl 446 - - 446 21044 214.90 - 4 -
reeway
. I-10 (Papago Freeway) to US
@9“"" Fria 60 (Grand Avenue): General WIDEN - - - - - - 192.40 5 -
reeway

Purpose Lane

SUMMARY
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APPENDIX

A|B|C|D
Design Right of Const. Total -crgis::; Deferred
Facilit Project Costs Way Costs  Costs Costs (FY2006- Costs Const Open to
Subpro yam Segment/Project Work (FY2006- (FY2006- (FY2006- (FY2006- 2026) (FY2027- Grou : Trafr:"lc Date
prog Description  2023) 2023) 2023) 2023) e 2040) P
2023%'s 2023$%'s 2023%’ 2023%'s YOE$ YOE$
@9“3 Fria 16th Street (Screenwall) OTHER 0.02 0.23 025 14.05 1430
reeway
Agua Fria Bethany Home Road (North) Tl 121 ) 8.44 965 . 965 ) 1 11/8/2008
Freeway Tl ‘ ' ’ ’
Agua Fria Maryland Avenue High Tl 0.74 0.04 13.67 14.45 - 14.45 - 1 7/28/2009
Freeway Occupancy Vehicle Ramps
pgua Fria Northern Avenue Tl T - - - - 10.00 10.00 - 4 -
reeway
’ég“a Fria Olive Avenue TI Tl 038 - 357 3.95 - 3.95 - 1 7/19/2009
reeway
’ég“a Fria Thunderbird Avenue T| Tl 038 - 357 3.95 - 3.95 - 1 10/24/2008
reeway
Agua Fria Beardsley Road/Union Hills ) ) ) .
Freeway Drive Tl Tl 19.02 19.02 19.02 1 5/6/2011
Aqua Fria US 60 (Grand Ave) to 75th
Fg Avenue: General Purpose WIDEN - - - - - - 129.31 5 -
reeway Lane
Agua Fria 59th & 67th Avenues TI:
Freeway Feasibility Study Tl 0.01 ) ) 0.01 0.04 0.05 ) ) )
Agua Fria 75th Avenue to I-17: General
Freeway Purpose Lane & TI WIDEN 9.90 - - 9.90 173.24 183.14 - 4 -
AGUA FRIA SUBTOTAL - 20.15 1.07 184.82 206.04 407.77 613.81 321.71 - -
I-17 to SR 202L (Red
Pima Freeway ~ Mountain): Corridor ADMIN 0.08 - 871 8.79 0.02 8.81 - - -
Management Consultant
Oversight
I-17 to Princess Drive: Design
Pima Freeway Concept Report & Right of WIDEN 3.65 0.28 3.93 - 3.93 - - -
Way
Pima Freeway :;JZpL"s:'[gf]eRoad: General WIDEN 552 0.92 26236 268.80 5.83 274,63 - 3 03/2022
Pima Freewa Pima Road Extension: Joint OTHER ) ) . ) 393 393 ) 4 )
Y Partnership Agreement ) ’
Pima Freeway Princess Drive TI: Study OTHER 0.48 - 0.05 0.53 - 0.53 - - -
Pima Freeway 64th Street Tl Tl 2.86 2.32 24.36 29.54 - 29.54 - 1 FY 2011

2.0 REGIONAL
PLAN

3.0 REGIONAL
REVENUES

SUMMARY
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Facility

Subprogram

Segment/Project

Tatum Boulevard to Princess

Project
Work
Description

Design
Costs
(FY2006-
2023)
2023%’s

Right of
Way Costs
(FY2006-
2023)
2023$'s

Const.
Costs
(FY2006-
2023)
2023%’

Total
Costs
(FY2006-
2023)
2023%’s

Total
Costs
(FY2006-
2026)
23 +
YOE$

Deferred
Costs
(FY2027-
2040)
YOE$

APPENDIX
A|B|C|D

Const. Open to
Group Traffic Date

Pima Freeway Drive: High Occupancy WIDEN 1.40 - 16.30 17.70 - 17.70 - 1 9/14/2007
Vehicle Lane

Pima Freeway ~ Hayden Road to Princess OTHER 001 . . 001 . 001 . - .
Drive: Drainage
Princess Road (Pima Road) to

Pima Freeway Shea Boulevard: General WIDEN 8.62 0.73 - 9.35 135.95 145.30 - U -
Purpose Lane
Princess Drive to SR 202L

Pima Freeway (Red Mountain Freeway): WIDEN 4.45 - 5744 61.89 - 61.89 - 2 3/29/2014
High Occupancy Vehicle Lane
Shea Boulevard to SR 202L

Pima Freeway (Red Mountain Freeway): WIDEN 10.15 - 0.08 10.23 - 10.23 - - -
Design
Shea Boulevard to SR 202L

Pima Freeway (Red Mountain Freeway): WIDEN 5.54 - 85.47 91.01 - 91.01 - 3 12/16/2016
General Purpose Lane

Pima Freeway Chaparral Road Tl Tl 0.23 - 0.95 1.18 - 1.18 - 2 5/6/2011

PIMA SUBTOTAL - 42.99 4.25 455.72 502.96 145.73 648.69 - = =
SR 202L (Red Mountain

Price Freeway Freeway) to SR 202L (Santan WIDEN 322 . 35.80 39.02 . 39.02 - 1 7/2/2011
Freeway): High Occupancy
Vehicle Lane
Baseline Road to SR 202L

Price Freeway (Santan Freeway): General WIDEN 4.46 - 72.79 77.25 - 77.25 - 3 8/18/2020
Purpose Lane

Price Freeway Galveston Street: Drainage OTHER 0.01 - 1.40 141 - 1.41 - - -

PRICE SUBTOTAL - 7.69 - 109.99 117.68 - 117.68 - - -

SR 101L TOTAL - 70.83 5.32 750.53 826.68 553.50 1,380.18 321.71 - -

Corridor Route SR 143
Hohokam Sky Harbor Boulevard TI:
E Intersection Improvements & Tl 5.20 0.40 22.00 27.60 - 27.60 - 2 7/9/2012
xpressway

New Ramps

HOHOKAM TOTAL = 5.20 0.40 22.00 27.60 0.00 27.60 0.00 = =
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Facility

Subprogram

Red Mountain

Segment/Project

I-10 (Maricopa Freeway) and
SR 51 Tl to US 60
(Superstition): Corridor

Project
Work
Description

ADMIN

(FY2006-

2023%’s

Design
Costs

2023)

Right of
Way Costs
(FY2006-
2023)
2023$'s

Const.
Costs
(FY2006-
2023)
2023%’

Corridor Route SR 202L

0.01 -

0.00

Total
Costs
(FY2006-
2023)
2023%’s

Total
Costs
(FY2006-
2026)
23 +
YOE$

Deferred
Costs
(FY2027-
2040)
YOE$

0.01 -

APPENDIX
A|B|C|D

Const.
Group

Open to
Traffic Date

Freeway Management Consultant
Oversight
. I-10 (Maricopa Freeway) and
Eeo' Mountain SR 51Tl to SR 101L (Pimay): WIDEN 1047 - 205.82 216.29 - 216.29 - 1 2010
reeway
General Purpose Lane
Red Mountain Mill Ayenue to Washington WIDEN 1.20 ) 5.70 ) 6.90 ) 1 4/11/2009
Freeway Street: General Purpose Lane
. SR 101L (Pima Freeway) to
Red Mountain  Broadway Road: General WIDEN 486 3.15 13728 14529 - 145.29 - 1 8/27/2010
Freeway Purpose Lane & High
Occupancy Vehicle Lane
Red Mountain SR 101L (Pima Freeway) to
F Gilbert Road: High WIDEN 3.30 - 24.30 27.60 - 27.60 - 2 12/18/2015
reeway 0 :
ccupancy Vehicle Lane
EEd Mountain Mesa Drive HOV Ramps Tl - - - - - 18.53 5 -
reeway
Red Mountain Gilbert Road to Higley Road: WIDEN ) ) ) ) ) 8221 5 )
Freeway General Purpose Lane
. Higley Road to US 60
Red Mountain  (Superstition Freeway): WIDEN - . . - - 13137 5 .
reeway
General Purpose Lane
Broadway Road (Apache Tri)
Red Mountain to Gilbert Road (US 60
Freeway (Superstition Freeway): High WIDEN ) ) ) ) ) 10446 > )
Occupancy Vehicle Lane
. US 60 (Superstition Freeway):
'F:(ed Mountain High Occupancy Vehicle Lane Tl - - - - - 42.10 5 -
reeway R
amps
. Power Road to University
Eeo' Mountain  pive: Habitat Mitigation OTHER - - 0.19 . 0.19 . - .
reeway Monitori
onitoring
RED
MOUNTAIN SUBTOTAL = 19.84 3.15 373.29 396.28 - 396.28 378.67 = =
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Facility

Subprogram

Segment/Project

US 60 (Superstition Freeway)

Project
Work
Description

Design
Costs
(FY2006-
2023)
2023%’s

Right of

Way Costs
(FY2006-

2023)
2023$'s

Const.
Costs
(FY2006-
2023)
2023%’

(FY2006-

2023%’s

Total

Costs Costs

2026)

2023) YOE$

(FY2024-

Deferred
Costs
(FY2027-
2040)
YOE$

APPENDIX
A|B|C|D

Open to
Traffic Date

Santan Freeway to Val Vista Drive: General WIDEN - - - - - - 147.24 5 -
Purpose Lane
Val Vista Drive to SR 101L
Santan Freeway (Price Freeway): General WIDEN 12.50 - - 12.50 192.95 205.45 - 4 -
Purpose Lane
Gilbert Road to I-10
(Maricopa Freeway): High . ) )
Santan Freeway Occupancy Vehicle Lane & WIDEN 2.06 99.24 101.30 101.30 1 10/9/2011
Ramps
Santan Freeway Lindsay Road TI WIDEN 0.23 - 27.77 28.00 0.11 28.11 - 4 8/1/2022
SR 101L/Price Freeway to I-10
Santan Freeway (Maricopa Freeway): General WIDEN - - - - - - 78.12 5 -
Purpose Lane
SANTAN SUBTOTAL - 14.79 0.00 127.01 141.80 193.06 334.86 225.36 - -
. I-10 (Maricopa Freeway) to
§°“th Mountain | 19 (Papago Freeway): NEW 31.01 - 111 32.12 - 32.12 - - -
reeway !
Design Concept Report
. [-10 (Maricopa Freeway) to
§°”th Mountain | 10 (Papago Freeway): Right ADMIN 0071 69.68 150 7119 . 7119 . - .
reeway
of Way
South Mountain I-10 (Maricopa Freeway) to
[-10 (Papago Freeway): New NEW 66.68 489.98 1,131.05 1,687.71 29.48 1,717.19 - 3 12/2019
Freeway Freeway
SOUTH SUBTOTAL - 97.70  559.66  1,133.66 1,791.02  29.48  1,820.50 - - -
MOUNTAIN o s /133 191, 4 ,820.
SR 202L TOTAL - 132.33 562.81 1,633.96  2,329.10 222.54 2,551.64 604.03 - -
Corridor Route SR 303L
US 60 (Grand Avenue) to I-17:
Estrella Freeway Corridor Management ADMIN 1.05 - 0.06 1.11 - 1.11 - - -
Consultant Oversight
Estrella Freeway MC 85 to I-17: Right of Way ADMIN - 7.08 0.00 7.08 - 7.08 - - -

Protection

SUMMARY
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APPENDIX

A|B|C|D
Design Right of Const. Total Costs -crgis::: Deferred
TH Project Costs Way Costs  Costs Costs Costs
Su;acr:'tﬁ’am Segment/Project Work (FY2006- (FY2006- (FY2006- (FY2006- (F;(ggﬁz)m ‘FQ’SSS)“' (FY2027- g‘r’:flt Trg%‘i“;;’te
prog Description  2023) 2023) 2023) 2023) YOE$ e 2040) P
20239%’s 20239%’s 2023%’ 2023%’s YOE$ YOE$
Happy Valley Parkway to I-17: ) ) )
Estrella Freeway 30% Design & Right of Way NEW 6.72 41.61 0.04 4837 4837
US 60 (Grand Avenue) to
Estrella Freeway Happy Valley Parkway: New NEW 4.21 0.60 36.52 41.33 - 41.33 2 9/3/2014
Freeway
Estrella Freeway ~ _o(u® R0ad, Waddell Road TI 3.99 . 3343 37.42 . 37.42 2 5/30/2015
Estrella Freeway El Mirage Road TI Tl 2.79 0.31 24.03 27.13 - 2713 1 5/13/2011
Happy Valley Parkway to Lake
Estrella Freeway Pleasant Parkway: Final NEW 2.37 - 24.16 26.53 3.30 29.83 4 172022
Freeway
Happy Valley Parkway to Lake
Estrella Freeway Pleasant Parkway: Interim NEW 14.41 - 114.19 128.60 - 128.60 2 FY2014
Freeway
I-10 (Maricopa Freeway) and )
Estrella Freeway SR 303L: System Tl Phase 1 & 2 Tl 30.99 94.33 262.84 388.16 388.16 2 9/3/2014
I-10 (Papago Freeway) to US
Estrella Freeway 60 (Grand Avenue): Design NEW 146 - 0.03 149 - 149 - -
Concept Report
Estrella Freeway ;‘83; Road to SR 30: MC 85 OTHER 162 0.00 0.09 171 . 171 - .
Flood Control District
Maricopa Freeway County ) ) ) )
Estrella Freeway Study: Joint Partnership OTHER 0.38 0.01 0.39 0.39
Agreement
Estrella Freeway ~ L2Ke Pleasant Parkway to NEW 10.48 . 82.12 92.60 . 92.60 2 5/21/2014
I-17: Interim Freeway
Estrella Freeway o0 Avenue/>1st Avenue Tl 5.88 0.02 6218 68.08 66.92 135.00 4 u
Estrella Freeway |35 E'ﬁgfﬁp;eﬁa”;way to NEW - . . - 4,00 4.00 115.63 5 .
Estrella Freeway “NAeCWS?rZixZS Buren Street. NEW 15.38 354 0.68 19.60 301.63 321.23 319.23 4 .
Estrella Freeway oo Avenue/Olive Tl 0.16 . . 0.16 . 0.16 2153 5 .
Estrella Freeway m?é:rrir% Avenue Parkway Tl - - - - - - ALCP  9/1/2013
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Facility

Subprogram

Segment/Project

Thomas Road to US 60

Project
Work
Description

Design
Costs
(FY2006-
2023)
2023%’'s

Way Costs
(FY2006-

Const.
Costs
(FY2006-
2023)
2023%’

Right of

2023)
2023$'s

Total

Costs

Costs

(FY2006-
2023)
2023%’s

(FY2024-
2026)
YOE$

Total
Costs
(FY2006-
2026)
23 +
YOE$

Deferred
Costs
(FY2027-
2040)
YOE$

APPENDIX

A|B

Const.

|C|D

Open to

Group Traffic Date

Estrella Freeway (Grand): 30% Design & Right NEW 5.43 104.71 5.87 116.01 - 116.01 - - -
of Way
Estrella Freeway ﬁ\'/i?ﬂi}?,\fe"f’ﬁ:;xazeo”a NEW 7.88 . 89.62 9750 . 97.50 . . 11/13/2013
Estrella Freeway C‘fgﬁ%ﬁ;’g”ﬁ;@%ﬁﬁ;"” NEW 435 - 146.18 150.53 - 150.53 - - 8/3/2016
Estrella Freeway Eggg?a,jeR\A‘/’aFfetec\’Ng;me'baCk NEW 460 - 37.24 41.84 - 4184 - - 11/22/2013
Estrella Freeway gs;“r]ﬂg?,ﬁlkeio:r‘iet@ge”da'e NEW 4.44 . 56.71 61.15 . 61.15 . . 3/8/2011
Estrella Freeway 5o 00 {(orand Avenue) and SR T 0.15 . : 0.15 . 0.15 126,58 5 .
Estrella Freeway 500 (Grand Avenue) and SR T 6.60 0.04 53.72 60.36 . 60.36 . 2 8/3/2016
Estrella Freeway [-17 Interchange Tl - - - - 19.00 19.00 202.97 5 -
SR 303L TOTAL - 13534 25224  1,029.72 1417.30 394.85  1,812.15  785.94 - -
Subprograms
Maintenance & MAG Litter, Sweeping, ) ) ) ) ) ) )
Operations Landscaping Program MAINT 34.28 34.28
Maintenance & SR 20L South Mountain
0 . Freeway: Landscape, Litter & MAINT - - 2.28 2.28 2.35 4.63 - - -
perations Sweeping
('\)Aa'”te.”a”‘:e 8 project Landscape MAINT 140.87 140.87 - 140.87 - - -
perations
('\)Aa'”te.”a”‘:e & project Litter MAINT - - 69.50 69.50 - 69.50 - - -
perations
g"a'”te.”ance & project Sweeping MAINT . . 3255 3255 . 3255 . - -
perations
MAINTENANCE ~ SUBTOTAL 0.00 0.00 24520  245.20 36.63 281.83 0.00 - -
Other Eae?jg’fefnc:n‘ft'c Detection OTHER 0.04 - 157 161 - 161 - - -
Other Public Involvement OTHER 443 - - 443 - 443 - - -
Other Central Control System OTHER 192 - 2.50 4.42 - 4.42 - - -
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Facility

Subprogram

Segment/Project

Project
Work
Description

Design
Costs
(FY2006-
2023)
2023%’s

Right of
Way Costs
(FY2006-
2023)
2023$'s

Const.
Costs
(FY2006-
2023)
2023%’

Total
Costs

(FY2006-

2023)

2023%’s

Total
Costs
(FY2006-
2026)
23 +
YOE$

Deferred
Costs
(FY2027-
2040)
YOE$

APPENDIX
A|B|C|D

Const. Open to
Group Traffic Date

Other RFS Director Support OTHER 1.05 - - 1.05 - 1.05 - - -
Other Noise Walls OTHER 3.34 0.23 60.04 63.61 - 63.61 - - -
Other Wrongway Detection OTHER 0.04 - 3.89 393 - 3.93 - - -
OTHER SUBTOTAL 10.82 0.23 68.00 79.05 0.00 79.05 0.00 - =
Regionwide Design Change Orders ADMIN - - - - 6.25 6.25 - - -
Regionwide (Flgfgsvgargaﬁfggagggecg SDy,fAtg;” ADMIN - . 10697  106.97 15.23 122.20 . - .
Regionwide Freeway Service Patrols ADMIN - - 16.95 16.95 3.00 19.95 - - -
Regionwide Minor Freeway Improvements ADMIN - - 0.02 0.02 12.50 12.52 - - -
Regionwide Preliminary Engineering ADMIN - - 1.09 1.09 3.75 4.84 - - -
Preliminary Engineering
Regionwide (Management Consultant ADMIN - - 5.70 5.70 6.00 11.70 - - -
Oversight)
Regionwide iic‘?’thig;xay Advance ADMIN - . . - 375 375 . - .
Regionwide Right of Way Plans & Titles ADMIN - 4.01 - 4.01 2.25 6.26 - - -
Regionwide E/‘lgﬂ;g:r\ﬁ’:r{fmpe”y ADMIN - 8.38 . 8.38 120 9.58 . - .
Regionwide Risk Analysis Process ADMIN 043 - 0.48 0.91 0.23 1.14 - - -
Regionwide Risk Indemnification ADMIN - - 27.34 27.34 6.90 34.24 - - -
REGIONWIDE SUBTOTAL - 0.43 12.39 158.55 171.37 61.06 232.43 0.00 - -
SUBPROGRAMS TOTAL - 11.25 12.62 471.75 495.62 97.69 593.31 0.00 - -

GRAND TOTAL

1,584.58

5,683.11 7,

891.40 2,905.60

10,797.00

10,468.70
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APPENDIX B - ARTERIAL LIFE CYCLE PROGRAM

Arterial Capacity/Intersection Improvements

ALCP Quadrant Maps

Figure B-1: Northeast Quadrant

Figure B-2: Northwest Quadrant

Figure B-3: Southeast Quadrant

Figure B-4: Southwest Quadrant

Table B-1: Regional Reimbursements and Total Expenditures

Table B-2: ITS Reimbursement

2.0 REGIONAL 3.0 REGIONAL
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Arterial Capacity/Intersection
Improvements

A total of 94 arterial capacity/intersection
improvement projects were originally
identified in the RTP and included in the
ALCP. The current ALCP provides a listing
of 64 of the original 94 projects and
maintains the fiscal constraint of the life
cycle program over the remainder of the
20-year sales tax. The projects follow the
priorities established in the RTP. In some
cases, projects are advanced, deleted,
deferred, exchanged, or substituted per
the ALCP Policies and Procedures
(Policies). Every year, the program is
updated based on new revenue forecasts
and changes to project schedules.

As of the end of FY 2023, 98 ALCP projects
or project segments have been completed
including arterial street widenings,
capacity improvement projects, and
intersection improvements, at the
following locations.

» 75th Ave at Thunderbird Rd:
Intersection Improvements

» 83rd Ave: Butler Rd to Mountain
View Rd

Airpark Design Concept Report
(design only)

Alma School Rd: Pecos Rd to
Germann Rd

Arizona Ave at Chandler Blvd:
Intersection Improvements

Arizona Ave at Elliot Rd: Intersection
Improvements

Arizona Ave at Ray Rd: Intersection
Improvements

Avenida Rio Salado Phase I: 51st Ave
to 43rd Ave/35th Ave to 7th St

Baseline Rd: 24th St to Consolidated
Canal

Beardsley Rd: Loop 101 to 83rd Ave/
Lake Pleasant Pkwy

Black Mountain Blvd: SR 51 and
101L/Pima Fwy to Pinnacle Peak Rd

Chandler Blvd at Alma School Rd:
Intersection Improvements

Chandler Blvd at Dobson Rd:
Intersection Improvements

Chandler Heights Rd: Arizona Ave to
McQueen Rd

Dobson Rd at Guadalupe Rd:
Intersection Improvements

2.0 REGIONAL 3.0 REGIONAL

SUMMARY 1.0 INTRO

PLAN

4.0 FREEWAY 5.0 ARTERIAL

REVENUES
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Drinkwater Blvd Bridge
Improvements

El Mirage Rd: Deer Valley Dr to SR
303L

El Mirage Rd: Bell Rd to Deer Valley
Dr

El Mirage Rd: Bell Rd to Picerne Dr

El Mirage Rd: Cactus Rd to Grand Ave
& Thunderbird Rd: 127th Ave to
Grand Ave (design only)

El Mirage Rd: Cactus Rd to Grand Ave

El Mirage Rd: Northern Ave to Peoria
Ave

El Mirage Rd: Northern Ave to Cactus
Rd (design only)

El Mirage Rd: Peoria Ave to Cactus Rd

Elliot Rd: Signal Butte Rd to Meridian
Rd

Elliot Rd: Ellsworth Rd to Signal Butte
Rd

Frank Lloyd Wright Blvd at
76th/78th/82nd St: Intersection
Improvements

Germann Rd: Val Vista Dr to Higley Rd

Gilbert Rd at University Dr:
Intersection Improvements

6.0 TRANSIT APPENDIX




Gilbert Rd: Chandler Heights Rd
to Hunt Hwy

Gilbert Rd: Ocotillo Rd to
Chandler Heights Rd

Gilbert Rd: Queen Creek Rd to Hunt
Hwy (design & right-of-way only)

Gilbert Rd: Queen Creek Rd to
Ocotillo Rd

Gilbert Rd: SR 202L/Germann Rd
to Queen Creek Rd

Greenfield Rd: Baseline Rd to
Southern Ave

Guadalupe Rd at Cooper Rd:
Intersection Improvements

Guadalupe Rd at Gilbert Rd:
Intersection Improvements

Happy Valley Rd: Lake Pleasant
Pkwy to SR 303L

Happy Valley Rd: Lake Pleasant Pkwy
to 67th Ave

Happy Valley: I-17 to 35th Ave
Hawes Rd: Santan Fwy to Ray Rd

Higley Rd at Baseline Rd: Intersection
Improvements

Jomax Rd: SR 303L to Vistancia Blvd

2.0 REGIONAL

SUMMARY

1.0 INTRO

PLAN

Lake Pleasant Pkwy: Union Hills Dr
to Dynamite Rd

Lake Pleasant Pkwy: West Wing
Pkwy to SR 303L

Lindsay Rd: Pecos Rd to Germann Rd

Loop 101 at Beardsley Rd/Union
Hills Dr

Loop 101 Frontage Rd: Hayden Rd
to Scottsdale Rd

McQueen Rd: Chandler Heights Rd
to Riggs Rd

McQueen Rd: Ocotillo Rd to
Chandler Heights Rd

McQueen Rd: Ocotillo Rd to Riggs Rd
(design & right-of-way only)

Mesa Dr: 8th Ave to Main St
Mesa Dr: US 60 to Southern Ave

Northern Pkwy: Reems Rd and
Litchfield Dr Overpasses

Northern Pkwy: Sarival Rd to Dysart Rd

Northsight Blvd: Hayden Rd to Frank
Lloyd Wright Blvd

Ocotillo Rd: Arizona Ave to
McQueen Rd

Ocotillo Rd: Cooper Rd to Gilbert Rd

3.0 REGIONAL

REVENUES 4.0 FREEWAY

5.0 ARTERIAL
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Old Price Rd at Queen Creek Rd

Southern Ave Area Design Concept
Report (design only)

Pima Rd: SR101L to Thompson
Peak Pkwy

Pima Rd: Thompson Peak Pkwy to
Pinnacle Peak Rd

Pima Rd: Via De Ventura Dr to Krail St

Power Rd at Pecos Rd: Intersection
Improvements

Power Rd: Baseline Rd to East
Maricopa Floodway

Power Rd: Santan Fwy to Pecos Rd
Price Rd: Santan Fwy to Germann Rd

Queen Creek Rd: Arizona Ave to
McQueen Rd

Queen Creek Rd: Val Vista Dr to
Higley Rd

Queen Creek Rd: McQueen Rd to
Gilbert Rd

Ray Rd at Alma School Rd:
Intersection Improvements

Ray Rd at Dobson Rd: Intersection
Improvements Phase |

Ray Rd: Ellsworth Rd to Signal Butte Rd

6.0 TRANSIT APPENDIX




Ray Rd: Signal Butte Rd to
Meridian Rd

Ray Rd: Sossaman Rd to Ellsworth Rd

Scottsdale Rd: Thompson Peak Pkwy
to Pinnacle Peak Rd (Phase 1)

Shea Blvd at 90th/92nd/96th St:
Intersection Improvements

Shea Blvd at 120th/124th St:
Intersection Improvements

Shea Blvd at 124th St: Intersection
Improvements

Shea Blvd at Mayo/134th St:
Intersection Improvements

2.0 REGIONAL

SUMMARY

1.0 INTRO

PLAN

Shea Blvd at Via Linda (Phase 1):
Intersection Improvements

Shea Blvd: Loop 101 to 96th St ITS
Improvements

Shea Blvd: Palisades Blvd to
Fountain Hills Blvd

Shea Blvd: Technology Dr to
Cereus Wash

Sonoran Blvd: 15th Ave to Cave
Creek Rd

Southern Ave Area Design
Concept Report

Southern Ave: Greenfield Rd to
Higley Rd

3.0 REGIONAL

REVENUES 4.0 FREEWAY
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» Southern Ave at Stapley Dr:
Intersection Improvements

» Thunderbird Rd: 127th Ave to
Grand Ave

University Dr: Sossaman Rd to 88th St
Val Vista Dr Baseline Rd to US 60
Val Vista Dr: Warner Rd to Pecos Rd

v v v Vv

Warner Rd at Cooper Rd: Intersection
Improvements

5.0 ARTERIAL 6.0 TRANSIT APPENDIX




APPENDIX
ALCP Quadrant Maps A|B|C|D
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Table B.1 Regional Reimbursements and Total Expenditures (in millions of dollars)

Facility/Location

Arizona Ave/

Estimated
Reimb. Future
through Reimb
FY23 (20239%)
FY24-
FY26

Estimated
Future
Reimb

(20239%)
FY27+

(YOES)

Regional
Funding
Total
Reimb.
(20233,
YOES$)

Total Estimated
Future
Expend
(20239%)

FY27+

Estimated
Expend. Future
through Expend
FY23 (2023$)

(YOES$) FY24-FY26

Total

CHANDLER

Expend.
(2023$,
YOES$)

FINAL
FY for
CONST

LENGTH*
(Miles)

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

A1 3.582 0.000 0.000 3.582 7.209 0.000 0.000 7.209 2006 0.25 Project completed.
Chandler Blvd
Az friEonaAve/ 3.211 0.000 0.000 3211 4587 0.000 0.000 4587 2007 025  Project completed.
A3 Q;';;';a Ave/ 3.464 0.000 0.000 3.464 4.949 0.000 0.000 4949 2007 025  Project completed.
Arizona Ave: Project deleted in
A4 Ocotillo Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2027 3.00 exchange for
to Hunt Hwy ACILND1003
Chandler Blvd/ Project completed
A5  Alma School 2.988 0.000 0.000 2.988 9.373 0.000 0.000 9373 2018 0.25 Holp Recmap sted:
Rd ecipient
Ag  ChandlerBivd/ 54, 0.000 0.000 2.500 10.316 0.000 0.000 10316 2012 0.25 Project completed.
Dobson Rd
Project deleted in
a7 ChandlerBvd/ 9000 0000  0.000 0000  0.000 0.000 0000 0000 - - exchange for
y! ACICOP1003
Gilbert Rd:
A8  SR-202Lto 24.538 0.000 0.000 24.538 46.977 0.000 0.000 46977 2015 5.50
Hunt Hwy
Gilbert Rd:
SR-202L/ .
o 6.752 0.000 0.000 6.752 10.316 0.000 0.000 10316 2010 1.25 Project completed.
ermann to
Queen Creek Rd
Gilbert Rd: Project completed.
Queen Creek 3.244 0.000 0.000 3.244 4.849 0.000 0.000 4.849 Design and ROW
Rd to Hunt Hwy project only.
Gilbert Rd:
Queen Creek 7.537 0.000 0.000 7.537 16.198 0.000 0.000 16.198 2015 1.00 Project completed.
Rd to Ocotillo
Rd

SUMMARY

2.0 REGIONAL

1.0 INTRO PLAN

3.0 REGIONAL
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APPENDIX

A|B|C|D
. il Estimated Reglqnal Total Estimated Estimated
LT RVLTE Future Funding Expend Future Future Total FINAL
Facility/Location CILELC] gl Reimb i) throu h Expend Expend EEpSTES FY for LENGINOTER
FY23 (2023%) Reimb. 9 P P (20238, (Miles)  PROJECT INFO
(YOES) FY24- (2023$) (2023$ FY23 (2023$) (20239%) YOES) CONST
FY26 FY27+ YOES) (YOE$) FY24-FY26 FY27 +
Gilbert Rd:
gﬁ:rt]'gf;fd to 6.160 0.000 0.000 6.160 8.908 0.000 0.000 8.908 2015 1.00 Project completed.
Heights Rd
gggﬁg@d: Project completed.
; 0.423 0.000 0.000 0.423 3.353 0.000 0.000 3.353 2015 1.00 Project combined with
Heights ACIGIL1003F
Rd to Riggs Rd
Gilbert Rd: Project Completed.
Riggs Rd to 0423 0.000 0.000 0423 3353 0.000 0.000 3.353 2015 1.00 Project combined with
to Hunt Hwy ACIGILT1003E
Kyrene Rd/Ra Project deleted in
A9 R)c; y 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- exchange for
ACICOP1003
Price Rd
A10 Substitute 36.164 7.699 0.000 43.863 44.719 26.899 0.000 71.618 2022 ----
Projects
Chandler Project completed;
Heights Rd: 7336 0.000 0.000 7.336 10.494 0.000 0.000 10.494 2020 1.00 Project received
Arizona Ave to savings from
McQueen Rd AIICHN1003.
Project limits extended
Chandler from Gilbert Rd. to Val
Heights Rd: Vista Rd. Gilbert Rd. to
McQueen Rd to 9.583 0.000 0.000 9.583 4186 13.178 0.000 17.365 2022 3.00 Val Vista Rd. segment
Gilbert Rd to be completed
separately.
Project completed.
McQueen Rd: Dreos.le(_zgcr; 12? ROW
Ocotillo Rd to 1.618 0.000 0.000 1.618 2.311 0.000 0.000 2311 e - E ) - lit
Riggs Rd onstruction split into

ACIPRC1003! and
ACIPRC1003).

SUMMARY
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APPENDIX

A|B|C|D
. il Estimated Reglqnal Total Estimated Estimated
LT RVLTE Future Funding Expend Future Future Total FINAL
Facility/Location through Reimb Reimb Total throu h Expend Expend Expend. FY for LENGTH* OTHER
FY23 (2023%) Reimb. 9 P P (20238, (Miles)  PROJECT INFO
(YOE$) FY24- (20239%) (2023$ FY23 (20239%) (2023$) YOES) CONST
FY26 FY27+ YOES) (YOE$) FY24-FY26 FY27 +
Ocofillo Rd: Project completed
Arizona Ave to 4157 0.000 0.000 4157 7.878 0.000 0.000 7.878 2017 1.00 HSIJP Redini P i
McQueen Rd ecipient
Ocotillo Rd:
Cooper Rd to 1.808 0.000 0.000 1.808 2.583 0.000 0.000 2.583 2020 2.50
Gilbert Rd
E—]r;(r:eml:a{:natR d: Project deleted in
Intersection 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 exchange for
ACIOCT1003
Improvements
Project completed.
Old Price Rd at Project limits changed
Queen Creek from Price Rd at
Rd: Intersection 1.664 0.000 0.000 1.664 2377 0.000 0.000 2.377 2017 0.80 Germann Rd to OId
Improvements Price Rd at Germann
Rd.
Price Rd: Santan
Fwy to 3.053 0.000 0.000 3.053 4.361 0.000 0.000 4361 2008 1.25 Project completed.
Germann Rd
. Project Completed.
Y Queen Rk ACI-PRC1003C
Chandler 3.896 0.000 0.000 3.896 6.397 0.000 0.000 6.397 2018 1.00 construction phase
Heights split into ACIPRC1003I
9 and ACIPRC1003.
. Project Completed.
Chandior o ACI-PRC1003C
Heiahts to 3.049 0.000 0.000 3.049 4.131 0.000 0.000 4.131 2017 1.00 construction phase
R 9s R split into ACIPRC1003!
99 and ACIPRC1003.
Chandler
Heights Rd: New segment from
Gilbert Rd to Val 0.000 7.699 0.000 7.699 0.000 13.720 0.000 13.720 2024 2.00 ACIPRC1003B.
Vista Rd
Ray Rd/Alma Project completed.
A11 School Rd 2.217 0.000 0.000 2.217 14.217 0.000 0.000 14.217 2012 0.25 HSIP Recipient

SUMMARY

1.0 INTRO

2.0 REGIONAL
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3.0 REGIONAL
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APPENDIX

A|B|C|D
. Estimated Estimated Reglqnal Total Estimated Estimated
LT RVLTE Future Funding Expend Future Future Total FINAL
Facility/Location through Reimb Reimb Total throu h Expend Expend Expend. FY for LENGTH* OTHER
FY23 (2023%) Reimb. 9 P P (20238, (Miles)  PROJECT INFO
(YOE$) FY24- (2023%) (2023$ FY23 (2023%) (2023%) YOES) CONST
FY26 FY27+ YOES) (YOES$) FY24-FY26 FY27+
A12 Ray Rd/ 0.202 0.000 6.452 6.654 0.532 0.000 9.216 9.749 2029 0.30
Dobson Rd
Ray Rd at
Dobson Rd: Project split into two
Intersection 0.202 0.000 0.000 0.202 0.532 0.000 0.000 0.532 2019 0.30 phases. Phase |
Improvements compoleted.
Phase |
Ray Rd at
Dobson Rd: Project split into two
Intersection 0.000 0.000 6.452 6.452 0.000 0.000 9.216 9.216 2029 0.30 h gses P
Improvements P ’
Phase Il
Ray Rd/ Project deleted in
A13 Mgclintock Dr 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 exchange for
ACIALM1003.
Ray Rd/Rural Project deleted in
A14 R dy 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 exchange for
ACICOP1003.
Ocotillo Rd: Substitute project in
A95 Gilbert Rd to 3.178 0.000 0.000 3.178 3.756 5.558 0.000 9.313 2022 1.50 exchange for
148th Street ACIPRC1003F.
Substitute project in
Cooper Rd: exchange for
A96 Alamosa Drive 12.567 0.411 0.474 13.452 17.199 4.192 0.000 21.391 2022 2.00 AIICHN3003,
to Riggs Rd AIIKYR1003, and
AIIRAY5003
Cooper Rd: .
Alamosa Dr to 1.505 0411 0.000 1915 2149 0.951 0.000 3.100 200 hewproject ROW
Riggs Rd y-
Cooper Rd: New project. Design
Alamosa Dr to 11.063 0.000 0.474 11.537 15.050 3.241 0.000 18.291 2022 2.00 p cp Ject. | 9
Riggs Rd and Const only.
Lindsay Rd:
A97 Ocotillo Rd 2.474 7.749 0.211 10.434 7.082 17.285 0.000 24.367 2024 3.00
to Hunt Hwy

2.0 REGIONAL 3.0 REGIONAL

SUMMARY 1.0 INTRO PLAN REVENUES 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




A109

Facility/Location

Alma School
Rd: Pecos Rd
to Queen
Creek Rd

Estimated

Reimb.
through
FY23
(YOE$)

4.346

Estimated

Future

Reimb

(20239%)
FY24-
FY26

0.000

Future
Reimb
(20239)
FY27+

0.725

Regional
Funding
Total
Reimb.
(20233,
YOE$)

5.071 6.209

Estimated
Future
Expend
(20239%)

FY24-FY26

9.473

Estimated
Future
Expend
(20239)
FY27+

0.000

Total

YOES$)

15.682

Expend.
(20239,

LENGTH*
(WHES)

2025 2.00

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Substitute project in
exchange for
AIlIRAY4003.

Alma School Rd:
Pecos Rd to
Germann Rd

4.346

0.000

0.725

5.071 6.209

1.358

0.000

7.567

2022 1.00

Alma School Rd:
Germann Rd to
Queen Creek Rd

0.000

0.000

0.000

0.000 0.000

8.115

0.000

8.115

2025 1.00

CHANDLER/GILBERT

A15

Queen Creek
Rd: Arizona
Ave to Higley
Rd

28.362

0.000

0.000

28.362

43.339

0.000

0.000

43.339

2020 4.00

CHANDLER
Queen Creek
Rd: Arizona Ave
to McQueen Rd

5.672

0.000

0.000

5.672 8.103

0.000

0.000

8.103

2009 1.00

Project completed

CHANDLER
Queen Creek
Rd: McQueen
Rd to Gilbert Rd

11.797

0.000

0.000

11.797

19.674

0.000

0.000

19.674

2020 2.00

GILBERT Queen
Creek Rd: Val
Vista Dr to

Higley

10.893

0.000

0.000

10.893

15.562

0.000

0.000

15.562

2011 1.00

Project completed.
Savings reallocated to
AllGUD3003 and
ACIGER2003B

EL MIRAGE/MARICOPA COUNTY

A9%4

El Mirage Rd:
Northern Ave
to Bell Rd
(Phase I)

32.684

0.000

0.000

32.684

46.691

0.000

0.000

46.691

2019 4.25

SUMMARY
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APPENDIX
A|B|C|D

Estimated . Regional
Reimb. Future Esli::lmated Funding
- uture
through Reimb Reimb Total
FY23 (2023$) (2023%) Reimb.
(YOES$) FY24- (2023$,

FY26 e YOES)

Total Estimated Estimated
Expend. Future Future
through Expend Expend

FY23 (2023%) (20239%)

(YOES) FY24-FY26 FY27+

Total
Expend. LENGTH* OTHER
(2023$, (WHES) PROJECT INFO
YOE$)

Facility/Location

El Mirage Rd
Design Concept 1.448 0.000 0.000 1.448 2.068 0.000 0.000 2.068 ---- ---- Project completed.
Report

El Mirage Rd:
Bell Rd to 4253 0.000 0.000 4253 6.075 0.000 0.000 6.075 2014 0.50 Project completed.
Picerne Dr (MC)

El Mirage Rd: Project completed.
Northern 0.669 0.000 0.000 0.669 0.956 0.000 0.000 0.956 Design only. Savings
Ave to Cactus reallocated to

(MO) ACIELM2003D.

El Mirage Rd:

Cactus to Grand Project completed
& Thunderbird 1.112 0.000 0.000 1.112 1.588 0.000 0.000 1.588 -—-- - DeSJ' n onl P ’
Rd: 127th Ave 19 Y.

to Grand (ELM)

El Mirage Rd:
Northern
Ave to Peoria
Ave (MC)

Thunderbird Rd:
127th Ave to
Grand Ave
(ELM)

El Mirage Rd:
Peoria Ave to 6.189 0.000 0.000 6.189 8.842 0.000 0.000 8.842 2018 1.00 Project completed.
Cactus Rd (ELM)

El Mirage Rd:
Northern Ave
to Bell Rd
(Phase Il)

8.954 0.000 0.000 8.954 12.791 0.000 0.000 12.791 2019 2.00 Project completed.

10.060 0.000 0.000 10.060 14.371 0.000 0.000 14.371 2018 0.50 Project completed.

A37 2.395 0.000 0.000 2.395 3.422 0.000 0.000 3.422 2031 3.60

El Mirage Rd:
Cactus to Grand 2.395 0.000 0.000 2.395 3422 0.000 0.000 3422 2018 1.50 Project completed.
Ave (ELM)

2.0 REGIONAL 3.0 REGIONAL

SUMMARY 1.0 INTRO PLAN REVENUES 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




Estimated
Reimb. Future
through Reimb
FY23 (20239%) Reimb.
(YOE$)  FY24- (Ifg;;’f) (20235,
FY26 YOES$)

Regional
Funding
Total

Estimated
Future
Expend
(20239)
FY27+

Total Estimated
Expend. Future
through Expend

FY23 (2023%)

(YOES) FY24-FY26

Estimated
Future
Reimb

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

Facility/Location

El Mirage Rd:
Grand Ave to

LENGTH*
(WHES)

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Project deleted in

Pi . 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2031 2.00 exchange for
icerne Drive
ACIDYS1003.
(MQ)
Dysart Rd: Substitute project in
A98 Northern Ave 0.739 6.780 0.000 7.519 1.077 9.791 0.000 10.868 2023 2.00 exchange for

to Peoria Ave

ACIELM3003B.

FOUNTAIN HILLS

A16

Shea Blvd:
Palisades Blvd
to Cereus
Wash

3.546 2.311 0.339 6.197 5.069 4.445 0.000 9.515 2021 3.00

Shea Blvd:
Palisades Blvd
to Fountain Hills
Blvd

0.248 0.000 0.000 0.248 0.358 0.000 0.000 0.358 ---- ----

Project is for design
only. Project
completed.

Shea Blvd:
Technology Dr 3.084 0.000 0.000 3.084 4406 0.000 0.000 4406 2017 0.80
to Cereus Wash

Project completed.

Shea Blvd:
Palisades Blvd
to Technology
Dr

0.214 2.311 0.339 2.864 0.305 4.445 0.000 4751 2023 2.20

GILBERT

Project received

A17  ElliotRd/ 0.631 7.617 0.000 8.248 0.902 11.114 0.000 12.016 2023 0.50 reallocation of
Cooper Rd regional funds
AIIELT1003.
Project deleted.
Elliot Rd/ Regional funding for
Alg R 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 project reallocated to
ACIVAL3003.
Project deleted.
Alg  ElliotRd/ 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 - Regional funding for

Greenfield Rd

project reallocated to
AIIELT3003.

2.0 REGIONAL
PLAN

3.0 REGIONAL

REVENUES 6.0 TRANSIT

4.0 FREEWAY 5.0 ARTERIAL

SUMMARY

1.0 INTRO
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APPENDIX

A|B|C|D
. Estimated Estimated Reglqnal Total Estimated Estimated
LT RVLTE Future Funding Expend Future Future Total FINAL
Facility/Location through Reimb Reimb Total throu h Expend Expend Expend. FY for LENGTH* OTHER
FY23 (2023%) Reimb. 9 P P (20238, (Miles)  PROJECT INFO
(YOES) EoaT (2023%) oo FY23 (20239)  (20235)  opot  CONST
£ FY27+ YOES) (YOE$)  FY24-FY26  FY27+
Project deleted.
a2o  FElliot Rd/ 0.000  0.000 0.000 0.000 0.000 0.000 0.000 0000 - -—..  Regional funding for
Higley Rd project reallocated to
ACIVAL3003.
Project deleted.
A21  Elliot Rd/Val 0.000  0.000 0.000 0.000 0.000 0.000 0.000 0000 - -..  Regional funding for
Vista Dr project reallocated to
ACIVAL3003.
Germann Rd:
A22  GilbertRd to 21.131 0.000 0.000 21.131 30.187 0.250 0.000 30437 2022 4.00
Power Rd
Germann Rd:
GilbertRdto Val 16404 0.000 0.000 16.404 23435 0.250 0.000 23685 2017 2.00
Vista Dr
Germann Rd:
Val Vista Dr to 4726 0.000 0.000 4726 6.751 0.000 0.000 6.751 2017 2.00 Project completed.
Higley Rd
Greenfield Rd: Project deleted in
A23  ElliotRdtoRay  0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 exchange for
Rd ACIVAL3003.
A24  GuadalupeRd/ ;g4 0.000 0.000 5.879 8.399 0.000 0.000 8.399 2017 0.50 Project completed.
Cooper Rd
A25 gi‘;g‘:?t":{;e Rd/ 6512 0.000 0.000 6.512 9.302 0.000 0.000 9.302 2015 0.50 Project Completed
Project deleted.
A2¢ ~ GuadalupeRd/ 4450y g 000 0.000 0.000 0.000 0.000 0000 0000 - -—..  Regional funding for
Greenfield Rd project reallocated to
AIIMCQ3003.
A27  GuadalupeRd/ 44500 5516 3.764 6.280 0000  11.428 0000 11428 2026  0.50
Power Rd
Project deleted.
A2g  GuadalupeRd/ 4450 0000 0.000 0.000 0.000 0.000 0.000 0000 - -..  Regional funding for
Val Vista Dr project reallocated to

ACIVAL3003.

2.0 REGIONAL
PLAN

3.0 REGIONAL
REVENUES

SUMMARY

1.0 INTRO 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




Facility/Location

Estimated
Reimb. Future
through Reimb
FY23 (20239%)
(YOES$) FY24-
FY26

Estimated
Future
Reimb

(20239)
FY27+

Regional
Funding
Total
Reimb.
(20233,
YOE$)

Total
Expend.
through

FY23

(YOES)

Estimated
Future
Expend
(20239%)

FY24-FY26

Estimated
Future
Expend
(20239)
FY27+

Total

Expend.
(2023%,
YOE$)

FINAL
FY for
CONST

LENGTH*
(WHES)

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Ray Rd: Val Project deleted in
A30 VistaDrto 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 exchange for
Power Rd ACILND2003
Project deleted.
. Funding reallocated
A31 E:Iy Rd/Gilbert 4 099 0.000 0.000 0.000 0.000 0.000 0.000 0.000 to ACIWRN2003,
ACIBSL2003,
AIIMCQ4003.
Val Vista Dr:
A32  WarnerRd to 10.398 0.000 0.000 10.398 16.308 0.000 0.000 16.308 2006 2.90 Project completed.
Pecos
As3  WarnerRd/ 3.701 0.000 0.000 3.701 6.268 0.000 0.000 6.268 2010 0.50 Project completed
Cooper Rd
Warner Rd/ Project deleted in
A34 o eld Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 exchange for
AlIHIG1003.
Substitute project in
Higley Rd/ exchange for
A99 o e Rd 3.442 0.000 0.000 3.442 4.917 0.000 0.000 4.917 2021 0.50 AIIWRN2003. Project
completed.
Lindsay Rd/
SR-202L
Al00 |ransportation 4 g4g 0.000 0.000 7.608 10.869 27.532 0.000 38.401 2022 2.25
Interchange
and Corridor
Improvements
éan_o‘IZ?gLRd/ Project constructed as
Transportation 0.000 0.000 0.000 0.000 0.000 27.532 0.000 27.532 2022 1.25 Ea” of a larger
reeway Life Cycle
Interchange & Program project
Frontage Rd 9 project.
Lindsay Rd:
Pecos Rd to 7.608 0.000 0.000 7.608 10.869 0.000 0.000 10.869 2022 1.00 Project completed.
Germann Rd

SUMMARY
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APPENDIX

A|B|C|D
. il Estimated B Total Estimated Estimated
LT RVLTE Future Funding Expend Future Future FINAL
- q through Reimb - Total X . LENGTH* OTHER
Facility/Location Reimb 5 through Expend Expend FY for 5
FY23 (20239%) Reimb. (Miles) PROJECT INFO
(YOES) FY24- (2023$) (2023$ FY23 (2023%) (20239) CONST
FY26 FY27 + YOES) (YOES) FY24-FY26 FY27+

Mustang Dr: Project deleted in
Rivulon Blvd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 - - exchange for
to Germann Rd ACIWRN2003.

Project recevied
reallocation of
regional funds from

Val Vista Dr: AIELT4003
A101  Appleby Rd to 19.796 0.000 4329 24.126 28.820 0.000 0.000 28.820 2022 2.5 AIGUD2003
Riggs Rd AIIELT5003 and
AIIELT2003. Project
completed.
McQueen Rd Substitute project in
A102 R 0.000 6.750 0.000 6.750 0.000 10.384 0.000 10384 2023 05 exchange for
AlIGUD1003.
Warner Rd: Substitute project in
A114  Recker Rd to 0.781 10.417 0.000 11.197 1.115 14.088 0.000 15.203 2025 1.00 Z’I‘fmgggggz p
Power Rd an
AIIRAY3003.
Baseline Rd: Substitute project in
A115  Greenfield Rd 0.000 0.000 0.000 0.000 0.000 11.364 0.000 11364 2026 3.00 Z’I‘;‘:‘;ngg‘;; g
to Power Rd an
AIIRAY3003.
McQueen Rd Substitute project in
exchange for
A116 ath Guadalupe 0.000 0.000 0.000 0.000 0.000 12.369 0.000 12369 2024 0.25 AILND2003C and
AIIRAY3003.
GILBERT/MESA/MARICOPA COUNTY
Power Rd:
A29  Santan Fwy 20.591 0.000 0.000 20.591 36.765 27.993 0.000 64.758 2025 6.00
to Chandler
Heights
Power Rd/Pecos 5 143 0.000 0.000 5.143 7.347 0.000 0.000 7.347 2008 0.50 Project completed.

(GIL)

2.0 REGIONAL 3.0 REGIONAL

SUMMARY 1.0 INTRO PLAN REVENUES 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




Facility/Location

Power Rd:
Santan Fwy to
Pecos Rd (MES)

Reimb.
through
FY23
(YOES)

15.448

Estimated

Estimated

Future

Reimb

(20239%)
FY24-
FY26

0.000

Future
Reimb
(20239)
FY27+

0.000

Regional
Funding
Total
Reimb.
(20239,
YOE$)

15.448

29418

Estimated
Future
Expend
(20239%)

FY24-FY26

0.000

Estimated
Future
Expend
(20239)
FY27+

0.000

Total

Expend.
(20239,

YOES$)

29418

FINAL
FY for
CONST

2014

LENGTH*
(WHES)

1.50

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Project completed.
Lead Agency changed
from Gilbert to Mesa in
July 2012.

Power Rd: Pecos
to Chandler
Heights (GIL)

0.000

0.000

0.000

0.000

0.000

27.993

0.000

27.993

2025

4.00

A45

Power Rd:
Baseline Rd to
Santan Fwy

7.765

8.188

0.000

15.953

22.047

31.614

0.000

53.661

2027

4.50

Power Rd: East
Maricopa
Floodway to
Santan Fwy/
Loop 202 (MES)

0.005

8.188

0.000

8.193

0.007

31.614

0.000

31.621

2027

3.50

Power Rd:
Baseline Rd to
East Maricopa
Floodway (MC)

7.760

0.000

0.000

7.760

22.040

0.000

0.000

22.040

2009

1.00

Project completed.

MARICOPA COUNTY

A35

Dobson Rd:
Bridge over
Salt River

0.000

0.000

0.000

0.000

0.692

1.000

43.110

44.802

2035

1.60

Regional funding for
project reallocated to
ACIGIL2003.

A36

El Mirage Rd:
Bell Rd to
Jomax Rd

14.355

0.000

0.000

14.355

9.062

108.584

46.958

164.605

2028

6.20

El Mirage Rd:
Bell Rd to Deer
Valley Dr

8.821

0.000

0.000

8.821

1.156

96.286

23479

120.921

2010

3.00

Project completed.

El Mirage Rd:
L303 to Jomax

0.000

0.000

0.000

0.000

0.000

0.000

17.889

17.889

2028

2.00

El Mirage Rd:
Deer Valley Dr
to L303

5.535

0.000

0.000

5.535

7.906

12.298

5.590

25.795

2009

1.20

Project completed.

2.0 REGIONAL
PLAN

3.0 REGIONAL

SUMMARY REVENUES

1.0 INTRO
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APPENDIX

A|B|C|D
. Estimated Estimated Reglqnal Total Estimated Estimated
LT RVLTE Future Funding Expend Future Future Total FINAL
Facility/Location CILELC] gl Reimb i) throu h Expend Expend EEpSTES FY for LENGINOTER
FY23 (20239) Reimb. 9 P P (20235, (Miles)  PROJECT INFO
(YOE$) o (2023$%) (2023$ FY23 (2023$%) (2023%)  Yopo™  CONST
e FY27+ YOE$) (YOE$)  FY24-FY26  FY27+
Gilbert Rd:
A38  Bridge over 6.502 36.135 0.000 42.637 9.288 83.988 0.000 93.276 2025 1.60
Salt River
Jomax Rd: Project deleted.
A39  SR-303Lto 0.000  0.000 0.000 0.000 0.000 0.000 0.000 0000 - .. Regional funding for
Sun Valley project reallocated to
Pkwy ACIJMX3003.
McKellips Rd: Regional funding for
A40 Bridge over 0.000 0.000 0.000 0.000 0.925 0.000 72.000 72.925 2040 0.80 project reallocated to
Salt River ACIGIL2003.
glch_ lﬁ)lrf :ORd: Portion of project
A41 1.555 11.331 14.567 27.453 1.801 25.258 0.000 27.059 2023 2.00 funding reallocated
SRP-MIC/Alma
to ACIGIL2003.
School Rd
Northern
Pkwy: Sarival
Ag2 60.713 0.000 0.000 60.713 89.174 0.000 0.000 89.174 2013 12.50
(Phase 1)
Northem Plwy: 58.112 0.000 0.000 58.112 85.458 0.000 0.000 85458 2013 1250  Project completed.
Sarival to Dysart
Northern Plowy: 2,601 0.000 0.000 2,601 3716 0.000 0.000 3716 2013 12.50 Project completed.
ROW Protection
Northern
A43 :’;“g’{;::""a' 91.690  17.556 0.000 109.246  113.049  65.493 0.000  178.542 2026 12.50
(Phase Il)
Northern Plwy: - 499 0.000 0.000 2400 4877 0.000 0.000 4877 2014 4710  lendsaape
Sarival to Dysart construction project.
Project received
funding from
Northern Pkwy: 5, 744 0.000 0.000 54718 72543 0.000 0000 72543 2021 250  ACINORIO03G. Project

Dysart to 111th

scope includes Agua
Fria Bridge. Project
completed.

SUMMARY
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APPENDIX
A|B|C|D

Estimated
Reimb. Future
through Reimb
FY23 (20239%)
(YOES$) FY24-
FY26

Regional
Funding
Total
Reimb.
(20233,

Estimated
Future
Expend
(20239)
FY27+

Estimated
Expend. Future
through Expend
FY23 (2023%)

(YOE$) FY24-FY26

Estimated Total
Future
Reimb

(20239)

FY27+

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH*
(WHES)

OTHER
PROJECT INFO

Facility/Location

Northern Pkwy:
Reems and

YOE$)

Project Completed.

Litchfield 7214 0.000 0.000 7.214 14.088 0.000 0.000 14.088 2016 0.20 Combined two

Overpasses segments
Project limits expanded
to 87th Ave. Project

) renamed. Includes the

Northern Pkwy: Northern Pkwy at

99th Ave to 6.785 17.556 0.000 24.341 2430 38.639 0.000 41.069 2026 1.00 SR-101 Traffic

87th Ave Interchange. Funding
shifted from
ACINOR1003F.
Design prpject only.

Northern Phwy: - g33 0.000 0.000 0.833 1.042 0.000 0.000 1.042 040  Construction tooccur

Dysart Overpass as part of
ACINOR1003H.

Northern Pkwy: ROW project only.

111th Ave to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 5.50 Funding shifted to

Grand ACINOR1003D.

. Project Deleted.

Northern Pluwy: Funding shifted to

Interim 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—- ---- ACINOR1003B and

Construction ACINOR1003E

Elooor;h;e(r)q I:(I:wy: Pre-design only.

Grand Ave 0943 0.000 0.000 0943 1.243 0.000 0.000 1.243 Rec.e"’e‘}' project

Scoping savings from

A ACINOR1003E.

ssessment
Northern Pkwy:
,\DAY”"‘ and El 18.798 0.000 0.000 18.798 16.825 26.854 0.000 43679 2022 08 Construction project
irage only.
Overpasses
Northern
A44 f;“’é”r’;::""a' 12241 55379 0.000 67.620 7.357 87.254 0.000 94611 2026 12.50
(Phase lII)

SUMMARY
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APPENDIX
A|B|C|D

Estimated . Regional
Reimb. Future Esli::lmated Funding
- uture
through Reimb Reimb Total
FY23 (2023$) (2023%) Reimb.
(YOES$) FY24- (2023$,

FY26 e YOES)

Total Estimated Estimated Total
FINAL

Expend.  Future Future ¢ end. LENGTH* OTHER
FY for

through Expend Expend 5
FY23 (2023$)  (2023$) (fgﬁ)*' const  (Miles)  PROJECT INFO

(YOE$) FY24-FY26 FY27+

Facility/Location

Northern Pkwy:

El Mirage 5.815 0.000 0.000 5.815 1.205 7.656 0.000 8.861 2023 0.75
Alternative
Access

. Design project only.
Nort.hern Plwy: Construction to occur
El Mirage 0.943 0.000 0.000 0.943 1412 0.000 0.000 1412 -—-- 0.40 as part of
Overpass ACINOR1T003H.
Northern Pkwy:
Agua Fria to 2.183 55.379 0.000 57.562 0.025 79.598 0.000 79.623 2026 3.00
99th Ave
Northern Pkwy: Funding shifted to
112th to 107th 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—-- ---- ACINOR2003C.
Northern Pkwy: Funding shifted to
107th to 99th 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—-- ---- ACINOR2003C.
Northern Pkwy: . .
Loop 101 to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ;“Crl‘,‘\jlg%s&'g%d to
91st .
Northern Pkwy:
91st to Grand Funding shifted to
Intersection 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ACINOR1003D.
Improvements

ROW project only.
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—-- ---- Funding shifted to
ACINOR1003D.

Northern Pkwy:
ROW Protection

Northern Pkwy:
Ultimate 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 - ----
Construction

Funding shifted to
ACINOR2003E.

Northern Pkwy: Design project only.
Agua Fria to 3.301 0.000 0.000 3.301 4715 0.000 0.000 4.715 ---- 2.50 Funding shifted from
99th Ave ACINOR2003G.

2.0 REGIONAL 3.0 REGIONAL

SUMMARY 1.0 INTRO PLAN REVENUES 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




Map
Code

A117

Facility/Location

Main St
Sossaman Rd
to Meridian Rd

Reimb.
through
FY23
(YOE$)

14.005

Estimated

Estimated

Future

Reimb
(20239%)

FY24-
FY26

0.000

Future
Reimb
(20239)
FY27+

0.000

Regional
Funding
Total
Reimb.
(20233,
YOE$)

14.005

APPENDIX
A|B|C|D

Total Estimated Estimated
Expend. Future Future
through Expend Expend

FY23 (2023%) (20239%)

(YOES) FY24-FY26 FY27+

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH* OTHER
(Miles) PROJECT INFO

Funding shifted from

14.852 17.800 0.000 32.652 2024 5.00 ACIMCK3003.

Baseline Rd:
A46 Power Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Meridian Rd
Project was deleted in
Baseline Rd: FY 2013. Funding was
Power Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 - - transferred to the
Ellsworth Rd Gilbert Road LRT
extension.
Project was deleted in
Baseline Rd: FY 2013. Funding was
Ellsworth Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 - - transferred to the
Meridian Rd Gilbert Road LRT
extension.
Project limits
changed from
Broadway Rd: g?;sivxag th(:;
A47 Dobson Rd to 2.167 19.020 0.000 21.188 3.096 31.458 0.000 34.554 2028 5.50 c
Countrv Club ountry Club to
y Broadway Rd:
y
Country Club Dr to
Stapley Dr.
Broadway Rd:
Dobson Rd to 0.081 0.000 0.000 0.081 0.116 0.000 0.000 0.116 5.50 Predesign only.
Country Club
Broadway Rd:
Country Club Dr 0.000 5.640 0.000 5.640 0.000 17.021 0.000 17.021 2028 4,50
to Mesa Dr
Broadway Rd: Funding shifted from
Mesa Dr to 2.086 13.381 0.000 15.467 2.980 14.437 0.000 17.417 2023 1.00 ACIBDV%/2003A
Stapley Dr ’
pley
Aag  Sountry Club/ 4,000 0.000 8.325 8.325 0.000 0.000 25268 25268 2030 1.00
niversity Dr

SUMMARY
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Facility/Location

Country Club/

Reimb.
through

FY23
(YOES$)

Estimated
Future
Reimb

(20239)
FY24-
FY26

Estimated
Future
Reimb

(20239)
FY27+

Regional
Funding
Total
Reimb.
(20238,
YOE$)

Total
Expend.
through

FY23

(YOES)

Estimated
Future
Expend
(20239%)

FY24-FY26

Estimated
Future
Expend
(20239)
FY27+

LENGTH*
(WHES)

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Project was deleted
in FY 2013. Funding

A49 Brown Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—-- -—-- was transferred to
the Gilbert Road LRT
extension.

Crismon Rd:

A50 Broadway Rd 0.000 9.488 0.431 9.919 0.000 22.965 0.000 22.965 2029 3.00

to Germann Rd

Crismon Rd:

Broadway Rd to 0.000 9.488 0.431 9.919 0.000 22.965 0.000 22.965 2029 3.00

Guadalupe Rd

Crismon Rd: E{%gﬁ: W;zsdeleted.

Guadalupe Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—-- -—-- f 9 d

to Ray Rd transterred to
ACIBDW?2003.
Project was deleted in

Crismon Rd: Ray FY 2013. Funding was

Rd to Germann 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 - - transferred to the

Rd Gilbert Road LRT
extension.

As1  DobsonRd/ 2.124 0.000 0.000 2.124 3.100 0.000 0.000 3100 2010 050  Project completed.

Guadalupe Rd
As2  DobsonRd/ 0.000 4.921 0.000 4.921 0.000 8.224 0.000 8224 2026 0.50
University Dr
Elliot Rd:
A53 Power Rd to 10.533 15.918 0.000 26.451 31.608 25.322 0.000 56.930 2027 6.00
Meridian Rd
Elliot Rd: Power
Rd t.o Eastern 0.000 5.101 0.000 5.101 0.000 7.287 0.000 7.287 2027 0.40
Maricopa
Floodway (EMF)
Elliot Rd:
Ellsworth Rd to 7.813 0.000 0.000 7.813 11.161 0.000 0.000 11.161 2019 2.00 Project completed.

Signal Butte Rd

SUMMARY
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Facility/Location

Elliot Rd: Power

Reimb.
through
FY23
(YOES)

Estimated
Future
Reimb

(20239)
FY24-
FY26

Estimated
Future
Reimb

(20239)
FY27+

Regional
Funding
Total
Reimb.
(20233,
YOE$)

APPENDIX
A|B|C|D

Estimated
Future
Expend
(20239)
FY27+

Total Estimated
Expend. Future
through Expend

FY23 (2023%)

(YOES) FY24-FY26

LENGTH* OTHER
(Miles) PROJECT INFO

Project completed.

Rd to Meridian 0.179 0.000 0.000 0.179 0.255 0.000 0.000 0.255 Pre-design/scoping
Rd only.
Elliot Rd: Signal
Butte Rd to 0.630 0.000 0.000 0.630 20.181 0.000 0.000 20.181 2019 1.00 Project completed.
Meridian Rd
Elliot Rd:
Eastern
Maricopa 1.911 10.817 0.000 12.728 0.010 18.035 0.000 18.045 2025 2.60
Floodway (EMF)
to Ellsworth Rd
) Project was deleted
Germann Ro: in FY 2013. Funding
A54 . 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 was transferred to
Rd to Signal .
the Gilbert Road LRT
Butte Rd .
extension.
A55 S‘"?e“ Rd/ 2.741 0.000 0.000 2.741 11.765 0.000 0.000 11.765 2010 0.50 Project completed.
niversity Dr
Greenfield Rd:
A56 University Rd 5.777 0.000 0.000 5.777 9.692 0.000 0.000 9.692 2010 1.00
to Baseline Rd
Greenfield Rd:
Baseline Rd to 5.777 0.000 0.000 5777 9.692 0.000 0.000 9.692 2010 1.00 Project completed.
Southern Ave
Greenfield Rd: Project deleted.
Southern Ave to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Funding was tranferred
University Rd to ACIGRN2003B.
Guadalupe Rd:
A57 Power Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Meridian Rd

2.0 REGIONAL
PLAN

3.0 REGIONAL

REVENUES APPENDIX

SUMMARY
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Facility/Location

Guadalupe Rd:

Reimb.
through
FY23
(YOES)

Estimated
Future
Reimb

(20239)
FY24-
FY26

Estimated
Future
Reimb

(20239)
FY27+

Regional
Funding
Total
Reimb.
(20239,
YOE$)

Total
Expend.
through

FY23

(YOES)

Estimated
Future
Expend
(20239%)

FY24-FY26

Estimated
Future
Expend
(20239)
FY27+

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH*
(WHES)

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Project was deleted in
FY 2013. Funding was

Power Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 transferred to the

Hawes Rd Gilbert Road LRT
extension.
Project was deleted in

Guadalupe Rd: FY 2013. Funding was

Hawes Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 - - transferred to the

Crimson Rd Gilbert Road LRT
extension.
Project was deleted in

Guadalupe Rd: FY 2013. Funding was

Crimson Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 - - transferred to the

Meridian Rd Gilbert Road LRT
extension.

Hawes Rd:

A58 Broadway Rd 0.416 11.523 0.000 11.939 0.595 16.461 16.685 33.742 2027 6.00

to Ray Rd

Hawes Rd:

Broadway Rd to 0.000 0.000 0.000 0.000 0.000 4,099 6.598 10.697 2027 2.00

use60

Hawes Rd:

Baseline Rd to 0.000 7.108 0.000 7.108 0.000 5.979 6.389 12.368 2027 2.00

Elliot Rd

Hawes Rd: Elliot

Rd to Santan 0.000 4415 0.000 4415 0.000 6.383 3.698 10.081 2027 1.25

Fwy

Hawes Rd:

Santan Fwy to 0416 0.000 0.000 0416 0.595 0.000 0.000 0.595 2011 0.75 Project completed.

Ray Rd

Higley Rd

A59 Pkwy: US 60 to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
SR-202L

SUMMARY
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Estimated . Regional
Reimb. Future Esli::lmated Funding
- uture
through Reimb Reimb Total
FY23 (2023$) (2023%) Reimb.
(YOES$) FY24- (2023$,

FY26 e YOES)

Total Estimated Estimated
Expend. Future Future
through Expend Expend

FY23 (2023%) (20239%)

(YOES) FY24-FY26 FY27+

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH* OTHER
(Miles) PROJECT INFO

Facility/Location

Project was deleted in

Higley Rd Pkwy: FY 2013. Funding was
SR-202L to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- transferred to the
Brown Rd Gilbert Road LRT
extension.
Project was deleted in
Higley Rd Pkwy: FY 2013. Funding was
Brown Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- transferred to the
Us-60 Gilbert Road LRT
extension.
Higley Rd Project was deleted
Pkwy: US 60 to in FY 2013. Funding
A60 SR 202L (RM) 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 was transferred to
Grade the Gilbert Road LRT
Separations extension.

Project was deleted
in FY 2018. Funding
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2023 0.50 was transferred to
the Gilbert Road LRT
extension.

Lindsay Rd/

A61 Brown Rd

McKellips Rd:
A62 East of 0.000 12.283 0.000 12.283 0.000 28.989 0.000 28.989 2026 5.00
Sossaman to

Meridian

McKellips Rd:
East of
Sossaman to
Crismon Rd

McKellips Rd:
Crismon Rd to 0.000 0.000 0.000 0.000 0.000 11.545 0.000 11.545 2029 2.00
Meridian Rd

McKellips Rd:
A63 Gilbert Rd to 0.162 0.000 0.000 0.162 0.461 0.000 0.000 0.461 ---- --—--
Power Rd

Corridor Study 0.162 0.000 0.000 0.162 0.231 0.000 0.000 0.231 - -

0.000 12.283 0.000 12.283 0.000 17.444 0.000 17.444 2026 3.00

2.0 REGIONAL 3.0 REGIONAL

SUMMARY 1.0 INTRO PLAN REVENUES 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX
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Estimated . Regional
Reimb. Future Esli::lmated Funding
- uture
through Reimb Reimb Total
FY23 (2023$) (2023%) Reimb.
(YOES$) FY24- (2023$,

FY26 e YOES)

Total Estimated Estimated
Expend. Future Future
through Expend Expend

FY23 (2023%) (20239%)

(YOES) FY24-FY26 FY27+

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH* OTHER
(Miles) PROJECT INFO

Facility/Location

Project was deleted in
FY 2018. Funding was

vickellips Rd/ 0.000 0.000 0.000 0.000 0.061 0.000 0.000 0.061 ——  transferred to the
y Gilbert Road LRT
extension.
Project was deleted in
McKellips Rd/ FY 2018. Funding was
Greenfield Rd 0.000 0.000 0.000 0.000 0.170 0.000 0.000 0.170 trgnsferred to the
Gilbert Road LRT
extension.

Project was deleted in
FY 2018. Funding was

Mchelips Rd/ 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ——  transferred to the
gey Gilbert Road LRT
extension.
Project was deleted in
McKellips Rd/ FY 2013. Funding was
Power Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 trgnsferred to the
Gilbert Road LRT
extension.
Project was deleted in
McKellips Rd/ FY 2018. Funding was
Recker Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 trgnsferred to the
Gilbert Road LRT
extension.
Project was deleted in
McKellips Rd/ FY 2013. Funding was
Val Vista Dr 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 transferred to the
Gilbert Road LRT
extension.
Meridian Rd:
A64 Baseline Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

to Germann Rd

2.0 REGIONAL 3.0 REGIONAL

SUMMARY 1.0 INTRO PLAN REVENUES 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX
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Estimated
Future
Reimb

(20239)
FY24-
FY26

Regional
Funding
Total
Reimb.
(20233,

Estimated
Future
Expend
(20239)
FY27+

Estimated
Future
Expend
(20239%)

FY24-FY26

Total
Expend.
through

FY23

(YOES)

Estimated
Future
Reimb

(20239)
FY27+

Total
Expend.
(20239,
YOE$)

Reimb.
through
FY23
(YOE$)

FINAL
FY for
CONST

LENGTH*
(WHES)

OTHER
PROJECT INFO

Facility/Location

Meridian Rd:

YOE$)

Project was deleted in
FY 2013. Funding was

Baseline Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- transferred to the
Ray Rd Gilbert Road LRT
extension.
Project was deleted in
Meridian Rd: FY 2013. Funding was
Ray Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- transferred to the
Germann Rd Gilbert Road LRT
extension.
Mesa Dr:
Southern Ave
A65 to US60 and 29.587 0.639 0.000 30.227 26.619 22.555 0.000 49.174 2022 2.00
Mesa Dr to
Broadway Rd
Project completed.
Mesa DrUS60 g 547 0.036 0.000 16.584 23639 0.052 0000 23691 2017 100  Received project
to Southern Ave savings from
ACIRAY2003B.
Project limits changed
Mesa Dr- 8th from Mesa Dr at
o 13.040 0.603 0.000 13.643 2.980 22.503 0.000 25.483 2022 1.00 Broadway Rd. Project
Ave to Main St i i
received savings from
ACIRAY2003B.
Pecos Rd:
A66 Ellsworth Rd to 0.000 6.985 0.000 6.985 0.000 44.694 0.000 44.694 2026 3.00
Meridian Rd
FE)IEI:s(,:v(\)/erRtE\:R d Project split into two
0.000 6.985 0.000 6.985 0.000 9.979 0.000 9.979 2025 3.00 phases. Phase | is the

to Meridian Rd
Phase |

interim (4 lanes).

SUMMARY
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Facility/Location

Reimb.
through
FY23
(YOE$)

Estimated
Future
Reimb

(20239)
FY24-
FY26

Estimated
Future
Reimb

(20239)
FY27+

Regional
Funding
Total
Reimb.
(20233,
YOE$)

Total
Expend.
through

FY23

(YOES)

Estimated
Future
Expend
(20239%)

FY24-FY26

Estimated
Future
Expend
(20239)
FY27+

Total

Expend.
(2023%,

YOES$)

FINAL
FY for
CONST

LENGTH*
(WHES)

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Project Deleted. Funds

FE)ﬁgv?/ZEtﬂ:R d transferred to a new
to Meridian Rd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2026 3.00 project: Sossaman Rd:
Phase || Velocity Way to
Germann Rd.
Ray Rd:
A67 Sossaman Rd 3.127 0.000 0.000 3.127 13.983 0.000 0.000 13.983 2015 5.00
to Meridian Rd
Ray Rd:
Sossaman Rd to 3.023 0.000 0.000 3.023 4.406 0.000 0.000 4.406 2011 2.00 Project completed.
Ellsworth Rd
Project completed.
Ray Rd: Project segmented
Ellsworth Rd to 0.000 0.000 0.000 0.000 8.061 0.000 0.000 8.061 2015 2.00 ESTOF;%:E;E”;‘QVO““
Signal Butte Rd Project savings
reallocated.
Project completed.
e Project segmented
Ray Rd: Signal .
Butte Rd to 0.103 0.000 0.000 0.103 1515 0.000 0.000 1515 2014 100~ from Ray Ra: Ellsworth
Meridian Rd Project savings
reallocated.
SR-24
Transportation
A107 Interchange 5.658 0.811 0.000 6.469 12.941 1.158 0.000 14.099 2023 3.25
and Corridor
Improvements
pR-24 Arteril 0.658 0.811 0.000 1469 0.941 1158 0.000 2099 2023 3.00
mprovements
Project constructed as
) part of a larger
SR-24/Ellsworth 5 ), 0.000 0.000 5.000 12,000 0.000 0.000 12000 2022 025  Freeway Life Cycle

Rd Interchange

Program project.
Project completed.

2.0 REGIONAL
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APPENDIX

A|B|C|D
. il Estimated Reglqnal Total Estimated Estimated
LT RVLTE Future Funding Expend Future Future Total FINAL
Facility/Location CILELC] gl Reimb i) throu h Expend Expend EEpSTES FY for LENGINOTER
FY23 (2023%) Reimb. 9 P P (20238, (Miles)  PROJECT INFO
(YOES) FY24- (2023$) (2023$ FY23 (2023$) (20239%) YOES) CONST
FY26 FY27+ YOES) (YOES) FY24-FY26 FY27 +
Signal Butte
A68 Rd: Broadway 25.368 11.852 0.000 37.220 28.031 30.829 8.480 67.340 2035 8.00
to Pecos Rd
Signal Butte Rd:
Broadway Rd to 0.000 11.693 0.000 11.693 0.000 18.151 0.000 18.151 2026 4.00
Elliot Rd
Project completed.
Signal Butte Rd: PrOJec'g segmented .
= from Signal Butte Rd:
Elliot Rd to Ray 9.100 0.000 0.000 9.100 13.000 0.000 0.480 13.480 2016 2.00 Elliot Rd to P Rd
Rd ot Rd to Pecos Rd.
Project savings
reallocated.
Signal Butte Rd:
Williams Field 16.268 0.159 0.000 16.427 15.031 12.678 0.000 27709 2023 1.00 Project limits were
Rd to Germann expanded.
Rd
Signal Butte Rd: Project deleted, funds
Ray Rd to shifted to Mountian
Williams Field 0.000 0.000 0.000 0.000 0.000 0.000 8.000 8.000 2035 1.00 Rd: SR24 to Pecos
Rd Road
Southern Ave:
Ao  Country Club 18.891 1.351 0.000 20.242 31.437 1.351 0.000 32.788 2022 3.00
Dr to Recker
Rd
Southern/ Regional funding
Countrv Club Dr 0.342 0.000 0.000 0.342 0.488 0.000 0.000 0.488 ---- 0.50 reallocated to
ry ACIELL1003.
gf“them Ave/ 13.716 1351 0.000 15.067 24.002 1.351 0.000 25353 2022 1.00 HSIP Recipient
apley Dr
Received project
Southern Ave: savings from
Gilbert Rd to Val 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—- ---- ACIRAY2003C. Project

Vista Dr

deleted in exchange
for ACIELL3003.

2.0 REGIONAL
PLAN

3.0 REGIONAL
REVENUES

SUMMARY

1.0 INTRO 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




Facility/Location

Southern Ave:

Estimated
Future
Reimb

(2023$%)
FY24-
FY26

Reimb.
through
FY23
(YOE$)

Estimated
Future
Reimb

(2023%)
FY27+

Regional
Funding
Total
Reimb.
(2023$,
YOES$)

Total
Expend.
through

FY23

(YOES)

Estimated
Future
Expend
(2023%)

FY24-FY26

Estimated

Future Total

Expend
(2023%)

FY27+ YOE$)

Expend.
(20239,

FINAL
FY for
CONST

LENGTH*
(Miles)

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Project limits were

Greenfield Rd 4729 0.000 0.000 4729 6.755 0.000 0.000 6.755 2022 1.50 expanded. Project
to Higley Rd completed.
Southern Ave Project completed.
0.105 0.000 0.000 0.105 0.191 0.000 0.000 0.191 Pre-design/scoping
Area DCR only
Southern Ave:
A70 Sossaman Rd 0.000 0.000 13.310 13.310 0.000 0.000 22.237 22.237 2030 5.00
to Meridian Rd
Southern Ave:
Sossaman Rd to 0.000 0.000 8.014 8.014 0.000 0.000 11.449 11.449 2030 3.00
Crismon Rd
Southern Ave:
Crismon Rd to 0.000 0.000 5.296 5.296 0.000 0.000 10.788 10.788 2030 2.00
Meridian Rd
A71 Sta.PIey.Dr/ 0.017 14.353 0.000 14.370 0.024 18.295 0.000 18.319 2023 0.50
University Dr
Project was deleted
Thomas Rd: in FY 2013. Funding
A72 Gilbert Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- was transferred to
Val Vista Dr the Gilbert Road LRT
extension.
University Dr:
A73 Val Vista Dr 1.797 0.000 0.000 1.797 2.567 0.000 0.000 2.567 2029 6.00
to Hawes Rd
Project was deleted.
Funding was
University Dr: transferred to
Val Vista Dr to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ACIRAY1003,
Higley Rd AlISOS1003,
ACIELL3003 and
ACISOS2003.

SUMMARY
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3.0 REGIONAL
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Facility/Location

Estimated
Future
Reimb

(20239)
FY24-
FY26

Estimated
Future
Reimb

(20239)
FY27+

Reimb.
through
FY23
(YOE$)

Regional
Funding
Total
Reimb.
(2023$,
YOE$)

Total
Expend.
through

FY23

(YOES)

Estimated
Future
Expend
(20239%)

FY24-FY26

Estimated
Future
Expend
(20239)
FY27+

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH*
(WHES)

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Project was deleted.

Funding was
University Dr: transferred to
Higley Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ACIRAY1003,
Sossaman Rd AlISOS1003,
ACIELL3003 and
ACISOS2003.
Project limits were
expanded from
University Dr: University Dr: Higley
Sossaman Rd to 1.797 0.000 0.000 1.797 2.567 0.000 0.000 2.567 2018 1.50 Rd to Hawes Rd and
88th St segmented into two
phases. Project
completed.
Val Vista Dr:
A74 University Dr 1.971 7.226 3.901 13.098 2.816 6.411 0.000 9.228 2026 2.50
to Baseline Rd
Project limits were
expanded from Val
Val Vista Dr: Vista Dr: Baseline Rd to
Baseline Rd to 1.145 0.000 0.000 1.145 1.636 0.000 0.000 1.636 2020 1.00 Southern Ave and
Us-60 segmented into two
phases. Project
completed.
Project limits were
Val Vista Dr- expanded from Val
US-60 to 0.826 7.226 3.901 11953 1180 6.411 0.000 7592 2024 150 YistaDr Baseline Rdto
Pueblo Southern A\{e and
segmented into two
phases.
Val Vista Dr: Project deleted in
Southern Ave to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—-- ---- exchange for
University Dr ACIBSL2003.

2.0 REGIONAL
PLAN

3.0 REGIONAL
REVENUES

SUMMARY

1.0 INTRO 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




Facility/Location

Reimb.
through
FY23
(YOE$)

Estimated
Future
Reimb

(20239)
FY24-
FY26

Estimated
Future
Reimb

(20239)
FY27+

Regional
Funding
Total
Reimb.
(20233,
YOE$)

APPENDIX
A|B|C|D

Estimated
Future
Expend
(20239)
FY27+

Total Estimated
Expend. Future
through Expend

FY23 (2023%)

(YOES) FY24-FY26

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH* OTHER
(Miles) PROJECT INFO

Substitute project in
exchange for

Baseline Rd: ACIVAL1003B.
Ag7  24thstto 3.362 0.000 0.000 3.362 4.803 0.000 0.000 4803 2021 100  Received project
Consolidated savings from
Canal ACISGB1003B and
ACIRAY2003B.
Project completed.
Substitute project in
Ray Rd: SR24 exchange for
A110 to Ellsworth Rd 1.084 5.757 0.000 6.841 1.549 4.817 0.000 6.366 2023 1.00 ACIUNV1003A and
ACIUNV1003B.
Sossaman Rd Substitute project in
at Baseline Rd: exchange for
A111 Intersection 0.156 0.894 0.000 1.050 0.222 16.343 0.000 16.566 2023 0.50 ACIUNV1003A and
Improvements ACIUNV1003B.
Elilsworth Rd:
A112  Mesa Airport 2.192 7.792 0.000 9.985 1.815 7.917 0.000 9.732 2025 3.00
Access
Ellsworth Rd Substitute project in
o exchange for
I?ir:e?dvglcljhg:?ds . 2.092 4.530 0.000 6.623 1.815 3.114 0.000 4.929 2025 3.00 ACIUNV1003A and
9 ACIUNV1003B.
Ellsworth Rd: Substitute project in
) exchange for
(RSSrmann to Ray 0.100 2.262 0.000 2.362 0.000 3.375 0.000 3.375 2024 3.00 ACIUNV1003A and
ACIUNV1003B.
Williams Field Substitute project in
. exchange for
Eltljsvisrzti to 0.000 1.000 0.000 1.000 0.000 1.429 0.000 1.429 2025 3.00 ACIUNV1003A and

ACIUNV1003B.

SUMMARY
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Facility/Location

Sossaman Rd:

Estimated

Reimb.
through
FY23
(YOE$)

Estimated
Future
Reimb

(20239)
FY27+

Future
Reimb
(20239)
FY24-
FY26

Regional
Funding
Total
Reimb.
(20233,
YOE$)

Estimated
Future
Expend
(20239)

FY24-FY26

Estimated
Future
Expend
(20239)
FY27+

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH*
(WHES)

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Substitute project in
exchange for

A106 E:Iy to Warner 0.372 5.441 0.000 5.813 0.531 4.029 0.000 4.561 2025 1.00 ACIUNV1003A and
ACIUNV1003B.
Ellsworth Rd: Substitute project in
A118  Posada Ave to 0.009 4.706 0.000 4.715 0.013 4.772 0.000 4.784 2024 0.25 exchange for
Prairie Ave ACISOU1003C
Mesa Main St:
Mesa Dr to
Gilbert Rd Light 169.687 0.943 0.000 170.631 179.944 1.000 0.000 180.944 2019 2.00
Rail Extension
Sossman Rd: Substitute project in
A120  Velocity Way 0.000 8.396 0.000 8.396 0.000 19.603 0.000 19.603 2026 exchange for
to Germann Rd ACIPECT1003A
Mountain Rd: Substitute project in
A121 SR24 to Pecos 0.000 0.000 0.000 0.000 0.000 7.031 0.000 7.031 2026 exchange for

Rd

ACISGB1003D

PEORIA

A75

Beardsley
Connection:
SR-101L to
Beardsley Rd
at 83rd Ave/
Lake Pleasant

Pkwy

22.095

0.000 0.000

22.095 32.038

0.000

0.000 32.038

2014 3.95

Beardsley
Connection:
Loop 101 to
83rd Ave/Lake
Pleasant Pkwy

6.125

0.000 0.000

6.125 8473

0.000

0.000 8473

2010 0.75

Project completed.
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Facility/Location

Loop 101 (Agua
Fria Fwy) at
Beardsley Rd/
Union Hills Dr

Estimated

Reimb.
through
FY23
(YOE$)

10.851

Estimated

Future

Reimb

(20239%)
FY24-
FY26

0.000

Future
Reimb
(20239)
FY27+

0.000

Regional
Funding
Total
Reimb.
(20233,
YOE$)

FY23

10.851 13.484

Total
Expend.
through

(YOES)

Estimated
Future
Expend
(20239%)

FY24-FY26

0.000

Estimated

Future Total

Expend
(20239%)

Fy27+  YOE$)

0.000 13.484

Expend.
(2023%,

FINAL
FY for
CONST

2010 2.00

LENGTH*
(WHES)

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Project completed

83rd Ave: Butler
Rd to Mountain
View

3.226

0.000

0.000

3.226 4.608

0.000

0.000 4.608

2014 1.00

Project completed.
Savings transferred to
ACILKP1003A.

75th Ave at
Thunderbird Rd:
Intersection
Improvement

1.893

0.000

0.000

1.893 5474

0.000

0.000 5474

2014 0.20

Project completed.

A76

Happy Valley
Rd: L303 to
67th Ave

28.207

0.000

5.437

33.644 67.614

0.000

0.000 67.614

2021 6.50

Happy Valley
Rd: Agua Fria to
Loop 303

0.000

0.000

0.000

0.000 0.500

0.000

0.000 0.500

Design only.

Happy Valley
Rd: Lake
Pleasant Pkwy
to 67th Ave

20.634

0.000

0.000

20.634 50.277

0.000

0.000 50.277

2010 5.00

Project completed.

Happy Valley
Rd: Lake
Pleasant Pkwy
to Loop 303

7.573

0.000

5437

13.010 16.837

0.000

0.000 16.837

2021 1.50

Project completed.

A77

Lake Pleasant

Pkwy: Union
Hills to SR74

42.672

0.000

0.000

42.672 60.957

0.000

47.500 108.457

2031 16.16

Lake Pleasant
Pkwy: West
Wing Parkway
to Loop 303

15.545

0.000

0.000

15.545 22.207

0.000

0.000 22.207

2016 2.50

Project completed.
Project received
savings from
ACIBRD1003B.

SUMMARY
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APPENDIX
A|B|C|D

Estimated . Regional
Reimb. Future Es:::lmated Funding
- uture
through Reimb Reimb Total
FY23 (2023$) (2023%) Reimb.
(YOES$) FY24- (2023$,

FY26 e YOES)

Estimated Estimated
Future Future
Expend Expend
(20239%) (20239)

FY24-FY26 FY27+

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH* OTHER
(Miles) PROJECT INFO

Facility/Location

Lake Pleasant

m‘fﬁounio” 27.127 0.000 0.000 27.127 38.750 0.000 0.000 38.750 2008 10.00 Project completed.
Dynamite Rd

Lake Pleasant

Pkwy: Loop 303 0.000 0.000 0.000 0.000 0.000 0.000 47.500 47.500 2031 1.80

to SR-74/
Carefree Hwy

Jomax Rd: Substitute project in

exchange for
A103 SI'!-303!. to 3.657 0.000 0.000 3.657 5.224 0.000 0.000 5.224 2022 0.26 ACIJMX1003. Project
Vistancia Blvd

completed.

A122  FlMirage Rd: 1.000 11.748 8.187 20.935 1.429 35.077 0.000 36.505 2022 1.60
L303 to Jomax

Avenida Rio Project has been
A78 Salado: 51st 44.193 0.000 0.000 44.193 91.106 0.000 0.000 91.106 2019 7.00 segmented into two
Ave to 7th St phases.

Avenida Rio
Salado Phase I:
51st Ave to
43rd Ave and
35th Ave to 7th
St

Avenida Rio

Salado Phase II:

51st Ave to 35th 0.000 0.000 0.000 0.000 18.875 0.000 0.000 18.875 2019 3.00 Project completed.
Ave, 7th Ave,

and 7th St

Black
Mountain
Blvd: SR-51and
A79 Loop 101/Pima 22.530 0.000 0.000 22.530 36.146 0.000 0.000 36.146 2016 2.00 Project completed.
Fwy to
Pinnacle Peak
Rd

44.193 0.000 0.000 44.193 72.231 0.000 0.000 72.231 2016 5.00 Project completed.

2.0 REGIONAL 3.0 REGIONAL

SUMMARY 1.0 INTRO PLAN REVENUES 4.0 FREEWAY 5.0 ARTERIAL 6.0 TRANSIT APPENDIX




APPENDIX

A|B|C|D
. Estimated Estimated Regnqnal Estimated Estimated
Reimb. Fu?ure Future Funding Future Future
Facility/Location through Reimb Reimb Total Expend Expend LENGTH* OTHER
FY23 (2023$) Reimb. P P (Miles)  PROJECT INFO
(YOES) EoaT (2023$) (2023% (2023$%) (2023$)
£ FY27+ YOES) FY24-FY26  FY27+
Happy Valley
A80  Rd:67th Ave 6.829 5.781 6.523 19.134 8.942 25.073 0.000 34.015 2025 5.00
to 1-17
Happy Valley: .
e Ave 5343 0.000 0.078 5421 7.162 0.000 0.000 7.162 2005 1.00 Project completed.
Happy Valley:
35th Ave to 1.246 5.781 6.445 13472 1.780 25.073 0.000 26.853 2025 400
67th Ave
Happy Valley: . .
43rd Ave to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0000  coom e PrOJe/iéfﬁg\s/ggggtBed
55th Ave into :
Happy Valley: . .
55th Ave to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Prole/féfﬁg\slggggged
67th Ave Into ’
Happy Valley
Rd: I-17 to 35th Pre-design/study only.
Ave Scoping 0.241 0.000 0.000 0.241 0.344 0.000 0.000 0344 Sae\fii';s?rg:?ed
Environmental ACIRIOT003A.
Study
Sonoran Blvd:
A81  15th Aveto 32.572 0.000 0.000 32.572 58.650 0.000 0.000 58.650 2013 8.00 Project completed.
Cave Creek

SCOTTSDALE/CAREFREE

A87

Pima Rd:
SR101L to
Happy Valley
Rd and
Dynamite Rd
to Cave Creek

43.264

79.599

0.307

122.863

63.263

103.234

0.000

166.497

2026

12.25

Pima Rd:
Thompson Peak
Pkwy to
Pinnacle Peak
(SCT)

17.847

0.000

0.000

17.847

25.540

0.000

0.000

25.540

2012

1.50

Project completed.
Savings reallocated to
ACISCT1003A

SUMMARY

1.0 INTRO
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REVENUES
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Facility/Location

Happy Valley
Rd: Pima Rd to
Alma School Rd

Estimated
Future
Reimb

(20239)
FY24-
FY26

Reimb.
through
FY23
(YOE$)

4.465 19.717

Estimated
Future
Reimb

(20239)
FY27+

0.000

Regional
Funding
Total
Reimb.
(20233,
YOE$)

24.182 6.379

Total
Expend.
through

FY23

(YOES)

Estimated
Future
Expend
(20239%)

FY24-FY26

26.923

Estimated
Future
Expend
(20239)
FY27+

Total

YOES$)

0.000 33.301

Expend.
(20239,

FINAL
FY for
CONST

2023 2.00

LENGTH*
(WHES)

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

Project limits expanded
from Pima Rd at Happy
Valley to Happy Valley
Rd: Pima Rd to Alma
School Rd. Savings
received from
ACISCT1003A and
ACISAT1003A.

Pima Rd:
Pinnacle Peak
to Happy Valley
Rd (SCT)

6.872 13.061

0.000

19.933 9.819

24.135

0.000 33.954

2023 1.00

Pima Rd:
Dynamite Blvd
to Las Piedras
(SCT)

0.440 18.016

0.000

18.456 1.600

16.886

0.000 18.486

2025 1.30

Project segmented.

Pima Rd: Las
Piedras to
Stagecoach Rd
(SCT)

0.000 23.554

0.000

23.554 0.000

27.350

0.000 27.350

2026 3.70

Project segmented.

Pima Rd:
Stagecoach Rd
to Cave Creek
(CFR)

0.000 5.251

0.307

5.558 0.000

7.940

0.000 7.940

2025 0.25

Pima Rd:
SR101L to
Thompson Peak
Pkwy (SCT)

13.639 0.000

0.000

13.639 19.926

0.000

0.000 19.926

2008 2.50

Project completed.

SCOTTSDALE

A82

Carefree Hwy:
Cave Creek
Rd to
Scottsdale Rd

0.319

14.733

0.000

15.052 0.456

18.030

0.000 18.486

2025

2.00

SUMMARY

1.0 INTRO

2.0 REGIONAL
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A83

Facility/Location

SR-101L North
Frontage
Roads: Pima/
Princess Dr to
Scottsdale Rd

Estimated
Future
Reimb

(20239)
FY24-
FY26

Estimated
Future
Reimb

(20239)
FY27+

Reimb.
through

37X]
(YOES$)

3.745 0.000 0.000

Regional
Funding
Total
Reimb.
(20233,
YOE$)

3.745

Total
Expend.
through

FY23

(YOES)

5.350

Estimated
Future
Expend
(20239%)

FY24-FY26

0.000

Estimated
Future
Expend
(20239)
FY27+

0.000

Total

Expend.
(2023%,
YOE$)

5.350

FINAL
FY for

CONST

2009

LENGTH*
(WHES)

1.00

APPENDIX
A|B|C|D

OTHER
PROJECT INFO

SR-101L
Frontage Rd:
Hayden Rd to
Scottsdale Rd

3.745 0.000 0.000

3.745

5.350

0.000

0.000

5.350

2009

1.00

Project completed.

SR-101L
Frontage Rd:
Pima Rd/
Princess Dr to
Hayden Rd

0.000 0.000 0.000

0.000

0.000

0.000

0.000

0.000

This project was
deleted in FY 2020.
Funding shifted to
ACIUNH1003B.

A84

SR-101L South
Frontage Rd:
Hayden Rd to
Pima

0.000 0.000 0.000

0.000

0.000

0.000

0.000

0.000

This project was
deleted in FY2009.

A85

Miller Rd/
SR-101L
Underpass

7.523 0.898 0.000

8.420

10.746

1.283

0.000

12.029

2026

1.25

Corridor Study

0.323 0.000 0.000

0.323

0.462

0.000

0.000

0.462

2022

Pre-design/study only.
Project completed.

Miller Rd/
SR-101L
Underpass

7.199 0.000 0.000

7.199

10.284

0.000

0.000

10.284

2022

0.25

Project completed.

Miller Rd/
SR-101L
Underpass
(Phase Il)

0.000 0.898 0.000

0.898

0.000

1.283

0.000

1.283

2024

Miller Rd:
Princess Blvd
to Legacy Blvd

0.000 0.000 0.000

0.000

0.000

0.000

0.000

0.000

2026

1.00

Project Deleted funds
shifted to the existing
project on Scottsdale
Road from Dixileta Dr
to Carefree Highway

2.0 REGIONAL
PLAN

3.0 REGIONAL

SUMMARY REVENUES
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APPENDIX

A|B|C|D
. il Estimated Reglqnal Total Estimated Estimated
LT RVLTE Future Funding Expend Future Future Total FINAL
Facility/Location CILELC] gl Reimb i) throu h Expend Expend EEpSTES FY for LENGINOTER
FY23 (2023%) Reimb. 9 P P (20238, (Miles)  PROJECT INFO
(YOES) FY24- (2023$) (2023$ FY23 (2023$) (20239%) YOES) CONST
FY26 FY27+ YOES) (YOE$) FY24-FY26 FY27 +
Pima Rd:
A86 :j"t’gy Valley 0.331 12,511 0.000 12.842 0.473 17.085 0.000 17.559 2026 2.00
Dynamite Blvd
Pima Rd: Happy Project segmented into
Valley Rd to 0.331 12.301 0.000 12.632 0473 17.085 0.000 17.559 2024 1.00 ) 9
two phases.
Jomax Rd
Project Deleted funds
shifted to Pima Raod
from Dynamite Blvd to
Pima Rd: Jomax Las Piedras, Pima road
Rd to Dynamite 0.000 0.210 0.000 0.210 0.000 0.000 0.000 0.000 2026 1.00 from Las Piedras to
Bivd Stagecoach Pass Road
and Scottsdale Road
from Dixileta Drive to
Carefree Highway
Pima Rd:
A88 McKellips Rd 8.706 22.012 0.000 30.719 13.613 56.017 0.000 69.630 2024 8.50
to Via Linda
Pima Rd: Via
Linda to 0.101 22.012 0.000 22.114 0.158 55.933 0.000 56.091 2024 7.20
McDowell Rd
PimaRd: ViaDe ;¢4 0.000 0.000 7.463 10.661 0.084 0.000 10745 2012 130  Project completed.
Ventura to Krail
Pima Rd: Krail to Consolidated into
Chaparral 1.142 0.000 0.000 1.142 2.794 0.000 0.000 2.794 e —me ACIPMA3003A.
Pima Rd: Consolidated into
Chaparral Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 - -
ACIPMA3003A.
Thomas Rd
Pima Rd: Consolidated into
Thomas Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
ACIPMA3003A.
McDowell Rd
Scottsdale
A89 Q:E::y 29.868 9.280 0.000 39.148 40.106 39.203 0.000 79.309 2026 4.30
Tunnel

SUMMARY
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. il Estimated B Total Estimated Estimated
S, LT Future AEITE Expend Future Future ezl FINAL
Facility/Location CILELC] gl Reimb i) througl; Expend Expend EEpSTES FY for LENGINOTER
FY23 (2023$) Reimb. (20238, (Miles) PROJECT INFO
(YOES) FY24- (2023$) (2023$ FY23 (2023%) (20239) YOES) CONST
FY26 FY27 + YOES) (YOES) FY24-FY26 FY27+

Frank Lloyd
Wright-Loop Consolidated into
101 Traffic 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—-- -—-- ACILOP1003.
Interchange
Raintree -Loop Consolidated into
101 Traffic 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—-- ----

ACILOP1003.
Interchange

Project completed.
Northsight Blvd: Received project
Hayden to savings from
Frank Lloyd 9.346 0.000 0.000 9.346 13.323 7.761 0.000 21.084 2015 0.35 ACISHA2003H. Project
Wright savings reallocated to

ACIPMA1003B.
Frank Lloyd
Wright Project was deleted
Frontage Rd: and funds were
Northsight to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—-- ---- reallocated to
Greenway- ACIUNH1003.
Hayden Loop

Renamed in FY15.
Redfield Rd: Funds moved to
Raintree Dr to 0.117 0.000 0.000 0.117 0.167 2.048 0.000 2215 2022 0.50 Raintree Drive:
Hayden Rd Scottsdale Rd to

Hayden Rd in FY 23
Raintree Dr:
Scottsdale Rd to 17.968 6.143 0.000 24.111 23.134 20.388 0.000 43.522 2023 1.20 Renamed in FY15.
Hayden Rd
Raintree Dr:
Hayden to Loop 1.185 3.137 0.000 4322 1.693 9.006 0.000 10.699 2024 1.00
101
Frank Lloyd
Wright at Project completed.
76th/78th/82nd 0.398 0.000 0.000 0.398 0.568 0.000 0.000 0.568 2014 0.50 Savings transferred to
St: Intersection ACISAT1003C.
Improvements

2.0 REGIONAL 3.0 REGIONAL
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Total
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Total
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Estimated
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Estimated
Future
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(20239)
FY27+

Total

Expend.
(2023%,

YOES$)

FINAL
FY for
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APPENDIX
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OTHER
PROJECT INFO

Project found to be

Southbound infeasibl d
Loop 101 infeasible an
F 0.114 0.000 0.000 0.114 0.163 0.000 0.000 0.163 ---- ---- funding was
rontage Rd il d
Connections reaflocated to
ACIDRK3003.
Project deleted, funds
shifted to Carefree
Highway: Cave Creek
Hayden Rd Road to Scottsdale
- Loop 101 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0000 2026 075 Road, Happy Valley
Interchange Road: Pima Raod to
Improvements Alma School Road and
Scottsdale Road:
Dixileta Drive to
Carefree Highway.
Project completed.
Airpark DCR 0.741 0.000 0.000 0.741 1.058 0.000 0.000 1.058 Received project
savings from
ACISHA2003E
Scottsdale Rd:
A90  Thompson 9.070 7.928 0.000 16.998 12.957 34.545 0.000 47502 2028 4.00
Peak Pkwy to
Jomax Rd
Project segmented into
two phases. Phase one
Scottsdale Rd: completed. Received
Thomoson Peak project savings from
P ACIPMA1003A and
Pkwy to 9.070 0.000 0.000 9.070 12.957 3.490 0.000 16.448 2015 2.00
i ACISHA2003E.
Pinnacle Peak Transferred proi
Pkwy Phase | ransferred project
savings to
ACIPMA1003B. Project
completed.
Scottsdale Rd:
Thompson Peak Project segmented into
Pkwy to 0.000 7.718 0.000 7.718 0.000 8.754 0.000 8.754 2026 2.00 )
. two phases.
Pinnacle Peak
Pkwy Phase Il
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Estimated
Future
Reimb

(20239)
FY24-
FY26

Regional
Funding
Total
Reimb.
(20233,

Total
Expend.
through

FY23

(YOES)

Estimated
Future
Reimb

(20239)
FY27+

Estimated
Future
Expend
(20239)
FY27+

Estimated
Future
Expend
(20239%)

FY24-FY26

Reimb.
through
FY23
(YOE$)

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH*
(WHES)

OTHER
PROJECT INFO

Facility/Location

Scottsdale Rd:
Pinnacle Peak

YOE$)

Funds moved to
Scottsdale Rd:
Thompson Peak Pkwy

0.000 0.210 0.000 0.210 0.000 22.300 0.000 22.300 2028 2.00 .
Pkwy to Jomax to Pinnacle Peak Pkwy
Rd Phase Il and keep 210K
for a DCR in 2026
Scottsdale Rd:
A91 Jomax Rd to 1.468 37.080 0.000 38.549 2.098 44.583 0.000 46.681 2025 5.00
Carefree Hwy
Scottsdale Rd:
Jomax Rd to 1.468 18.950 0.000 20419 2.098 27.672 0.000 29.770 2023 2.00
Dixileta Dr
Scoftsdale Rd: Segment combined
Dixileta Dr to 0.000 18.130 0.000 18.130 0.000 16.911 0.000 16911 2025 3.00 -9
with ACISCT2003C.
Carefree Hwy
scottsdale Rd: Project combined with
Ashler Hills Dr 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 )
ACISCT2003B.
to Carefree Hwy
Shea Blvd:
A92 SR-101L 6.810 8.032 0.000 14.842 9.673 11.105 0.000 20.778 2022 8.80
to SR-87
Shea Blvd at .
90th/92nd/96th 4.056 0.000 0.000 4.056 5.794 0.000 0.000 5.794 2007 0.75 Project completed.
Shea Auxiliary Project deleted.
Lane from 90th 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 - --- Funding reallocated to
St to Loop 101 ACISCT2003A.
shea Blvd at Via 0.621 0.000 0.000 0.621 0.888 0.000 0.000 0.888 2007 0.20 Project completed.

Linda (Phase1)
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Regional
Funding
Total
Reimb.
(20233,

Estimated
Future
Expend
(20239)
FY27+

Total Estimated
Expend. Future
through Expend

FY23 (2023%)

(YOES) FY24-FY26

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH*
(WHES)

OTHER
PROJECT INFO

FY26

YOE$)

Project received funds

from ACISHA2003H,
ACISHA2003I,

Shea Blvd ACISHA2003J,

Intersection 1.353 7.695 0.000 9.048 1.933 10.623 0.000 12.556 2022 6.00 ACISHA2003K,

Improvements ACISHA20030,
ACISHA2003P. Transfer
portion to
ACILOP1003.

Shea Blvd at .

120/124th St 0.183 0.000 0.000 0.183 0.206 0.000 0.000 0.206 2012 040 Project completed.

Shea Blvd at .

Mayo/134th St 0.162 0.000 0.000 0.162 0.231 0.000 0.000 0.231 2007 0.20 Project completed.

Shea Blvd: Project completed.

SR-101Lto 96th 344 0.000 0.000 0.344 0491 0.000 0.000 0491 2010 100  Projectsavings

St, ITS transferred to

Improvements ACISAT1003C.

Shea Blvd: 96th Project was deleted

Stto 144th St 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 .. andfunds were

ITS reallocated to

Improvements ACISHA2003D.
Project was deleted

Shea Blvd at 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 and funds were

Loop 101 reallocated to
ACISHA2003D.
Project was deleted

Shea Blvd at and funds were

110th St 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 -—-- -—- reallocated to
ACISHA2003D.
Segment combined
with Shea at 115th

??Z?hBSl,\tl/d at Street/Shea at Frank

Frank Lloyd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 - - Lloyd Wright.Project

Wright/115th St was deleted and funds

were reallocated to
ACISHA2003D.
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Estimated
Reimb. Future
through Reimb
FY23 (20239%) Reimb.
(YOE$)  FY24- (Ifg;’f) (20235,
FY26 YOES$)

Regional
Funding
Total

Total Estimated Estimated
Expend. Future Future
through Expend Expend

FY23 (2023%) (20239%)

(YOES) FY24-FY26 FY27+

Estimated
Future
Reimb

Total
Expend.
(20239,
YOE$)

FINAL
FY for
CONST

LENGTH* OTHER
(Miles) PROJECT INFO

Facility/Location

Segment combined
with Shea at 114th

Shea Blvd at Street/Shea at 115th

Frank Lloyd 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ---- ---- Street. Project was

Wright Blvd deleted and funds
were reallocated to
ACISHA2003D.

Segment combined

with Shea at 114th
Shea Blvd at Street/Shea at Frank

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Lloyd Wright. Project

115th St

was deleted and funds

were reallocated to

ACISHA2003D.

Project limits changed

Shea Blvd at from Shea at 125th
124th St 0.091 0.337 0.000 0.428 0.130 0.482 0.000 0.612 2018 0.25 Street to Shea at 124th
Street
Project was deleted
Shea Blvd at and funds were
135th St 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 reallocated to
ACISHA2003D.
Project was deleted
Shea Blvd at and funds were
136th St 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 reallocated to
ACISHA2003D.
Legacy Dr: Limits changed from
A93 Hayden Rd to 0.303 0.110 0.000 0.413 1.000 0.000 0.000 1.000 2023 1.00 88th Street to Pima
Pima Rd Rd.

2.0 REGIONAL 3.0 REGIONAL
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OTHER
PROJECT INFO

Project deleted. Funds

Legacy Blvd: reallocated to
Hayden Rd to 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 ACISAT1003F,
Pima Rd ACIPMA1003B,
ACIPMA1003C.
Hualapai Dr:
Hayden Rd to 0.303 0.110 0.000 0413 1.000 0.000 0.000 1.000 2023 1.00
Pima Dr
Hualapai Dr:
83rd St to Pima 0.000 1.009 0.000 1.009 0.000 6.100 0.000 6.100 2023 0.50
Rd
Substitute project in
exchange for
Al04 Drinkwater 4197  0.000 0.000 4.197 5.995 0.000 0000 5995 2020 020  ACISHA2003Band
Bivd Bridge the savings from
ACISAT1003I. Project
completed.
Hayden/Miller: Sub;tltutefprOJect in
Pinnacle Peak eéxchange for
A113 to Ha 2.922 11.375 19.167 33.463 4175 9.465 0.000 13.640 2023 1.00 ACISHA2003B and
Valle d the savings from
y ACISAT1003lI.
Loop 101
Traffic Project received
Interchanges: funding from
A119  Frank Lloyd 5.864 0.000 0.000 5.864 0.000 0.000 0.000 0.000 2023 0.80 ACISAT1003A,
Wright, ACISAT1003B, and
Raintree, and ACISHA2003D.
Shea
Total 1093.8 553.2 96.5 1743.5 1598.8 1315.5 291.5 3205.7
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Table B.2 Region-Wide ITS Reimbursement

RegolE i Regional Funding Regional Funding
Facility/Location Rt?imb Throu hg Estimated Future Estimated Future Total Reimb. Final FY For Const Length (Miles) Other Project
Y v (YOE$)9 Reimb (2022%) Reimb (2022%) (2022$, YOES$) 9 Information
FY23-FY26 FY27-FY35
Region-Wide
Intelligent
Transportation 65.956 0.000 0.000 65.956 2019 N/A

System Projects

2.0 REGIONAL 3.0 REGIONAL
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APPENDIX C - TRANSIT LIFE CYCLE PROGRAM

Map of Completed Prop 400 Transit Projects

Table C.1 Transit Life Cycle Program - Bus Operations: Bus Rapid Transit/Express

Table C.2 Transit Life Cycle Program - Bus Operations: Regional Grid

Bus Operations: Other

Table C.3 Transit Life Cycle Program - Bus Operations: Others

Table C.4 Transit Life Cycle Program - Bus Capital: Facilities

Table C.5 Transit Life Cycle Program - Bus Capital: Fleet

Table C.6 Transit Life Cycle Program - Light Rail Transit/High Capacity Transit: Support Infrastructure

Table C.7 Transit Life Cycle Program - Light Rail Transit/High Capacity Transit: Route Extensions

Table C.8 Transit Life Cycle Program - Bus Rapid Transit/Express Route Characteristics and Usage Summary: FY 2006 - FY2023

Table C.9 Transit Life Cycle Program - Regional Grid Route Characteristics and Usage Summary: FY 2006 - FY2023
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Tempe Streetcar

N \\\‘,I"

Completed

Scottsdale R

Initially approved in FY 2011, the Tempe Streetcar project was revised in
2013 and includes an alignment along Rio Salado Parkway, connecting
with the one-mile downtown Tempe loop on Ash and Mill Avenues,
then travels south to Apache Boulevard, where the route will continue
on Apache Boulevard east to the Dorsey LRT station. In May/June of
2015, MAG approved the revised project to be part of the RTP and TIP.
Construction began in early 2018 and was completed in May 2022.

Rio Salado Pky

University Dr

The Tempe Streetcar project was identified as the Tempe South Link
Main/Rural to Rural/Southern light rail extension in the 2003 RTP/
original Prop 400 program. Additional regional funding was also
allocated to the Tempe Streetcar from the Scottsdale/Rural Road
Arterial BRT project

Rural Rd

Apache Blvd

April 2013: Entered

g Project Development
wn
T
2
=
(7 2015: Environmental
o Documentation 2016: Design in
= Comrpteied Progress 2018: A
= Construction Construction
¥ Began Complete
Phase PLANNING DESIGN
Schedule 2013-2015 2016-2018 2018-2022 2022

(FY)
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South Central Extension/Downtown Hub S s ashngonst_vanpuenst |3

7 = X
Underway o] st < I

Z21 Buckeye Rd |
The South Central Extension/Downtown Hub project is planned to E J i{_”
connect to the current 28-mile LRT system and extend south along I N————— ]
Central Avenue to Baseline Road. This project was amended into the . ” =il
RTP in 2015. The project has an anticipated completion in late 2024 -"‘T_.(;werBuckeye Rd £ £

and is programmed to be funded by federal, City of Phoenix and
regional half-cent funds. Regional funding was added to the project in
exchange for the I-10 West extension, which is no longer part of the BrogipyRa
Proposition 400 program.

19th Ave

4
(7]
£
=
o~

16th St

This project includes a reconfigured downtown hub and new stations
along Central Avenue and Washington Street. The four stations in the
hub, bounded by Central Avenue, Washington Street, 1st Avenue and
Jefferson Street, will allow for connectivity in any direction between

Southern Ave

27th Ave

light rail lines. el
> .
o April 2013: Alternatives
%) Analysis Completed 2017: Environmental 2020:
E Assessment Complete Construction
o Began
G 2015: Entered Project
] Development Phase
s , 2025:
> 2019: Project Construction
u Advanced to Anticipated to
—‘ Final Design be Completed
Phase PLANNING DESIGN
Sche?;-\lg 2013-2015 2017-2019 2020-2024 2025
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Northwest Extension Phase Il I
Underway (

The Northwest Extension was split into two phases in FY 2007. For i\
Phase | (19th Ave to Dunlap Road), design and right-of-way acquisition ; I
were completed in 2008-2009 and 2008-2010, respectively. The Phase |
extension opened for revenue operations in March 2016.

19th Ave

The Northwest Phase Il Extension was initially approved in 2007 and
would terminate along Mountain View Road east of I-17. In 2013, the
City of Phoenix requested that Valley Metro evaluate design options
that would extend the alignment over I-17 and terminate at the
Metrocenter Mall. Valley Metro completed the evaluation and
recommended that the alignment to be extended across 1-17 and
terminate on an elevated station platform. The Phoenix City Council
approved the alignment on November 18, 2014. The Northwest
Phase Il Light Rail Extension is scheduled to be complete in late 2024.

L nI Ave

— 2013: Design
g Completed
v 2013:
z Construction 2020: Phase |I
g Began Construction
E 2005: Environmental Antl.apated to
o Assessment 2016: . Begin
= Completed onstruction .
= P Completed 2024: Phase |
> Anticipated to be
L
2z Completed
Phase PLANNING DESIGN
e 2005 2013 2013-2024 2024
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. . . [
Capitol Extension/I-10 Extension
%,

Underway ‘%%
The Capitol Extension Locally Preferred Alternative (LPA) was approved
by the Phoenix City Council and the Valley Metro Board of Directors in Van Buren St .
November 2021 and was approved by the MAG Regional Council in o 2 slz
January 2023. a:ms R £ = %

9t ]
The Capital Extension represents Phase | of the project and includes a et -

1.4-mile light rail extension to 19th Avenue/Jefferson Street. Note that
additional restrictions on this project were placed as part of SB 1102.

The impacts of those restrictions are still being assessed. Lincoln St
Grant St

19th Ave
s EEmmms

P 4
seesEssesEE.

Phase Il of the project, known as I-10 Extension, is a 9.6-mile light rail
extension to 79th Avenue/I-10. Phase Il was exchanged with the South
Central Extension/Downtown Hub and is no longer funded as part of
the Proposition 400 program. It is included as part of the Proposition
400 extension investment plan.

2 d

Buckeye Rd

R &

Note that additional restrictions on this project were placed as part of SB 1102. The
impacts of those restrictions are still being assessed.

2021: Valley Metro is in the
process of preparing an
Environmental Assessment

KEY MILESTONES (CY)

hedul o o
e 2021 2021
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Peoria and Grand Avenues Park-and-Ride
Completed

The Peoria Park and Ride at Old Town was constructed by Valley Metro
in partnership with city of Peoria. It opened for service on September
23, 2019, and serves Route 83 and Route 106, as well as the Grand Ave
Limited. The park-and-ride is the second in the state to feature
pervious concrete, a more porous concrete alternative that helps
recharge the local groundwater and reduces the heat island effect.

L2
Peoria ¥

KEY MILESTONES (CY)

SO 2014-2017 2017-2018 2019 2019
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Northwest Extension Phase 1 Dunlap Ave A
Completed

The Northwest Extension was split into two phases in FY 2007. For Phase
| (19th Ave to Dunlap Road), design and right-of-way acquisition were
completed in 2008-2009 and 2008-2010, respectively. The Phase |
extension opened for revenue operations in March 2016: The
MetroCenter Link/Northwest Extension light rail opened its first segment
between 19th Avenue/Bethany Home to 19th Avenue/Dunlap in 2016 at
a cost of $326 million, again within range of its initial cost estimate. cloniietive

Northern Ave

27th Ave
Central Ave

Tth Ave

Bethany Home Rd

|9th Ave

KEY MILESTONES (CY)

Schec(l;l\l; 2008-2009 2008-2010 2010-2016 2016
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Mesa Downtown Transit Center
Completed

University Dr

The Mesa Downtown Transit Center at Centennial Way/Main Street was
constructed Valley Metro in partnership with the City of Mesa and serves
Route 40 and Mesa BUZZ circulator with access to light rail station.

Dobson Rd

Main St

KEY MILESTONES (CY)

Schec(l;l% - - = 2016
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Baseline/24th Park and Ride
Completed
The 24th Street/Baseline Park and Ride at 24th Steet/Baseline was

constructed by the City of Phoenix and serves Route South Mountain
East RAPID, 30, 70, and 77. 290 covered parking spaces and 8 bike racks.

24th St

Baseline Rd

KEY MILESTONES (CY)

Schec(l;l% - - = 2016
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Desert Sky Transit Center
Completed

83rd Ave

The Desert Sky Transit Center at 79th Avenue/Thomas Road was
constructed by the City of Phoenix and serves Routes 29, 75, 83, 685,
[-10 West RAPID, and Phoenix Maryvale circulator.

Thomas Rd

@

75th Ave

KEY MILESTONES (CY)

Schec(l;l% - - = 2016
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Central Mesa Extension
Completed

Brown Rd

Date

. . . . Rio Salado Pky
The 3.1-mile Central Mesa project extended light rail east through

downtown Mesa to Mesa Dr. in late 2015. it consists of four stations and ‘
a park-and-ride on the northeast corner of Main St. and Mesa Dr. The University Dr|
extension added approximately 5,000 new riders and attracted !
additional development to downtown Mesa. Valley Metro and its
contractor, Valley Transit Constructors, began construction of the Central
Mesa light rail extension in summer 2012. More than 700 jobs were
generated annually during the project’s peak construction. Funding of
the extension was provided by a $75 million grant from the Federal
Transit Administration, as well as $71 million in countywide
transportation tax funds and $53 million in federal air quality funds.

=
)
=
2]
Center St
Mesa Dr

Dobson Rd

Broadway Rd

Alma School Rd
Extension Rd

Southern Ave

KEY MILESTONES (CY)

SChe‘:;'\'; 2009-2011 2010-2012 2012-2015 2015
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Grand and Surprise Avenues Park-and-Ride
Completed
The Surprise Park and Ride at Bell Road/Grand Avenue was constructed

by the City of Surprise and serves Express Route 571. 230 parking spaces
(216 covered) and 3 bike racks.
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East Buckeye Road Park-and-Ride
Completed
The East Buckeye Park and Ride at Jackrabbit Trail/Palm Lane was

constructed by the City of Buckeye and serves Express Route 563. 250
parking spaces (80 covered) and bike racks.
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McDowell Rd
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Happy Valley Road /1-17 Park-and-Ride
Completed
The Happy Valley Road Park and Ride at Happy Valley Road/I-17 was

constructed by the City of Phoenix and serves Route 117 RAPID and 35.

512 covered parking spaces, 4 bike lockers and 3 bike racks.
Happy Valley Rd
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Mesa/Country Club Park-and-Ride
Completed

The West Mesa Park and Ride at Country Club Drive/Juanita Avenue was —{60}
constructed by the City of Mesa and serves Express Route 531. 305
parking spaces, 8 bike lockers and 12 bike racks.
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itry Club Dr
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Scottsdale/Loop 101(Thunderbird) Park-and-Ride
Completed

The Scottsdale Park and Ride at Scottsdale Road/Thunderbird Road was
constructed by the City of Scottsdale and serves Route 72 and 154. 275
parking spaces (173 covered) and 5 bike racks.

Thunderbird Rd

Scott% le Rd
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Price Road/Loop 202 Park-and-Ride ——
Completed

The Chandler Park and Ride at Germann Road/Arizona Avenue was
constructed by the City of Chandler and serves Express Route 542 and
Route 112. 460 parking spaces (156 covered), 4 bike lockers and 7 bike

racks.
Germann Rd

McQueen Rd
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Table C.1 Transit Life Cycle Program - Bus Operations: Bus Rapid Transit/Express

Est. Future Costs: FY  Total Est. Costs: FY
2024 - 2026 (2023 2006-2026 (2023
Dollars) and YOE Dollars)

Expenditures:

through FY 2023: Funding Start (Fiscal Other Project

Year) Information

(YOE Dollars)

T1 Ahwatukee Connector .00 .00 .00 Deferred ----
I-10 East RAPID
T2 Ahwatukee Express 5.07 .00 5.07 2006 (Phoenix assumed
funding in FY 2011)
T3 Anthem Express .00 .00 .00 Deferred -
T4 Apache Junction 00 00 00 2028
Express
. Discontinued in FY 2017
T5 Arizona Avenue LINK 7.25 .00 7.25 2011 and resumes in FY 2028
Route implemented
early as a part of
T6 Avondale Express .00 .00 .00 N/A existing Route 563.
Costs accounted for in
route T19.
7 Black Canyon Freeway 00 00 00 Deferred
Corridor
T8 Buckeye Express .00 .00 .00 Deferred ----
Designated as
T9 Chandler Boulevard .00 .00 .00 Deferred illustrative project in FY
LINK
2010.
I-17 RAPID (Phoenix
T10 Deer Valley Express 5.51 .00 5.51 2006 assumed funding in FY
2011)
I-10 West RAPID
T11 Desert Sky Express 1.98 .00 1.98 2006 (Phoenix assumed
funding in FY 2011)
Route 511 - Chandler/
T12 East Loop 101 186 00 186 2009 Scottsdale Airpark
Connector Express (route
eliminated in FY 2015)
T13 Grand Avenue Limited 3.09 .37 347 2006 ----

2.0 REGIONAL 3.0 REGIONAL
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Expenditures: Est. Future Costs: FY  Total Est. Costs: FY . . .
her P
through FY 2023: 2024 - 2026 (2023  2006-2026 (2023 F““d'“gvzg‘:;t (A ?:fj:m;‘t’f;’;t
(YOE Dollars) Dollars) and YOE Dollars)
T14 Loop 303 Express .00 .00 .00 Deferred -
. Discontinued in FY 2017
T15 Main Street LINK 13.72 .00 13.72 2009 and resumes in FY 2028
T16 North Glendale Express 9.65 113 10.78 2008 \R;gllljeti >73 - Northwest
T17 North |-17 Express .00 .00 .00 Deferred ----
Route 572 - Surprise/
North Loop 101 Scottsdale Express
Ti8 Connector 2.71 00 2.71 2008 (route eliminated in FY
2011)
Routes 562 - Goodyear
T19 Papago Fwy Connector 3.82 .90 472 2009 Express and Route 563
- Buckeye Express
T20 Peoria Express 3.28 1.04 431 Deferred ----
T21 Pima Express .00 .00 .00 Deferred ----
Routes 535 & 536 -
. Northeast Mesa Express
T22 Red Mountain Express 7.15 1.38 8.53 2009 (route 536 eliminated in
FY 2011)
123 Eed Mountain Fwy 00 00 00 Deferred -
onnector
T24 Santan Express .00 .00 .00 Deferred ----
Limited implementation
(Rural/Apache LRT
T25 Scottsdale/Rural LINK .00 .00 .00 Deferred station to Scottsdale/
Thunderbird park and
ride)
T26 South Central Avenue .00 .00 .00 N/A ----
T27 South Central Avenue 00 00 00 Deferred

LINK

SUMMARY
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Expenditures: Est. Future Costs: FY  Total Est. Costs: FY Funding Start (Fiscal Other Project

Year) Information

through FY 2023: 2024 - 2026 (2023 2006-2026 (2023
(YOE Dollars) Dollars) and YOE Dollars)

SR 51 RAPID (Phoenix

T28 SR 51 Express 412 .00 412 2006 assumed funding in FY
2011)
129 éuperstltlon Fwy .00 .00 .00 Deferred
onnector
T30 Superstition Springs 00 00 00 Deferred -
Express

Routes 575 & 576 -
West Loop 101 Northwest Valley
Connector >.75 70 6.46 2009 Express (Route 576

eliminated in FY 2011)

T31

TOTAL 74.97 5.52 80.50

2.0 REGIONAL 3.0 REGIONAL
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Table C.2 Transit Life Cycle Program - Bus Operations: Regional Grid

Expenditures: Est. Future Total Est. Costs:
through FY Costs: FY 2024 FY 2006-2026 Funding Start Sched. Imprv. Other Proiect Information
2023: (YOE - 2026 (2023 (2023 and YOE (Fiscal Year) (GHCIRGED) J
Dollars) Dollars) Dollars)
T40 59th Avenue 19.39 6.22 25.61 2006 Route 59 - 59th Avenue
T41 83rd 1.66 372 5.38 2023 Route 83 - Assume local
Avenue/75th funding at existing service level
Avenue in Peoria
T42 99th Avenue .00 .00 .00 N/A
T43 Alma School 16.04 5.69 21.73 2006 2019 Route 104 - Alma School Road
Rd.
T44 Arizona 34.49 9.39 43.88 2006 2012 Route 112 - Country Club
Avenue/ Drive/Arizona Avenue
Country Club
T45 Baseline Rd 13.31 313 16.44 2012 2020 Route 77 - Baseline Road
Dobson Rd 33.14 5.53 38.67 2009 Route 96 - Dobson Road
Southern Ave 59.12 11.08 70.20 2006 2009 Route 61 - Southern Avenue
T46 Bell Road 2.53 333 5.86 2019 Route 170 - Bell Road
T47 Broadway 15.32 7.76 23.08 2011 Route 45 - Broadway Road
T48 Buckeye Road .00 .00 .00 N/A
T49 Camelback 393 17.09 21.02 2006 Route 50 - Camelback Road
Road
T50 Chandler Blvd. 54.67 10.04 64.71 2008 2021 Route 156 - Chandler Boulevard
T51 Dunlap/Olive .00 .00 .00 N/A
Avenue
T52 Dysart Road .00 .00 .00 N/A

2.0 REGIONAL 3.0 REGIONAL
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Expenditures:
through FY
2023: (YOE

Dollars)

Est. Future
Costs: FY 2024
- 2026 (2023
Dollars)

Total Est. Costs:
FY 2006-2026
(2023 and YOE

Dollars)

Funding Start
(Fiscal Year)

Sched. Imprv.
(GHECIRGED)
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Other Project Information

T53 Elliot Road 23.29 5.58 28.87 2011 2014 Route 108 - Elliot Road

T54 Gilbert Road 28.64 7.56 36.20 2010 Route 136 - Gilbert Road

T55 Glendale 37.38 18.03 55.41 2006 2008 Route 70 - Glendale Avenue
Avenue

T56 Greenfield .00 .00 .00 N/A
Road

T57 Hayden/ 47.61 11.12 58.73 2006 2021 Route 81 - Hayden Road/
McClintock McClintock Drive

T58 Indian School 4.44 18.11 22.55 2019 Route 41 - Assume local
Road funding at existing service level

in Scottsdale
T59 Litchfield Road .00 .00 .00 N/A Designated as illustrative
project in FY 2010.

T60 Main Street 43.78 9.23 53.01 2009 Route 40 - Apache/Main Street

T61 McDowell/ 18.60 5.28 23.88 2013 Route 17 - McDowell Road
McKellips

T62 Peoria Ave./ 25.25 3.85 29.10 2009 Route 106 - Peoria Road/Shea
Shea Boulevard

T63 Power Road 27.07 5.70 32.77 2011 Route 184 - Power Road

T4 Queen Creek 00 00 00 N/A
Road

T65 Ray Road 104 57 161 2018 Route 104 - Local funding in

Gilbert only

SUMMARY
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Expenditures: Est. Future Total Est. Costs:
through FY Costs: FY 2024 FY 2006-2026 Funding Start Sched. Imprv.

2023: (YOE - 2026 (2023 (2023 and YOE (Fiscal Year) Tl Vepy e s

Dollars) Dollars) Dollars)

Scottsdale/ Route 72 - Scottsdale/Rural

T66 120.11 18.09 138.20 2006 2021
Rural Road
Tatum/44th
T67 Street .00 .00 .00 N/A
T68 Thomas Road 10.58 2.86 13.44 2014 2021 Route 29 - Thomas Road
T69 University Drive 10.85 8.38 19.23 2020 Route 30 - University Drive
T70 Van Buren 11.48 349 14.97 2013 Route 3 - Van Buren Street
71 Waddell/ 9.91 307 12.98 2015 Route 138 - Thunderbird Road
Thunderbird
TOTAL 673.65 203.90 8717.55
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BUS OPERATIONS: OTHER

The TLCP funds a number of programs
that fall into the "other” category. The
following sections provide a description of
these services and programs.

ADA Paratransit Services —

Paratransit service provides

curbside pick-ups and drop-offs
by demand-response services. As required
by the Americans with Disabilities Act
(ADA) this service is provided for all ADA-
certified patrons for all areas within three-
quarter miles of fixed bus route service.
These services account for a total of
$449.53 million (2023 and YOE$) in
regional funding during FY 2006 through
FY 2026 (see Table C-3).

g Rural/Flexible Routes — This
service type addresses the need
to provide connections to urban

areas from rural communities of the

county. These services account for a

total of $8.13 million (2023 and YOE$) in

regional funding during FY 2006 through

FY 2026 (see Table C-3). Funding was

identified for two rural transit routes. A

route operating between Gila Bend and

West Phoenix was initiated in FY 2006.

The second route was initiated in FY

2007 with service between Wickenburg

2.0 REGIONAL
PLAN

SUMMARY

1.0 INTRO

and Glendale. Due to low productivity,
the Wickenburg route was eliminated in
FY 2012.

Commuter Vanpools -
The Commuter Vanpool
Program is a customized
express service for commuters managed
by Valley Metro through its
complementary rideshare program.
Commuter vanpools allow groups of
commuters throughout the region to
self-organize and utilize a vehicle from
Valley Metro to operate a carpool service.
Vanpooling is one of the Transportation
Demand Management (TDM) strategies
many employers have implemented as a
Trip Reduction Program measure. This
service is available to all employers and
commuter groups in Maricopa County.
Operating costs are fully recovered
through fare revenues and are not publicly
subsidized through program revenues.

Safety and Security — Funds are
v set aside to improve the safety and

security of passengers and transit
assets such as rolling stock and facilities.
Specific expenditures are programmed
each year based on need. Items may
include closed circuit television at facilities,
cameras on buses, and other needed
infrastructure improvements in support of

(2 ] 2 12N
(@) (®)

3.0 REGIONAL
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safety and security. These services account
for a total of $5.41 million (2023 and
YOES$) in regional funding during FY 2006
through FY 2026 (see Table C-3).

Valley Metro Planning,

wy Administration and Passenger
I Support Services — Valley
Metro receives an allocation from the
Regional Area Road Fund (RARF) for
planning and administration. This pays for
the overhead, administration costs, and
any regional or general planning costs
that are not attributable to specific RTP
projects. These services account for a total
of $98.39 million (2023 and YOE$) in
regional funding during FY 2006 through
FY 2026 (see Table C-3). In addition,
passenger support services account for a
total of $161.14 million (2023 and YOE$) in
regional funding during FY 2006 through
FY 2026 (see Table C-3).

Existing Local and Express
Service — Supplementary
funding is allocated to local and
express services, which existed
prior to Proposition 400, which
complement the planned BRT and
regional grid networks. This accounts for a
total of $117.95 million (2023 and YOE$) in
regional funding during FY 2006 through
FY 2026 (see Table C-3).
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Table C.3 Transit Life Cycle Program - Bus Operations: Others

Expenditures: Est. Future Total Est. Costs:
through FY Costs: FY 2024- FY 2006-2026 Service Start Other Proiect Information
2023: (YOE 2026 (2023 (2023 and YOE (GIHCIRGED) J
Dollars) Dollars) Dollars)
ADA Paratransit Services 35477 94.76 449.53 2006
Rural/Flexible Routes 6.98 1.15 8.13 2006
Commuter Vanpools 00 00 00 2006 Vanpool operations are funded entirely
through fares
Safety and Security Costs 4.69 72 541 2006
Valley Metro Planning and Administration 8343 14.96 98.39 2006 Prlmar!ly funded thrvough Valley Metro's
allocation from Regional Area Road Fund
Regional Passenger Support Services 130.55 30.59 161.14 2006
Existing Local Service 33.27 16.90 50.18 2006
Existing Express Service 59.84 793 67.77 2006
TOTAL 673.54 167.01 840.55

2.0 REGIONAL 3.0 REGIONAL
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Table C.4 Transit Life Cycle Program - Bus Capital

Arterial BRT Right-of-

Expenditures:
through FY

2023: (YOE
Dollars)

Est. Future Costs:
FY 2024-2026 (2023

Dollars)

Total Number
of Units to be
Constructed/
Installed through FY
2026

Number of Units
Constructed/
Installed through FY
2023

Total Est. Costs: FY
2006-2026
(2023 and YOE
Dollars)
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Other Project
Information

Way and 24.04 .00 24.04 25 25

Improvements
Major reduction in
planned bus stop

qus rscf\?sr::rl]ﬁuw/ 4.67 6.75 1142 424 424 improvements beginning

P in FY 2011 due to funding
shortfall.
. . Rural facility was

Dial-a-Ride and Rural

Bus Maintenance .00 .00 .00 0 0 po(sjtponeDdAbRe%/or‘]Sj.ZO.ZG

Facilities and one DAR facilities is
under preliminary design

Intelligent

Transportation Funding designated for

Systems (ITS)/Vehicle 65.13 438 69.50 1 1 system wide radio

Management Systems communications.

(VMS)
Three Park & Rides

Park & Ride Lots 60.11 2.34 62.45 7 10 currently under
construction will be
completed by FY 2026.

Standard Bus

Maintenance Facilities 11088 14 11103 2 2
Numbers reflect the Peoria

. facility, though it was later

Transit Centers (4 Bay) .94 .00 .94 1 1 converted to a park and
ride.

Transit Centers (6 Bay) 2.00 .00 2.00 2 2

Transit Centers (Major

Activity Centers) 4.86 00 4.86 1 1

Vanpool Vehicle Project was deferred

Maintenance Facilities 00 00 00 0 0 indefinitely

TOTAL 272.62 13.61 286.23 463 466

SUMMARY
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Table C.5 Transit Life Cycle Program - Bus Capital: Fleet

. Est. Future Costs: FY Total Est. Costs: FY 2006- . Tot. No. of Units to be
Expenditures: through No. of Units Procured
FY 2023: (YOE Dollars) 2024-2026 2026 through EY 2023 Procured through FY
. (2023 Dollars) (2023 and YOE Dollars) 9 2026
BRT/Express 46.01 4.24 50.26 74 80
Local/SuperGrid 596.48 182.77 779.25 1,194 1,463
Paratransit 40.53 11.04 51.57 524 631
Rural 3.30 .51 3.81 23 27
Vanpool 33.39 9.50 42.89 959 1,181
TOTAL 719.72 208.06 927.78 2,774 3,382
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Table C.6 Transit Life Cycle Program - Light Rail Transit/High Capacity Transit: Support Infrastructure

Design R/W Constructed Total Estimated Total Costs: FY Target Project
Facilit Expenditures: Expenditures: Expenditures: Expenditures: Future Costs: 2006-2026 o egin Length Other Project
4 throughFY  through FY through FY through FY FY 2024- (2023 and "I’)ate 9  (Center- Information
2023* 2023* 2023* 2023* 2026* YOE Dollars) line Miles)
. Includes final
CPEV Regional 00 00 272.40 272.40 00 27240 December 20 disbursement
Reimbursements 2008
request
Central Mesa Extension:
Main Steet/Sycamore Dr March
to Main Steet/Mesa Drive .00 .00 .00 .00 .00 .00 2016 31 AA Costs
*
Northwest Extension
Phase 1: 19th Avenue/ March
Bethany Home to 19th 7.1 .00 .00 7.11 .00 7.1 016 3.2
Avenue/Dunlap Road
Project added
Tempe Streetcar: Main Icr:)\lj\e(rzf,lzc;cs)ts
Steet/Rural Road to 4.25 .00 .00 425 .00 4.25 May 2022 3
as part of
Southern Avenue .
infrastructure
support.
Gilbert Road: Main AA Costs -
Steet/Mesa Drive to 3.51 .00 .00 3.51 .00 3.51 May 2019 19 Project funded
Main Steet/Gilbert Road by City of Mesa
Capitol Extension:
Washington Avenue/ 16.72 00 00 16.72 00 16.72 December 14 AA Costs
Central Avenue to 2028
Capitol
110 West: Capitol to 0 00 00 00 00 00 Deferred 86 AA Costs
79th Avenue
West Phoenix 3.51 .00 .00 3.51 .00 3.51 Deferred 5 AA Costs

2.0 REGIONAL 3.0 REGIONAL
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Design R/W Constructed Total Estimated Total Costs: FY
Expenditures: Expenditures: Expenditures: Expenditures: Future Costs: 2006-2026

Project

Length Other Project

(Center- Information
line Miles)

Target
Opening
Date

el through FY through FY through FY through FY FY 2024- (2023 and

2023* 2023* 2023* 2023* 2026* YOE Dollars)

Northwest Extension

Phase 2: 19th Avenue/ January
Dunlop Road to 9.52 .00 .00 9.52 .00 9.52 2024 16 AA & Draft EA
Metrocenter

AA & EA/CE -

South Central:

Washington/Jefferson 7.1 00 00 7.1 00 7.1 Mid 2025 55 Project funded
. by City of
Street to Baseline Road .
Phoenix
Northeast Phoenix Link:
Indian School Road/ 35 00 00 35 00 35 Deferred 12 AA & Draft EA

Central Avenue to
Paradise Valley Mall

New project
50th Street LRT Station .00 .00 23.64 23.64 .00 23.64 April 2019 N/A adding a station
on CPEV line

New project for
State of Good Repair .00 .00 38.56 38.56 20.36 58.92 N/A N/A capital SOGR
program
Includes LRV
expansions,
.00 .00 186.26 186.26 14.51 200.77 N/A N/A OMC expansion
and major
upgrades

Systemwide Support
Infrastructure

System Planning and
Capital Project 76.44 .00 .00 76.44 20.22 96.67 N/A N/A
Development

Reclassified to
be included in

Utility Reimbursements .00 .00 .00 .00 .00 .00 N/A N/A .
each corridor
project

TOTAL 128.53 .00 520.86 649.39 55.09 704.49

*2023 Dollars
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Table C.7 Transit Life Cycle Program - Light Rail Transit/High Capacity Transit: Route Extensions

Design R/W Construc. Total Tot. Costs: FY Project
Expenditures: Expenditures: Expenditures: Expenditures: Est. Future 2006-2026 . Length Other Project

Facility

through FY  through FY  through FY  through FY Costs: (2023 and (Center- Information
2023* 2023* 2023* 2023* YOE Dollars) line Miles)

Central Mesa Extension:

T85  Main Steet./Sycamore to 539 17.97 158.22 181.58 .00 181.58 '\gg;%h 3.1
Main Steet./Mesa Drive *
Northwest Extension Phase
1: 19th Avenue/Bethany March

182 Home to 19th Avenue/ 18.45 75.48 229.15 323.08 .00 323.08 2016 32

Dunlop Road

Tempe Streetcar: Main Includes Tempe

T84  Steet/Rural Road to 10.18 43 18833 198.94 00 198.94 May 2022 3 Streetcar
enhancement
Southern Avenue ot

Gilbert Road: Main Steet/

786  Mesa Drive to Main Steet/ 8.04 11.80 157.89 177.72 125 17897  May2019 19  hrojectisfundedby

Gilbert Road City of Mesa
Capitol Extension: December
T81 Washington Avenue/ 0 0 0 0.00 87.72 87.72 2028 14

Central Avenue to Capitol
I-10 West: Capitol to 79th
Avenue

T80 West Phoenix .00 .00 .00 .00 .00 .00 Deferred 5

.00 .00 .00 .00 .00 .00 Deferred 8.6

Northwest Extension Phase Janua
782 2: 19th Avenue/Dunlop 28.44 8.10 298.41 334.95 64.67 399.62 y 1.6
2024
Road to Metrocenter

South Central: December
Washington/Jefferson 141.18 18.92 781.00 941.10 381.54 1,322.65 5.5

Street to Baseline Road. 2024
Northeast Phoenix Link:
Tg3  Indian School Road/Central 00 00 00 00 00 00 Deferred 12

Avenue to Paradise Valley
Mall

TOTAL 211.67 132.70 1,813.00 2,157.37 535.18 2,692.55
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Table C.8 Transit Life Cycle Program - Bus Rapid Transit/Express Route Characteristics and Usage Summary: FY 2006 - FY2023

Annual
Farebox LT Average
Service Annual Total Boardings: Revenues: Average Farebox
Start Bus-Miles through < Boardings: Other Project
. . through FY Revenues: :
(Fiscal of Service FY 2023 through FY Information
2023 (YOE through FY
Year) (Thousands) (Thousands) 2023
Dollars) 2023 (YOE
(Thousands)
Dollars)
T Ahwatukee Connector Deferred 147 30 0 $0 0 $0
T2 Ahwatukee Express 2006 20.8 138.6 654 $1,308,963 130.8 $261,800 Discontinued in FY2011.
T3 Anthem Express Deferred 304 774 0 $0 0 $0
T4 Apache Junction Express Deferred 374 764 0 $0 0 $0
T5 Arizona Avenue Arterial 2011 12 221.2 1,789.3 $1,961,195 223.7 $245,100 Discontinued in FY2017.
BRT
T6 Avondale Express Deferred 19 776 0 $0 0 $0 Route implemented
early as a part of
existing Route 563.
Costs accounted for in
route T19.
T7 Black Canyon Freeway Deferred 16.6 67.7 0 $0 0 $0
Corridor
T8 Buckeye Express Deferred 437 66.9 0 $0 0 $0
T9 Chandler Boulevard Deferred 18.5 226.6 0 $0 0 $0
Arterial BRT
T10 Deer Valley Express 2006 13.6 173.1 900.2 $1,429,493 180 $285,900 Discontinued in FY2011.
T11 Desert Sky Express 2006 22.6 83.6 5204 $550,429 104.1 $110,100 Discontinued in FY2011.
T12 East Loop 101 Connector 2009 446 48.6 37.3 $160,578 53 $22,900 Discontinued in FY2015.
T13 Grand Avenue Limited 2006 15.5 15.7 191.9 $373,218 10.7 $20,734
T14 Loop 303 Express Deferred 38.1 77.8 0 $0 0 $0
T15 Main Street Arterial BRT 2009 13 257.8 2,434.60 $2,181,667 2435 $218,500 Discontinued in FY2017.
T16 North Glendale Express 2008 282 65.3 544.1 $1,125,734 34.0 $70,358
T17 North I-17 Express Deferred 344 87.6 0.00 $0 0 $0
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Service
Start
(Fiscal
Year)

Annual

Route

Bus-Miles

Length
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Other Project
Information

T18 North Loop 101 2008 31.6 79.7 57.5 $279,739 144 $69,900 Discontinued in FY2011.
Connector (Surprise to
Scottsdale)
T19 Papago Fwy Connector 2009 18.2 79.5 8334 $1,446,239 55.6 $96,416
T20 Peoria Express Deferred 24.1 73.6 0 $0 0 $0
T21 Pima Express Deferred 354 722 0.00 $0 0 $0
T22 Red Mountain Express 2009 28.1 70.2 784 $1,212,001 52.3 $80,800
T23 Red Mountain Fwy Deferred 19.2 78.5 0 $0 0 $0
Connector
T24 Santan Express Deferred 449 228.9 0 $0 $0
T25 Scottsdale/Rural Arterial Deferred 13.2 282.8 0.00 $0 $0
BRT
T26 South Central Avenue 2013 94 29.2 0 $0 0 $0 Advanced 2 years,
funded by the City of
Phoenix
T27 South Central Avenue Deferred 9 120.9 0 $0 0 $0
Arterial BRT
T28 SR 51 Express 2006 23.6 102.3 541.6 $979,156 108.3 $195,800
T29 Superstition Fwy Deferred 17.5 26.8 0 $0 0 $0
Connector
T30 Superstition Springs Deferred 31.9 162.5 0 $0 0 $0
Express
T31 West Loop 101 Connector 2009 28.2 389 425.7 $666,002 284 $44,400
TOTAL 757.4 3,237.9 9,713.9 $13,674,413.4 1,191.0 $1,722,708.8
*2023 Dollars
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Table C.9 Transit Life Cycle Program - Regional Grid Route Characteristics and Usage Summary: FY 2006 - FY2023

Annual
Annual
. Total Farebox Average
Service LULTE] . Average
Route . Boardings: Revenues: . Farebox .
Start Bus-Miles Boardings: Other Project
. Length . through FY  through FY Revenues: .
(Fiscal . of Service through FY Information
Year) (Miles) (Thousands) 2023 2023 (YOE 2023 through FY
(Thousands) Dollars) . 2023 (YOE
(Thousands)
Dollars)
T40 59th Avenue 2006 16.7 90.5 51976 $3,865,545 288.8 $214,752
T41 83rd Avenue/75th Avenue 2023 15.4 254 81 $25,363 80.9 $25,363
T42 99th Avenue Deferred 16.5 401.3 0 $0 0.0 $0
T43 Alma School Road 2006 12.6 2214 1,839.0 $1,018,947 102.2 $56,608
T44 Arizona Avenue/Country Club 2006 13.3 467.6 6,383.6 $6,117,181 354.6 $339,843
T45.1 Baseline Road 2012 221 186.1 2,538.6 $2,682,936 2115 $223,578
T45.2 Dobson Road 2009 18.1 270.1 7,636.1 $5,803,942 509.1 $386,929
T45.3 Southern Avenue 2006 279 588.1 15,388.7 $11,760,683 854.9 $653,371
T46 Bell Road (via 303) 2019 211 152.8 882.9 $242,350 220.7 $60,587
T47 Broadway 2011 27.8 953 2,536.0 $1,145,853 195.1 $88,143
Tag  BuckeyeRoad (Litchfield Road  p¢oreg 12.3 1677 0 $0 0.0 $0
to Central Avenue)
T49 Camelback Road 2006 24.8 141.9 1,849.2 $601,888 102.7 $33,438
T50 Chandler Boulevard 2006 21.8 5319 4,802.3 $5,046,457 266.8 $280,359
T51 Dunlap/Olive Avenue Deferred 19.0 411.7 0 $0 0.0 $0
T52 Dysart Road Deferred 21 3119 0 $0 0.0 $0
T53 Elliot Road 2011 28.0 300.6 1,558.2 $1,038,342 119.9 $79,872
T54 Gilbert Road 2010 14.8 3539 2,995.9 $2,421,558 214.0 $172,968
T55 Glendale Avenue 2006 21.1 249.5 13,010.1 $5,984,491 722.8 $332,472
T56 Greenfield Road Deferred 15.2 369.3 0 $0 0.0 $0
T57 Hayden/McClintock 2006 22.1 571.1 6,244.0 $4,780,329 346.9 $265,574
T58 Indian School Road 2019 22.7 93.9 14114 $169,000 282.3 $33,800
T59 Litchfield Road Deferred 215 523.8 0 $0 0.0 $0
T60 Main Street 2009 13.2 460.4 7,576.8 $5,768,436 505.1 $384,562

*2023 Dollars
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Annual
Annual
. Total Farebox Average
Service Annual . Average
Route . Boardings: Revenues: . Farebox .
Start Bus-Miles Boardings: Other Project
. Length . through FY  through FY Revenues: .
(Fiscal . of Service through FY Information
Year) (Miles) (Thousands) 2023 2023 (YOE 2023 through FY
(Thousands) Dollars) . 2023 (YOE
(Thousands)

Dollars)
T61 McDowell/McKellips 2013 29.0 205.2 3,666.4 $1,423,738 3333 $129,431
162 Peoria Avenue/Shea 2006 20.6 174.3 4,572.3 $3,467,304 254.0 $192,628
163 Power Road 2011 14.5 288.1 1,500.7 $1,124,824 1154 $86,525
Teg ~ QueenCreekRoad (PecosPER - pogorey 120 293.4 0 $0 00 $0

to Power Road)
165 Ray Road 2018 11.0 194.9 954 $48,824 15.9 $8,137
T66 Scottsdale/Rural 2006 283 918.5 20,078.9 $20,466,128 1,115.5 $1,137,007
T67 Tatum/44th Street Deferred 18.6 682.2 0 $0 0.0 $0
T68 Thomas Road 2014 215 138.8 2,708.0 $964,552 270.8 $96,455
. . . Service in FY2011
Teg  University Drive (to Ellsworth 2020 282 4858 1,262.9 $544,122 315.7 $136031  but no service again
Road) .
until FY2020
T70 Van Buren 2013 25.1 142.9 2,456.4 $886,351 2233 $80,577
71 Waddell/Thunderbird 2015 225 147.3 865.2 $349,555 96.1 $38,839
TOTAL 680.3 10,657.6 119,137.3 $87,748,699.7 8,118.4 $5,537,852.4
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APPENDIX D - SOURCE LIST
Table 1.1: FY 2023 P400 Report_Chapter 1 Intro Tables Table 6.2: FY 2023 P400 Report_Chapter 6 Transit Tables
Table 2.1: FY 2023 P400 Report_Chapter 2 Regional Plan Tables Table 6.3: FY 2023 P400 Report_Chapter 6 Transit Tables
Table 2.2: FY 2023 P400 Report_Chapter 2 Regional Plan Tables Table 6.4: FY 2023 P400 Report_Chapter 6 Transit Tables
Table 3.1: FY 2023 P400 Report_Chapter 3 Regional Revenues Table 6.5: FY 2023 P400 Report_Chapter 6 Transit Tables

Tables
Table A.1: FY 2023 P400 Report_Appendix A Freeway

Table 3.2: FY 2023 P400 Report_Chapter 3 Regional R
e eport.-hapter > Fegional reventies Table B.1: FY 2023 P400 Report_Appendix B Arterial

Tables
Table 3.3: FY 2023 P400 Report_Chapter 3 Regional Revenues Table B.2: FY 2023 P400 Report_Appendix B Arterial
Tables Table C.1: FY 2023 P400 Report_Appendix C Transit
Table 3.4: FY 2023 P400 Report_Chapter 3 Regional Revenues Table C.2: FY 2023 P400 Report_Appendix C Transit
Tables

Table C.3: FY 2023 P400 Report_Appendix C Transit
Table 4.1: FY 2023 P400 Report_Chapter 4 Freeway Tables

Table C.4: FY 2023 P400 Report_Appendix C Transit
Table 4.2: FY 2023 P400 Report_Chapter 4 Freeway Tables

Table C.5: FY 2023 P400 Report_Appendix C Transit
Table 4.3: FY 2023 P400 Report_Chapter 4 Freeway Tables

Table C.6: FY 2023 P400 Report_Appendix C Transit
Table 5.1: FY 2023 P400 Report_Chapter 5 Arterial Tables

Table C.7: FY 2023 P400 Report_Appendix C Transit
Table 5.2: FY 2023 P400 Report_Chapter 5 Arterial Tables

Table C.8: FY 2023 P400 Report_Appendix C Transit
Table 5.3: FY 2023 P400 Report_Chapter 5 Arterial Tables

Table C.9: FY 2023 P400 Report_Appendix C Transit
Table 6.1: FY 2023 P400 Report_Chapter 6 Transit Tables
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